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Amendment to Agreement with CDM for Design and Construction Support Services for Miramar Water Treatment 
Plant and Upgrade & Expansion 

13 Reviewed • Initiated By NR&C On 7/18/07 Item No. 1a 

RECOMMENDATION TO: 

Approve. 

VOTED YEA: Frye, Hueso, Faluconer 

VOTED NAY: 

NOT PRESENT: Maienschein 

CITY CLERK: Please reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO. 

OTHER: 

Water Department's Executive Summary Sheet dated July 6, 2007; Water Department's July 18, 2007, 
PowerPoint 

COUNCIL COMMITTEE CONSULTANT 



DOCKET SUPPORTING INFORMATION 
CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: . 

September 11,2007 

SUBJECT: Amendment to the Agreement with CDM for Design and Construction Support Services for Miramar Water 
Treatment Plant Upgrade and Expansion 
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This Action 
70,300.00 

1,106,300.00 
347,800.00 

29,600.00 
92,500.00 
62,900.00 

151,700.00 
3,700.00 

173,900.00 

1.90% 
29.90% 

9.40% 
0.80% 
2.50% 
1.70% 
4.10% 
0.10% 
4.70% 

GENERAL CONTRACT INFORMATION 
Recommended Consultant: Camp, Dresser & McKee (CDM) 
Amount of this Action; $ 3,700,000.00 
Funding Source: City of San Diego 

SUBCONSULTANT PARTICIPATION 
Beyaz & Patel, Inc. (Male Other/DBE) 
Brown & Caldwell (Other) 
EMA, Inc. (Other) 
GEI Consultants, Inc. (Other) 
Katz & Associates (Other) 
Manuel Oncina Architects (Male Other/DBE) 
Process Applications, Inc. (Other) 
V&A Consulting Engineers (Other) 
Wimmer Yamada & Caughey/formerly 
Marum & Assoc (Other) 

Total Certified Participation $ 133,200.00 3.60% 
Total Other Participation $ 1,905,500.00 51.50% 
Total Subcontractor Participation $ 2,038,700.00 55.10% 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 
Equal Opportunity: Required 

Camp, Dresser & McKee submitted a Work Force Report for their San Diego employees dated August 1, 2007 
indicating 73 employees in the Administrative Work Force. The Administrative Work Force Analysis indicates 
underrepresentations in the following categories: 

Blacks in Professional 
Hispanics in Professional 
Filipinos in Management & Financial and Professional 
Females in Management & Financial and Technical 

Although the firm's workforce has underrepresentations in Filipinos in Management & Financial and 
Professional, the participation level in the overall category exceeds the goal. 

A comparison of Camp, Dresser & McKee's Work Force dated May 10 2007, indicates they have made some 
improvements to their Work Force. There is an increase of 1 Hispanic and 5 Females. Camp, Dresser & Mckee 
had an increase of 13 employees. 

ADDITIONAL COMMENTS 
The Work Force Analysis is attached. 

ByMM-J 
G:\EOCP\ALLEOCDOCS\1472B\Consultant\CDM__CampDresserMcKee_MWTP_080607_minj.doc 

file://G:/EOCP/ALLEOCDOCS/1472B/Consultant/CDM__CampDresserMcKee_MWTP_080607_minj.doc
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Input by 
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Goals reflect statistical labor force 

availability tor the following: 

San D i e g o , C A 

City o f San Diego/Equal Opportuni ty Contract ing 

WORK FORCE ANALYSIS REPORT 

Company: Camp Dresser & McKee, Inc. 
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HOW TO READ T O T A L W O R K FORCE SECTION: 

The information blocks in Section 1 (Total Work Force) 

identify the absolute number of the fimi's employees. 

Each employee is listed In their respective ethnic/gender 

and employment category. The percentages listed under 

the heading of "CLFA Goals" are the County Labor Forca 

Awallabilily goals for each employment and ethnic/gender 

category. 

I I . EMPLOYMENT ANALYSIS 

M g m t & F inanc ia l 
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HOW TO READ EMPLOYMENT ANALYSIS SECTION: 

The petcentages listed In the goals column are calculated 

by multiplying the CLFA goals by the number of 

employees in thatjob category. The number (n lhal 

column represents the percentage of each protected 

group thai should be employed by the firm (o meet the 

CLFA goal. A negative number will be shown In the 

discrepancy column for each underrepresented goal of at 

least 1.00 position. 
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ATTACHMENT "CC-1" 

SUBCONSULTANTS LIST 

INFORMATION REGARDING SUBCONSULTANTS PARTICIPATION: 

l. 

2. 

3. 

Subconsultant's List shall include name and complete address of all Subconsultants who will receive more than 
one half of one percent (0.5%) of the Prime Consultant's fee. 

Proposer shall also submit subconsultant commitment letters on subconsultant's letterhead, no more than one page 
each, from subconsultants listed below to acknowledge their commitment to the team, scope of work, and percent 
of participation in the project. 

Subconsultants shall be used for scope of work listed. No changes to this Subconsultants List will be allowed 
without prior written City approval. 

NAME AND ADDRESS: 

SUBCONSULTANTS " i ' 
Beyaz & Patel, Inc. 
12396 World Trade Drive, Suite 317 
SanDiet!0,CA 92128 
Brown & Caldwell 
400 Exchange, Ste. 100 
Irvine. CA 92602 
EMA, Inc. 
8885 Rio San Diego Drive, Suite 30! 
San Diego, CA 92108-1610 

GEI Consultants, inc. 
2141 Palomar Airport Road, Suite 160 

Carlsbad, CA 92011-1463 
Katz & Associates 
4250 Executive Square, Suite 670 
La Jolla, CA 92037 
Manuel Oncina Architects 
5711 La Jolla Boulevard 
La Jolla, CA 92037 
Process Applications, Inc. 
2627 Redwing Rd,, Ste. 340 
Fort Collins, CO 80526 

V&A Consulting Engineers 
(formerly DeC, Inc.) 
8291 Aero Place, Ste. 110 ' 
SanDiepo, CA 92123 
Wimmer Yamada & Caughey (formerly 
Marum & Assoc.) 
3067 Fifth Avenue 
San Diego, CA92i03-5840 

SCOPE OF WORK ' 
Structural Engineering 

Civil, Electrical, Mechanical 
and Structural Engineering 

Process Control Design and 
Programming Services 

Geotechnical Engineering 
Services 

Community Outreach 
Services 

Architect 

Ozone Controlled 
Development, Process 

Training and Performance 
Testing Services 

Corrosion Engineering 
Services 

Landscape Architectural 
Services 

PERCENTOF 
CONTRACT. " 

1.9% 

29.9% 

9.4% 

0.8% 

2.5% 

1.7% 

4.1% 

0.1% 

4.7% 

DOLLAR • • • 
AMOUNT OF 
CONTKACT 
$110,000 

$1,800,000 

$560,000 

550,000 

$150,000 

$100,000 

$250,000 

$7,000 

$280,000 

tlJMBB/WBE/ 
-DBE/DVBE/ 
OBE . • -

MBE 

WBE 

MBE 

C) 

t25WHERE ' 
CESTJFIED ' 
Caltrans 

Caltrans 

Caltrans 

(l)For information only. As appropriate, Proposer shall identify Subconsultants as: 
Certified Minority Business Enterprise 
Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Other Business Enterprise 

MBE 
WBE 
DBE 
DVBE 
OBE 

(2)For information only. As appropriate. Proposer shall indicate if Subconsultant is certified by: 
City of San Diego CITY 
State of California Department of Transportation CALTRANS 

(*) At the beginning of the Miramar WTP Upgrade/Expansion Project (1996), staff in these "merged firms" were committed to the 
project via a prior firm with WBEWBE/DBE status. 

Subconsultant List revised 08/07 - 2nd Amendment 
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REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USi O <r/ 

H /A o TO: 

CITY ATTORNEY 
12. FROM (ORIGINATING DEPARTMENT): 

WATER DEPARTMENT 08/13/2007 
4. SUBJECT: \ \ 

AMENDMENT TO THE AGREEMENT WITH CDM FOR DESIGN AND CONSTRUCTION SUPPORT 
SERVICES FOR MIRAMAR WATER TREATMENT PLANT UPGRADE & EXPANSION 

5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) 

Alex Ruiz / Michael Marks 

6. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

533-6692/533-5120 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

S.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 41500 9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 760 

ORGANIZATION 391040 39i040 391040 

OBJECT ACCOUNT 4118 4118 4118 

JOB ORDER 188772 189012 188762 

C.I.P. NUMBER 73-284.0 / 73-284.4 73-284.0/73-284.6 73-284.0/73-284.5 

Phase FY08: 

Phase FY09: 

Phase FY 10: 

Total Request: 

.$0 

$ 2,700,000.00 

$ 1.000.000.00 

$ 3,700,000.00 

AMOUNT $1,600,000.00 51,700,000.00 $400,000.00 
10. ROUTING AND APPROVALS 

/o-s-cy 

ADOPTION 

COUNCIL DATE: ^ / ( / ( j f / ' 

11. PREPARATION OF: Q RESOLUTIONS El ORDINANCE(S) • AGREEMENT(S) • DEED(S) 

1. Authorizing the Mayor to execute an amendment to the Agreement with CDM, Inc. in the amount of $3,700,000 in Water Fund 
41500, CIP 73-284.0, Miramar Water Treatment Plant - Upgrade & Expansion Project; and 

{Continued on other side) 

I IA . STAFF RECOMMENDATIONS: 

Adnnl the resolutions. 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 
COUNCIL DISTRICTfS^: COUNCIL DISTRICT 5, BRIAN MAIENSCHEIN 

COMMUNITY AREAfS): SCRIPPS MIRAMAR RANCH 

ENVIRONMENTAL IMPACT: This activity is covered under the Miramar Water Treatment Plant Upgrade & Expansion EIR, LDR 
No. 99-0704. The activity is adequately addressed in the environmental document and there is ,,''' 
no change in circumstance, additional information, or project changes to warrant additional 
environmental review. Because the prior environment documents adequately covered this activity as 
part of the previously approved project, the activity is not a separate project for purposes of CEQA 
review per CEQA Guidelines Sections § 15060(c)(3) and 15378(c). 

HOUSING IMPACT: NONE 

OTHER ISSUES: NONE 

CITY CLERK INSTRUCTIONS: PLEASE RETURN A COPY OF THE 1472 AND 0RDINANCES TO TAMMY 

FERGUSON, 533-4109, MS 913. Th i s i t e m r e q u i r e d 6 v o t e s f o r a p p r o v a l . 

ATTACHMENTS: AGREEMENTS / AMENDMENT 

CM-1472 MSWORD2002 (REV. 2007-08-29) 



U U U l O O EXECUTIVE SUMMARY SHEET 
CITY OF SAN DIEGO 

DATE REPORT ISSUED: August 13, 2007 REPORT NO: N/A (1472) 
ATTENTION: Council President and City Council 
ORIGINATING DEPT.: Water Department 

SUBJECT: Amendment to the Agreement with CDM for Design and 
Construction Support Services for Miramar Water Treatment Plant 
Upgrade and Expansion 

COUNCIL DISTRICT(S): Council District 5, Brian Maienschein 
STAFF CONTACT/ Alex Ruiz /(619) 533-6692 
PHONE NUMBER: Michael Marks /(619) 533-5120 

REQUESTED ACTION: 
Council authorization via an Ordinance to execute a second amendment to agreement with CDM, 
Inc. for design and construction support services for Miramar Water Treatment Plant Upgrade 
and Expansion project, and authorize the funding. 

STAFF RECOMMENDATION: Adopt the Ordinances 

EXECUTIVE SUMMARY: 
As a part of the Water Department Capital Improvements Program, the Miramar Water Treatment 
Plant (MWTP) is scheduled for expansion from the current capacity of 140 million gallons per day 
(MGD) to 215 MGD to meet future water demands and upgrade its water treatment processes. This 
will improve operations and maintenance at the facility, and will meet the new drinking water 
standards set by the U.S. Environmental Protection Agency and as mandated by the California 
Department of Public Health Compliance Order. Failure to meet the DHS Compliance Order dates 
may result in fines levied against the City of San Diego. Because of the magnitude and complexity of 
upgrading and expanding a major water treatment plant, the project was broken up into three 
construction contracts, Early Start Improvements Phase (ESIP) I, ESIP II, and MWTP Upgrade and 
Expansion. In order to allow for more competitive local bids, proper sequencing of the work and 
better funding management, the MWTP project was further broken up into subprojects titled 
Contracts A,B,C and D. This also allowed for continuous plant operation without service disruption. 
As of today, ESIP I and ESIP II have been completed and Contract A is over 95% complete. Contract 
B consists of demolition of the original filters and existing Operation Building, demolition of the 
existing flocculation/sedimentation (f/s) basins (3 & 4), construction of 4 new (f/s) basins (5, 6, 7 & 
8) and site piping, grading, electrical and mechanical work. Contract C consists of the purchase and 
installation of Ozone equipment, and Contract D consists of landscape and site improvement work to 
complete this multi-phased project. 

CDM, Inc. (CDM) is a large engineering consulting firm that has unique and specialized 
experience in providing design and construction support services for upgrading major water 
treatment plants and other similar projects. The City has executed two agreements with CDM to 
date, in the amount of $29,461,662. The continued participation by CDM during the construction 
phase of MWTP Contract B, C & D is essential to the overall project success. 

The Water Department is requesting to amend (via Ordinance) CDM's agreement to provide 
design and construction support services for the MWTP for all of its remaining phases for the 
following reasons: 
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1. CDM is very familiar with the Miramar WTP project site. 
2. CDM is the designer of record and is responsible to support the design during 

construction. 
3. CDM is currently providing construction support services for Miramar WTP Contract A 

and design services for Contracts B & C. CDM has the ability to maintain consistency 
and continuity for Miramar WTP Contracts A, B, C & D at Miramar WTP site. CDM is 
also aware of the operational constraints of this project. 

4. Having a new consultant on board at this stage will delay the project and increase costs 
because of its unfamiliarity with the Miramar WTP design, and the operational needs of 
the WTP. 

The requested action is to execute a second amendment to agreement with CDM, Inc. for design 
and construction support services for Miramar Water Treatment Plant Upgrade and Expansion -
Contracts B, C & D, to extend the contract time for five years and to authorize the expenditure of 
$3,700,000. 

The Miramar WTP project (Contracts B, C & D) is covered under a Resource Protection Ordinance 
(RPO) Permit No. 99 0704 and Final Program EIR (LDR No. 99-0704), which was approved and 
certified by City Council on March 13, 2002. 

FISCAL CONSIDERATIONS: 
The additional cost for this second amendment to the agreement with CDM, Inc. is $3,700,000. 
Funding for this action will be phase funded in FY2009 and 2010. The Water Department expects to 
reimburse 80% of the costs for FY2009 and FY2010 from future debt issuances. The Miramar Water 
Treatment Plant Upgrade and Expansion is one of the CIP projects the Water Department will fund 
with revenues generated by the rate increases approved by the City Council on February 26, 2007. 
The Auditor's Certificate will be issued prior to contract award. 

PREVIOUS COUNCIL COMMITTEE ACTION: 
This item was approved by the Natural Resources & Culture Committee on July 18, 2007. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
The City of San Diego Water Department has partnered with the community since the start of the 
Miramar Water Treatment Plant (MWTP) Upgrade and Expansion Project. In 1999, the Water 
Department worked with community members to form the Miramar Water Treatment Plant 
Community Advisory Group (CAG), which is comprised of area residents living and working in 
the area to help mitigate project impacts. Door hangers, fact sheets, MWTP Waterworks 
newsletters, and updates on the City of San Diego Web site and community newsletters also add 
to the outreach efforts on behalf of the project. 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 
Citywide Water Customers, CDM, Inc. (Design Consultant), MWH (Construction Management 
Consultant), Construction Contractors (to be selected), Scripps Ranch Community Advisory 

m Diego County Water Authority and California Department of Public Health. See other side 

^ C ? ^ ^ ^ g/4>/r 
J.M. BVrreft •— R.F. Haas 
Water Department Director Deputy Chief of Public Works 
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The City of San Diego 

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE 
ORfGINATING 

AC 
DEPT.' 

NO,; 

2400713 

760 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is 
available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: 

Purpose: 

Fund: 

Date: By: 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

ACCTG. 
LINE CYPY FUND DEPT ORG. 

. 
ACCOUNT JOB ORDER 

OPERATION 
ACCOUNT BENF/ EQUIP FACILITY 

' 

TOTAL AMOUNT 

AMOUNT 

FUND OVERRIDE Q 

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto 
attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and I do 
hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been 
appropriated for the purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the 
Treasury, or are anticipated to come into the Treasury, to the credit of the appropriation from which the same are to be drawn, and that 
the said money now actually in the Treasury, together with the moneys anticipated to come into the Treasury, to the credit of said 
appropriation, are otherwise unencumbered. 

Not to Exceed: $1,370,000.00 

Vendor: CDM, Inc. 

Purpose: Authorizing the expenditure of funds for Phase 2 Funding of the Agreement for the construction of Miramar Water 
Treatment Plant- Upgrade & Expansion. CiP73.284.0. 

Date; January 22, 2004 By: fawuto^^v 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

ACCTG, 
LINE 

001 
CYPY 

0 
FUND 

41500 
DEPT ORG, ACCOUNT 

9544 
JOS ORDER 

OPERATION 
ACCOUNT BENF/ EOUIP FACILITY 

TOTAL AMOUNT 
AC-361 (RE V 2.92) 

AMOUNT 

$1,370,000.00 

FUNDOVERRIDE Q 

AC 2400713 

£-298874 
FEB 0 9 2004 



PROJECT WATER COST ESTIMATE 

Miramar WTP Upgrade & Expansion 
Contract A 
(Praod Tito) 

ACTIVITY CIP NO. OR OTHER SOURCE OF FUNDS TOTALS 

Prepared by: 
Date; 

W.O. No. 

% OF E 

James Xiaowu Chen 
24-Jul-or 

182482 

7338^ 

A. 

e. 

c. 

D. 

E 

e 

P l a n n i n a / D e s i a n / A d m i n i s t r a t i o n 
4 1 1 4 Pre l iminary Eng ineer ing 

4 1 1 5 Ou i s i de E n g i n e e r i n g - T a s k s 
4 1 1 6 Cons t ruc t ion Eng ineer ing 
4118 Eng ineer ing D e s i g n 

4 1 1 8 1 Eng ineer ing D e s i g n # 2 
4151 Pro fess iona l Se rv i ces 
4159 Cons t ruc t i on M a n a g e m e n t 
4 2 2 2 Misc Cont rac tua l Serv i ces 
4 2 4 0 R e i m b u r s e m e n l A g r e e m e n t s 

T o t a l P l a n n i n g / D e s i g n / A d m i n i s t r a t i o n 

C o n s t r u c t i o n 
4 1 5 0 Sa fe ty 

4 2 2 0 P r i m e C o n s t m c l i o n C o n t r a c t 
4 2 2 0 1 Cons t ruc t ion Cont rac t # 2 
4 2 2 2 0 J O C 

4 2 2 6 Ci ty Fo rces W o r k 
• 4 8 1 0 O C I P / P ro f Liabil i ty / B ld rs R isk 

4 9 8 1 S D D P C Suppo r t 
T o t a l C o n s t r u c t i o n 

E a u i o m e n t a n d F u r n i s h i n a s 

3 3 1 6 P ipe Fi t t ings 

4 9 2 2 Cons t ruc t ion Re la ted 
T o t a l E q u i p m e n t a n d F u r n i s h i n g s 

C o n t i n a e n c i e s 

4905 Cont ingenc ies 

4909 Poo led Con t ingenc ies 

T o t a l C o n t i n g e n c i e s 

S U B T O T A L 

L a n d A a u i s i t i o n 
4639 L a n d Acqu is i t i on 

O t h e r F u n d i n o 
4279 Othe r N o n Persona l 

T O T A L P R O J E C T C O S T 

(When Applicable! 
SAVINGS BY USE OF CITY FORCES 

CHy Forces Contracl 

Labor 
Material 

Equip. 

Proft 

TOTAL 0 0 

F U N D I N G : 

C O M M E N T S : F u n d i n g f o r F Y O S 

%OFE 

1.6% 
0 .1% 
1.7% 

19.7% 
0.0% 
0,0% 
5,2% 
0.0% 
0,0% 

0.6% 
68,9% 

0.3% 
0.0% 
0.2% 
0.0% 
0.0% 

0,0% 

0.1% 

0,0% 

1.5% 

Phase in 

Previous 

1,928,469,60 
153.934.15 

2,000.955.85 

26,671,662.00 

8.693.85 

6,315.116,00 
4,997.72 

37,083,829.17 

674,305,00 
83 .309,426.00 

342,297.00 

300,000.00 
50,000.00 

84,676,028.00 

141,267-53 
141,267,53 

1.823,198,00 
1,823.198.00 

123,724,322.70 

10,000.00 

45 ,321,948.00 

169,056,270.70 

4 1 5 0 0 

FYOB Phase 
This Request 

(2,800,000.00) 

(2,800,000,00) 

0.00 

0.00 

0.00 

(2.800,000.00) 

0,00 

0.00 

(2,800,000,00) 

t h e a m o u n t o f 52,800,000 i n a c c o u n t 4 1 1 8 

FV09 Phase 

0 ,00 

0.00 

0,00 

0 ,00 

0 .00 

0 .00 

0.00 

0.00 

i n C I P 73 -284 .0 . 

FYlOPnase 

0.00 

0 .00 

0 .00 

0.00 

0.00 

0 ,00 

0 .00 

0.00 

M i r a m a r W T P U p g r a 

TOTALS 

1,928,469.60 

153.934.15 

2,000.955.85 

23,871.662,00 

0.00 
8.693.85 

6.315.116,00 

4,997.72 
0,00 

34.283,829.17 

674,305.00 
83.309,426.00 

342,297.00 
0.00 

300,000.00 
50,000.00 

0,00 
64.676,028,00 

0.00 
141,267.53 
141,267,53 

0.00 
1,823,198,00 
1.823,198.00 

120,924,322.70 

10,000.00 

45,321,948.00 

166,256.270.70 

d e a n d E x p a n s i o n 

34 ,283 ,829 .17 

84 ,676 ,028 .00 

141 ,267 .53 

1,823,198.00 

120 ,924 ,322 .70 

10.000.00 

45 ,321 ,948 .00 

166 ,256 ,270 .70 

Prev. Aulh. Res. # 
Prev, Auth. Res. » 
Prev. Aulh, Res. # 
Prev. Aulh. Res. # 
Prev. Aulh, Res, if 
Prev. Aulh, Res. tt 
Prev, Auth. Res. tf 
Prev, Aufh. R e s . « 
Prev. Aulh. Res. U 
Prev, Au lh . Res. U 

Total Previou 

A U T H O R I Z A T I O N R 

2 8 . 4 0 % 

7 0 . 0 0 % 

0 . 1 0 % 

1.50% 

1 0 0 . 0 0 % 

R-287744 
R-2S9546 
K -291717 
K -294630 
R-296927 
K -297874 

Ltr, A q r e e m e n t 
R -298188 
R-298a74 

PAM-0O9-AC24Oa675 

s Authorized 

E Q U I R E D 

- C o n t r a c t A w i l l b e r e a l l o c a t e d t o M l r a m 

2 .108,613.00 
150,000.00 

10 ,420,286.00 
6 ,515 ,116 .00 
6 . 0 1 4 , 9 / 5 . 0 0 

85 ,069 ,944 ,00 
5 ,000.00 

6 ,658 ,271 .00 
8 ,427,788.00 

442 ,452 .00 
125 .812 ,445 ,00 

(2 .800,000,001 

ar W T P U p g r a d e a n d E> p a n s i o n -

o o o 

Contracts B, C & D, 



PROJECT WATER COST ESTIMATE 

Miramar WTP Upgrade & Expansion 
Contract B 
(PrqsctTMs) 

ACTIVITY 

A. Planning/Design/Administration 
4114 Preliminary Engineering 
4115 Outside Engineering - Tasks 
4116 Construction Ersgirreering 
4116 Engineering Design 

41181 Engineering Design #2 
4151 Professional Services 
4159 Construction Management 
4222 Misc Contractual Services 
4240 Reimbursement Agreements 

Total Planning/Deslgn/Adminlstration 

B. Construction 
4150 Safety 
4220 Prime Construction Contract 

42201 Construction Contract #2 
42220 JOC 

4226 City Forces Work 
4810 OCIP/Prof Liability/Bldrs Risk 
4981 SDDPC Support 

Total Construction 

C. Equipment and Furnishings 
3316 Pipe Fittings 
4922 Construction Related 

Total Equipment and Furnishings 

D. Continaencies 
4905 Contingencies 
4909 Pooled Contingencies 

Total Contingencies 

SUBTOTAL 

0.0% 
0.0% 
0.0% 

100.0% 
0.0% 
0.0% 
0.0% 
0.0% 
0.0% 

0.0% 
0.0% 
0.0% 
0.0% 
0.0% 
0.0% 
0.0% 

0.0% 
0.0% 

0.0% 
0.0% 

0.00 

0.00 

0,00 

0,00 

0,00 

CIP NO. OR OTHER SOURCE OF FUNDS 

FVOfl Phase 
This Request 

1.350,000.00 

1.350,000.00 

1,200.000.00 

0.00 

0.00 

0.00 

1,350.000.00 

1,200,000.00 

0.00 

0.00 

1,200,000.00 

400,000.00 

400,000.00 

0,00 

0.00 

0.00 

400.000.00 

0.00 
0.00 
0.00 

2,950.000.00 
0.00 
0.00 
0.00 
0.00 
0.00 

2.950.000.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 

0,00 

0.00 

0.00 

2,950,000.00 

TOTALS 

2,950,000.00 

0.00 

0.00 

0.00 

2,950.000.00 

Prepared by: 
Date: 

W.O. No. 

. O F E 

100.00% 

0.00% 

0.00% 

James Xiaowu Chen 
24-Jul-07 
188772 

-i5p%n 
o o o 

0.00% 

100.00% 

E Other Funding 
4279 Other Non Personal 

TOTAL PROJECT COST 

250.000.00 

250,000.00 

0.00 

1,350,000.00 

0.00 

1.200.000.00 

0.00 

400,000.00 

250,000.00 

3,200.000.00 

250,000.00 

3.200.000.00 

(When Applicable) 
SAVINGS BY USE OF CITY FORCES 

C>y Forces Contract 

Prev. Aulh. Res. # 
Prev. Aulh. Res. tf 
Prev. Aulh. Res. It 
Prev. Aulh. Res. U 
Prev, Aulh, Res, # 
Prev. Aulh. Res. # 
Prev. Aulh. Res. fl 
Prev, Aulh. Res, # 
Prev. Auth. Res. # 
Prev. Auth, Res, # 

Tolal Previous Authorized 

AUTHORIZATION REQUIRED 

0.00 

2,950,000.00 

FUNDING: 41500 

COMMENTS: Funding for FY08 Phase in the amount of 51,350,000.00 wi l l be reallocated f rom account 4118 in CIP 73-284.0, Miramar WTP Upgrade and Expansion • Contract A. 



PROJECT WATER COST ESTIMATE 

Miramar WTP Upgrade & Expansion 
Contract C 
IPrfleB Ti») 

ACTIVITY 

A. Plannlnq/Design/Administration 
4114 Preliminary Engineering 
4115 Ouiside Engineering - Tasks 
4116 Construction Engineering 
4118 Engineering Design 

41181 Engineering Design #2 
4151 Professional Services 
4159 Construction Management 
4222 Misc Contractual Services 
4240 Reimbursement Agreements 

Total Planning/Design/Administration 

B. Construction 
4150 Safety 
4220 Prime Construction Contract 

42201 Construction Contract #2 
42220 JOC 

4226 City Forces Work 
4810 OCIP / Prof Liability / Bldrs Risk 
4981 SDDPC Support 

Total Construction 

C. Equipment and Furnishings 
3316 Pipe Fittings 
492Z Construction Related 

Total Equipment and Furnishings 

D. Contingencies 
4905 Contingencies 
4909 Pooled Contingencies 

Total Contingencies 

SUBTOTAL 

E Other Funding 
4279 Other Non Personal 

TOTAL PROJECT COST 

0.0% 
0,0% 
0.0% 

100.0% 
0.0% 
0.0% 
0.0% 
0.0% 
0.0% 

0.0% 
0.0% 
0.0% 
0.0% 
0 0 % 
0.0% 
0.0% 

0.0% 
0.0% 

0.0% 
0.0% 

0.00 

0,00 

0.00 

45,000.00 

45.000.00 

CIP NO. OR OTHER SOURCE OF FUNDS 

FY08 Phase 
This Request 

1.350,000.00 

1.350,000.00 

1,200,000.00 

0,00 

0.00 

0.00 

.1,350.000.00 

0.00 

1,350,000.00 

1,200.000.00 

0.00 

1,200,000.00 

0.00 

1.200,000.00 

500,000.00 

500,000.00 

0.00 

0.00 

500.000.00 

0.00 

500,000,00 

0.00 
0.00 
0.00 

3,050,000.00 
0.00 
0.00 
0.00 
0.00 
0.00 

3,050,000.00 

0.00 

0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

3.050,000.00 

45,000.00 

3.095.000.00 

TOTALS 

3.050,000.00 

0.00 

0.00 

0,00 

3,050,000.00 

45,000.00 

3,095,000.00 

Prepared by: 
Dale: 

W.O. No. 

% OF E 

James Xiaowu Chen 
2d-Jul-07 
189012 

73Rr^ 
o o o 
05 

100,00% 

0.00% 

0.00% 

0.00% 

100.00% 

(When Applicable) 
SAVINGS BY USE OF CITY FORCES 

C(y Forces Contract 

Labor 
Material 

Equip. 

Profit 

TOTAL 

Prev. Autl i , Res. tt 
Prev. Autn. Res. # 
Prev. Aulh, Res. # 
Prev. Auth. Res. U 
Prev, Aulh, Res. # 
Prev, Auth, Res, tt 
Prev. Aulh. Res. tf 
Prev. Aufh. Res. # 
Prev, Aulh, Res, it 
Prev. Aulh. Res. tf 

Tolal Previous Auihoriied 

AUTHORIZATION REQUIRED 

0.00 

3.050,000.00 

FUNDING: 41500 

COMMENTS: Funding for FYOB Phase in the amount of $1,350,000.00 wi l l be reallocated from account 4118 in CIP 73-284.0. Miramar WTP Upgrade and Expansion - Contract A. 



PROJECT WATER COST ESTIMATE 

Miramar WTP Upgrade & Expansion 
Contract D 
(Picjscl TiUe) 

ACTIVITY 

A. Planning/Design/Adminlstration 
4114 Preliminary Engineering 
4115 Outside Engineering - Tasks 
4116 Construction Engineering 
4118 Engineering Design 

41181 Engineering Design #2 
4151 Professional Services 
4159 Construction Management 
4222 Misc Contractual Services 
4240 Reimbursement Agreements 

Total Planning/Design/Administration 

B. Construction 
4150 Safety 
4220 Prime Construction Contract 

42201 Construction Contract #2 
42220 JOC 
4226 City Forces Work 
4810 OCIP/Prof Liability/Bldrs Risk 
4981 SDDPC Support 

Total Construction 

C. Equipment and Furnishings 
3316 Pipe Fittings 
4922 Construction Related 

Total Equipment and Furnishings 

D. Contingencies 
4905 Contingencies 
4909 Pooled Contingencies 

Total Contingencies 

SUBTOTAL 

0.0% 
0.0% 
0.0% 

100.0% 
0,0% 
0.0% 
0.0% 
0.0% 
0.0% 

0.0% 
0.0% 
0.0% 
0.0% 
0.0% 
0,0% 
0.0% 

0.0% 
0.0% 

0.0% 
0.0% 

CIP NO. OR OTHER SOURCE OF FUNDS 

FYOB Phase 
This Request 

0.00 
0.00 
0.00 

100.000.00 

100,000.00 

300.000.00 

300,000.00 

100,000.00 

100.000.00 

500.000.00 
0,00 
0.00 
o.oo 
0.00 
0.00 

0,00 

500,000.00 

0.00 
0.00 
0.00 
0,00 
0.00 
0.00 
0,00 

0.00 0.00 0.00 

0,00 
0.00 

0.00 0.00 0,00 0.00 

0.00 

0,00 0.00 0.00 

0.00 100,000.00 300.000.00 100,000-00 

0,00 

500,000.00 

Prepared by: 
Date: 

W.O, No, 

James Xiaowu Chen 
24-Jul-07 
188762 

TOTALS % O F E 

500,000.00 

0,00 

0.00 

0.00 

500.000.00 

133?^ 

o 
o 
CD 

CD 
100.00% 

0.00% 

0.00% 

0.00% 

100.00% 

E Other Funding 
4279 Other Non Personal 

TOTAL PROJECT COST 

10.000.00 0.00 0.00 10,000.00 

100,000.00 300.000.00 100,000.00 510,000.00 

10,000,00 

510,000.00 

(When Applicable) 
SAVINGS BY USE OF CITY FORCES 

City Forces Contract 

Labor 
Material 

Equip. 
Prorn 
TOTAL 

Prev, Aulh. Res. tt 
Prev. Aulh. Res. tt 
Prev, Auth, Res, # 
Prev. Aulh. Res. It 
Prev. Auth. Res. # 
Prev, Auth, Res, H 
Prev, Aulh, Res .# 
Prev. Aulh, Res, # 
Prev. Aulh Res, S 
Prev. Auth. Res. # 

Total Previous AuthorBed 

AUTHORIZATION REQUIRED 

0.00 

500.000.00 

FUNDING: 41500 

COMMENTS: Funding for FYOB Phase in the amount of S100.000.00 wi l l be reallocated from account 4118 in CIP 73-284.0, Miramar WTP Upgrade and Expansion -Contract A. 



PROJECT WATER COST ESTIMATE 

Miramar WTP Upgrade & Expansion 
Contract A. B, C & D 

(Picj«l Title) 

ACTIVITY CIP NO. OR OTHER SOURCE OF FUNDS TOTALS 

Prepared by; 
Date: 

W.O. No. 

% OF E 

James Xiaowu Chen 
24-Jul-07 
182482 

73(?m 
A. 

B. 

C. 

D. 

E 

E 

Plannina/Desiun/Administration 
4114 Preliminary Engineering 
4115 Outside Engineering - Tasks 
4 1 1 6 Cons t ruc t i on Eng ineer ing 
4 1 1 8 Eng ineer ing D e s i g n 

4 1 1 8 1 Eng ineer ing D e s i g n # 2 
4151 Pro fess iona l Se rv i ces 
4159 Cons t ruc t i on M a n a g e m e n t 
4 2 2 2 Misc Cont rac tua l Serv i ces 
4 2 4 0 R e i m b u r s e m e n t A g r e e m e n t s 

T o l a l P l a n n l n g / D e s l g n / A d m i n i s t r a t i o n 

C o n s t r u c t i o n 
4 1 5 0 Sa fe ty 

4 2 2 0 P r ime Cons t ruc t ion C o n t r a c t 
4 2 2 0 1 Cons t ruc t ion C o n t r a c l # 2 
4 2 2 2 0 J O C 

4 2 2 6 C i t y F o r c e s W o r k 
4 8 1 0 O C I P / P r o f L iab i l i t y / B ldrs Risk 
4 9 8 1 S D D P C Suppor t 

T o t a l C o n s t r u c t i o n 

E a u i p m e n t a n d F u r n i s h i n a s 

3 3 1 6 P ipe Fi t t ings 

4 9 2 2 Cons t ruc t i on Re la ted 
T o t a l E q u i p m e n t a n d F u r n i s h i n g s 

C o n t i n g e n c i e s 

4905 Con t ingenc ies 
4909 Poo led Con t ingenc ies 

T o t a l C o n t i n g e n c i e s 

S U B T O T A L 

L a n d A a u i s i t i o n 
4639 Land Acqu is i t i on 

4279 Othe r N o n Persona l 

T O T A L P R O J E C T C O S T 

(When ApplicaDle) 
S A V I N G S BY U S E O F C I T Y F O R C E S 

City Forces Contracl 

Labor 
Material 

Equip. 
Profit 

TOTAL 0 0 

F U N D I N G : 

C O M M E N T S : F u n d i n g f o r FY08 

%OFE 

1.5% 
0 . 1 % 
1.6% 

2 3 . 8 % 
0 , 0 % 
0 . 0 % 
5 , 0 % 
0 . 0 % 
0 . 0 % 

0 .5% 
6 5 , 4 % 

0 .3% 
0 .0% 
0 . 2 % 
0 .0% 
0 .0% 

0 ,0% 

0 , 1 % 

0 .0% 

1,4% 

" b a s e i n 

Previous 

1,928,469.60 

153.934.15 

2 ,000.955,85 
26 .671 ,662 .00 

8,693,85 
6,315,116.00 

4 ,997,72 

37 .083,829,17 

674 ,305 .00 

83 ,309,426,00 
342 ,297 .00 

300 ,000 .00 
50 ,000.00 

84 ,676,028.00 

141,267.53 
141,267,53 

1.823,198.00 
1.823,198.00 

123,724,322.70 

10,000,00 

45 .321,948.00 

169.056.270,70 

41500 

FY08 Phase 
This Request 

0.00 

0.00 

0.00 

0 . 0 0 

0 .00 

0.00 

0.00 

0 ,00 

FY09 Phase 

2 ,700 .000 ,00 

2 ,700 .000 ,00 

0.00 

0.00 

0 .00 

2 ,700.000.00 

0.00 

0.00 

2 ,700 .000 ,00 

t h e a m o u n t o f $2 ,800 ,000 i n a c c o u n t 411B in C IP 73 -284 .0 , 

FYlD Phase 

1 ,000,000,00 

1,000,000,00 

0 .00 

0 .00 

0 . 0 0 

1,000,000.00 

0 .00 

0 ,00 

1.000,000.00 

M i r a m a r W T P U p g r ; 

TOTALS 

1.928.469.60 

153.934.15 
2 .000.955.85 

30 .371 .662 .00 
0 .00 

8 .693 .85 

6 ,315 ,116 .00 
4 .997.72 

0 .00 
40 .783 .829 ,17 

674 .305 .00 
83 ,309 .426 .00 

342 .297 .00 
0.00 

300 .000 .00 

50 .000 .00 
0.00 

84 ,676 ,028 .00 

0.00 
141,267.53 
141,267.53 

0.00 
1,823,198.00 
1 .823,198.00 

127 .424 ,322 .70 

10,000.00 

45 ,321 ,948 .00 

172,756,270.70 

d e a n d E x p a n s i o n 

40 ,783 .829 .17 

84 ,676 ,028 .00 

141.267,53 

1 ,823,198.00 

127 ,424 ,322 .70 

10 ,000 ,00 

45 ,321 .948 .00 

172 ,756 ,270 .70 

Prev. Aulh, Res. tt 
Prev. Aulh. Res. U 
Prev. Aulh. Res. # 
Prev. Auth. Res. tt 
Prev. Aulh. Res. # 
Prev. Aulh, Res, It 
Prev. Auth. Res. # 
Prev. Aulh. Res, U 
Prev. Auth. Res. n 
Prev. Auth. Res. It 

Total Previou 

A U T H O R I Z A T I O N R 

3 2 . 0 0 % 

6 6 , 5 0 % 

0 . 1 0 % 

1 .40% 

1 0 0 , 0 0 % 

R-287744 
R -289546 
R-291717 
R-294630 
R - 2 9 6 9 2 / 
R-297874 

Ltr. A g r e e m e n t 
R-298188 
R-298874 

PAO4-M^AC2J0067S 
Authorized 

E Q U I R E D 

2 ,108,613.00 
150 .000 ,00 

10 ,420.286,00 
6 ,515 ,116 .00 
6 ,014 ,975 .00 

85 .069 ,944 ,00 
5 ,000.00 

6 ,658 .271 .00 
8 ,427.788.00 

442 ,452 ,00 
125 ,812 .445 .00 

3 ,700 .000 .00 

- C o n t r a c t A w i l l b e r e a l l o c a t e d l o M i r a m a r W T P U p g r a d e a n d E* p a n s i o n -

o 
o 
o 

CO 

Contracts 6, C & D. 



0 0 0 1 6 4 (02008-53) 

ORDINANCE NUMBER R-. 

DATE OF FINAL PASSAGE 

AN ORDINANCE AUTHORIZING EXECUTION OF AN 
AMENDMENT TO AN AGREEMENT WITH CDM FOR 
DESIGN AND CONSTRUCTION SERVICES FOR MIRAMAR 
WATER TREATMENT PLANT; FOR EXPENDITURE OF 
FUNDS; AND TAKING RELATED ACTIONS. 

WHEREAS, on August 5, 2002, the Council of the City of San Diego adopted Resolution 

R- 296927 authorizing the execution of an Agreement with Camp Dresser and McKee, Inc. 

[CDM], for consultant services for the Miramar Water Treatment Plant Upgrade and Expansion 

Project [Agreement]; and 

WHEREAS, on February 9, 2004, the Council of the City of San Diego adopted 

Resolution R-298874 authorizing the execution of a First Amendment to the Agreement with 

CDM, for consultant services for the Miramar Water Treatment Plant Upgrade and Expansion 

Project [First Amendment]; and 

WHEREAS, the Water Department of the City of San Diego has determined that it is 

necessary to increase the compensation to CDM for consultant services under the Agreement and 

to extend the term of the Agreement beyond five (5) years; NOW, THEREFORE: 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1. That the Mayor or his designee is hereby authorized to execute a Second 

Amendment to the Agreement with CDM increasing the funding for the Agreement by an 

amount not to exceed $3,700,000 from Water Fund 41500, CIP 73-284.0, Miramar Water 

Treatment Plant - Upgrade and Expansion Project [Second Amendment], on file in the Office of 

» 
the City Clerk as Document No. RR- . 
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Section 2. That the Mayor or his designee is hereby authorized by Ordinance to 

execute the Second Amendment to the Agreement to extend the Agreement term beyond five (5) 

years and increase the compensation to CDM by an amount not to exceed $3,700,000. 

Section 3. That the expenditure of an amount not to exceed $3,700,000 from Water 

Fund 41500, CIP 73-284.0, Miramar Water Treatment Plant Upgrade and Expansion Project for 

the Second Amendment to the Agreement with CDM is authorized solely and exclusively for the 

purpose of providing funds for project related costs, provided that the City Auditor and 

Comptroller first furnishes one or more certificates certifying that the funds are, or will be, on 

deposit with the City Treasurer. 

Section 4. That the Mayor or his designee is authorized to execute funding phases of 

the Agreement with CDM in an amount not to exceed $3,700,000 as authorized in the FY2009 

and FY2010 Budget Document. 

Section 5. , That the City Auditor and Comptroller is authorized to reallocate 

previously authorized funds (R-298874) in the amount of $2,800,000 from Water Fund 41500, 

CIP 73-284.0, Miramar Water Treatment Plant Upgrade and Expansion Project - Contract A to 

Miramar Treatment Plant Upgrade and Expansion - Contract B ($1,350,000), Contract C 

($1,350,000) and Contract D ($100,000) in FY2008. 

Section 6. That the City Auditor and Comptroller is authorized, upon advice from the 

administering department, to transfer excess budgeted funds, if any, to the appropriate reserves. 

Section 7. That the City Council finds that this activity is covered under the Miramar 

Water Treatment Plant Upgrade & Expansion EIR, LDR No. 99-0704, that there is no change in 

circumstance, additional information or project changes to warrant additional environmental 
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review and that this project is not a separate project for purposes of review under the California 

Environmental Quality Act [CEQA], per CEQA Guidelines Sections 15060(c)(3) and 15378(c). 

Section 8. That a full reading of this Ordinance is dispensed with prior to its final 

passage, a written or printed copy having been available to the City Council and the public a day 

prior to its final passage. 

Section 9. That this Ordinance shall take effect and be in force on the thirtieth (30th) 

day from and after its final passage. 

APPROVE 

By 

AEL/l AGUIRRE, City Attorney 

Raymond C Palmucci 
Deputy City Attorney 

RCP:js 
10/15/2007 
Or.Dept:Water 
O-2008-53 

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San 
Diego, at this meeting of ; 

ELIZABETH S. MALAND 
City Clerk 

By : 
Deputy City Clerk 

Approved; 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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SUBCONSULTANT PARTICIPATION 
Beyaz & Patel, Inc. (Male Other/DBE) 
Brown & Caldwell (Other) 
EMA, Inc. (Other) 
GEI Consultants, Inc. (Other) 
Katz & Associates (Other) 
Manuel Oncina Architects (Male Other/DBE) 
Process Applications, Inc. (Other) 
V&A Consulting Engineers (Other) 
Wimmer Yamada & Caughey/formerly 
Marum & Assoc (Other) 

V3 '0S]!0 HVS 

S 3 ^ Hd SSiOOZO 

•' '1 " 3 , ?\ ' """"i •"'j ""] y ' 



000169 

SECOND AMENDMENT TO AGREEMENT 
BETWEEN THE CITY OF SAN DIEGO 
AND CAMP DRESSER & MCKEE INC. 

FOR CONSULTING SERVICES 

This Second Amendment to Agreement between the City of San Diego and Camp Dresser & 
McKee, Inc. for consulting services [Second Amendment] is made and entered into by and 
between the City of San Diego, a municipal corporation [City], and Camp Dresser & McKee, Inc 
[Consultant], with reference to the following: 

R E C I T A L S 

A. WHEREAS, on August 5, 2002, City and Consultant entered into an Agreement for 
Consulting Services [Agreement], the original of which is filed in the office of the Clerk 
as Document No. RR-296927, wherein Consultant agreed to provide engineering design 
and construction support services [Professional Services] to City for the Miramar Water 
Treatment Plant Improvement Projects [Project]. 

B. WHEREAS, on February 9, 2004, in order to fulfill the purposes of the Agreement, the 
City and Consultant entered into a First Amendment to the Agreement [First 
Amendment] by Council Action Document No. RR-298874, to extend the Agreement for 
twenty-five months through August 5, 2007, and to effect other changes enumerated 
therein. 

C. WHEREAS, during the term of the Agreement, City determined that Consultant's 
Professional Services will be required beyond the current expiration date of the 
Agreement. City desires to extend the term of the Agreement for an additional five (5) 
years and increase the Contract Amount by $3,700,000. Additionally, City determined 
that revisions to the Scope of Services as well as certain other contractual provisions are 
necessary to fulfill the purposes of this Agreement. 

D. WHEREAS, Consultant has agreed to provide the Professional Services as described in 
the Agreement as modified by the First Amendment and this Second Amendment for an 
additional five (5) years. 

E. WHEREAS, the Agreement provides that any change to the terms of the Agreement must 
be in writing and signed by both Farties. 

NOW, THEREFORE, in consideration of the Recitals stated above, and incorporated 
herein by this reference, and the mutual obligations of the Parties expressed herein, City and 
Consultant agree as follows: 
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1. That all the terms and conditions of the Agreement referenced above, as modified by the 
First Amendment, copies of which are attached hereto, remain in full force and effect 
except as expressly and specifically amended herein. 

2. That the effective date of the following terms and conditions set forth in this Second 
Amendment is August 6, 2007, and apply to the remaining services as defined in Exhibit 
A.2 and any additional work as requested by the City. Work completed prior to the 
effective date is exempt from these modified terms and shall be governed by the terms 
and conditions in place at the time work was provided. 

3. That the expiration date of the Agreement, as set forth in Section 2.1, Term of the 
Agreement, is hereby changed from August 5, 2007, to August 5, 2012. 

4. That Section 2.6, Termination for Convenience, be deleted in its entirety and replaced 
with the following: 

2.6 City's Right to Terminate for Convenience. The City may, at its sole option and for its 
convenience, terminate all or any portion of the Professional Services agreed to pursuant to this 
Agreement by giving written notice of such termination to Consultant. Such notice shall be 
delivered by certified mail with return receipt for delivery to the City. The termination of the 
Professional Services shall be effective upon receipt of the notice by Consultant. After 
termination of this Agreement, Consultant shall complete any and all additional work necessary 
for the orderly filing of documents and closing of Consultant's Professional Services under this 
Agreement. For services rendered in completing the work, Consultant shall be entitled to fair and 
reasonable compensation for the Professional Services performed by Consultant before the 
effective date of termination. After filing of documents and completion of performance, 
Consultant shall deliver to the City all drawings, plans, calculations, specifications and other 
documents or records related to Consultant's Professional Services on all tasks. By accepting 
payment for completion, filing and delivering documents as called for in this paragraph. 
Consultant discharges the City of all of the City's payment obligations and liabilities under this 
Agreement. 

5. That Section 2.7, Termination of Agreement by City for Cause, be deleted in its entirety 
and replaced with the following: 

2.7 City's Right to Terminate for Default. If Consultant fails to satisfactorily perform any 
obligation required by this Agreement, Consultant's failure constitutes a Default. A Default 
includes Consultant's failure to complete the Professional Services within the Time Schedule. If 
Consultant fails to satisfactorily cure a Default within ten calendar days of receiving written 
notice from the City specifying the nature of the Default, the City may immediately cancel 
and/or terminate this-Agreement, and terminate each and every right of Consultant, and any 
person claiming any rights by or through Consultant under this Agreement. The rights and 
remedies of the City enumerated in this Section are cumulative and shall not limit, waive, or 
deny any of the City's rights under any other provision of this Agreement. Nor does this Section 
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otherwise waive or deny any right or remedy, at law or in equity, existing as of the date of this 
Agreement or hereinafter enacted or established, that may be available to the City against 
Consultant. 

6. That the Contract Amount of the Agreement, as set forth in Section 3.1.1, Contract 
Amount, is hereby changed from $15,072,763 to $18,772,763. 

7. That Section 3.2, Manner of Payment, be deleted in its entirety and replaced with the 
following: 

3.2 Manner of Payment. The City shall pay Consultant in accordance with the 
Compensation [Exhibit B.2] and Fee [Exhibit C.2] Schedules. For the duration of this 
Agreement, Consultant shall not be entitled to fees, including fees for expenses, that exceed the 
amounts specified in the Compensation and Fee Schedules. The Consultant shall submit one 
invoice per calendar month in a form acceptable to City in accordance with the Compensation 
and Fee Schedules. The Consultant shall include with each invoice a description of completed 
Professional Services, reasonably related expenses, if any, and all other information, including 
but not limited to: the progress percentage of the Scope of Services and/or deliverables 
completed prior to the invoice date, as required by the City. The City will pay undisputed 
portions of invoices within thirty calendar days of receipt. Any invoices received by City one 
hundred and eighty (180) days, or greater, after completion of work, may be returned to 
Consultant for non-payment at City's discretion. 

8. That the maximum fee in Section 3.3, Additional Services, is hereby changed from 
$1,375,254 to $1,802,632. 

9. That Section 3.5, Excess Costs, be deleted in its entirety and replaced with the following: 

3.5 Eighty Percent Notification. The Consultant shall promptly notify the City in 
writing of any potential cost overruns. Cost overruns include, but are not limited to the 
following: (1) where anticipated costs to be incurred in the next sixty calendar days, when added 
lo ail costs previously incurred, will exceed 80 percent of the maximum compensation for this 
Agreement or for any Task; or (2) where the total cost for performance of the Scope of Services 
appears that it may be greater or less than the maximum compensation for this Agreement or for 
any Task. 

10. That Section 3.6, Funding Phases, be deleted in its entirety and replaced with the 
following: 

3.6 Funding Phases. The Professional Services to be performed under this 
Agreement shall be performed under separate and specific Funding Phases, identified below. 
The total Compensation for each Funding Phase shall not exceed the sum identified below for 
each Funding Phase, unless said amounts are modified in writing by an Amendment to this 
Agreement. 

Camp Dresser & McKee, Inc Page 3 of 20 
Second Amendment 
Date: 09-12-07 



000172 

Funding 
Phase 

1-7 
8 
9 

Total 

Dates 

Approval to June 30, 2008 
July 1,2008 to June 30, 2009 
July 1, 2009 to August 5, 2012 

Total Estimated 
Cost 

$13,693,421 
$2,250,000 
$1,026,710 

$16,970,131 

Additional 
Services 

$1,379,342 
$300,000 
$123,290 

$1,802,632 

Funding Phase Total 
Compensation 

$15,072,763 
$2,550,000 
$1,150,000 

$18,772,763 

11. That the term "the City Manager" in Section 4.1, Industry Standards, be deleted and 
replaced with "the Mayor or his designee". 

12. That Section 4.3, Maintenance of Records, be deleted in its entirety and replaced with the 
following: 

4.2 Right to Audit. 

4.2.1 Access. The City retains the right to review and audit, and the reasonable 
right of access to Consultant's and any Subconsultant's premises to review and audit Consultant's 
or Subconsultant's compliance with the provisions of this Agreement [City's Right]. The City's 
Right includes the right to inspect and photocopy same, and lo retain copies, outside of 
Consultant's premises, of any and all Project-related records with appropriate safeguards, if such 
retention is deemed necessary by the City in its sole discretion. This information shall be kept by 
the City in the strictest confidence allowed by law. 

4.2.2 Audit. The City's Right includes the right lo examine any and all books, 
records, documents and any other evidence of procedures and practices that the City determines 
are necessary to discover and verify that Consultant or Subconsultant is in compliance with all 
requirements under this Agreement. 

4.2.2.1 Cost Audit. ]f there is a claim for additional compensation or for 
Additional Services, the City's Right includes the right to examine books, records, documents, 
and any and all other evidence and accounting procedures and practices lhat the City determines 
are necessary to discover and verify all direct and indirect costs, of whatever nature, which are 
claimed to have been incurred, or anticipated to be incurred. 

4.2.2.2 Accounting Records. The Consultant and all Subconsultants shall 
maintain complete and accurate records in accordance with Generally Accepted Accounting 
Practices in the industry. The Consultant and Subconsultants shall make available to the City for 
review and audit; all Project related accounting records and documents, and any other financial 
data. Upon the City's request, Consultant and Subconsultants shall submit exact duplicates of 
originals of all requested records to the City. 

4.2.3 City's Right Binding on Subconsultants. The Consultant shall include 
the City's Right as described in Section 4.2, in any and all of their subcontracts, and shall ensure 
that these sections are binding upon all Subconsultants. 
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4.2.4 Compliance Required before Mediation or Litigation. A condition 
precedent to proceeding with mandatory mediation and further litigation provided for in Article 
VII is Consultant's and Subconsultants full compliance with the provisions of this Section 4.2 
within sixty days of the date on which the City mailed a written request to review and audit 
compliance. 

13. That Section 4.3, Insurance, be deleted in its entirety and replaced with the following; 

4.3 Insurance. The Consultant shall not begin the Professional Services under this 
Agreement until it has: (a) obtained, and provided to the City, insurance certificates and 
endorsements reflecting evidence of all insurance required in Article IV, Section 4.3.1; however, 
the City reserves the right to request, and Consultant shall submit, copies of any policy upon 
reasonable request by the City; (b) obtained City approval of each company or companies as 
required by Article IV, Section 4.3.2; and (c) confirmed that all policies contain the specific 
provisions required in Article IV, Section 4.3.4. Consultant's liabilities, including but not limited 
to Consultant's indemnity obligations, under this Agreement, shall not be deemed limited in any 
way to the insurance coverage required herein. Except as provided for under California Jaw, all 
policies of insurance required hereunder must provide that the City is entitled to thirty (30) days 
prior written notice (10 days for cancellation due to non-payment of premium) of cancellation or 
non-renewal of the policy or policies. Maintenance of specified insurance coverage is a material 
element of this Agreement and Consultant's failure to maintain or renew coverage or to provide 
evidence of renewal during the term of this Agreement may be treated as a material breach of 
contract by the City. 

Further, Consultant shall not modify any policy or endorsement thereto which increases 
the City's exposure to loss for the duration of this Agreement. 

4.3.1 Types of Insurance. At all times during the term of this Agreement, 
Consultant shall maintain insurance coverage as follows: 

4.3.1.1 Commercial General Liability. Commercial General Liability 
(CGL) Insurance written on an ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all personal 
injury or property damage in the amount of $1 million per occurrence and subject to an annual 
aggregate of $1 million. There shall be no endorsement or modification of the CGL limiting the 
scope of coverage for either insured vs. insured claims or contractual liability. All defense costs, 
shall be outside the limits of the policy. 

4.3.1.2 Commercial Automobile Liability. For all of Consultant's 
automobiles including owned, hired and non-owned automobiles, Consultant shall keep in full 
force and effect, automobile insurance written on an ISO form CA 00 01 12 90 or a later version 
of this form or an equivalent form providing coverage at least as broad for bodily injury and 
property damage for a combined single limit of $1 million per occurrence. Insurance certificate 
shall reflect coverage for any automobile (any auto). 
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4.3.1.3 Workers' Compensation. For all of Consultant's employees who 
are subject to this Agreement and lo the extent required by the applicable state or federal law. 
Consultant shall keep in full force and effect, a Workers' Compensation policy. That policy shall 
provide a minimum of $1 million of employers' liability coverage, and Consultant shall provide 
an endorsement that the insurer waives the right of subrogation against the City and its respective 
elected officials, officers, employees, agents and representatives. 

4.3.1.4 Architects & Engineers Professional Liability. For all of 
Consultant's employees who,are subject to this Agreement, Consultant shall keep in full force 
and effect. Professional Liability coverage for professional liability with a limit of $2 million per 
claim and $2 million annual aggregate. The Consultant shall ensure both that: (1) the policy 
retroactive date is on or before the date of commencement of the Project; and (2) the policy will 
be maintained in force for a period of three years after substantial completion of the Project or 
termination of this Agreement whichever occurs last. The Consultant agrees that for the time 
period defined above, there will be no changes or endorsements to the policy that increase the 
City's exposure to loss. All defense costs shall be outside the limits of the policy. 

4.3.2 Deductibles. All deductibles on any policy shall be the responsibility of 
Consultant and shall be disclosed to the City at the time the evidence of insurance is provided. 

4.3.3 Acceptability of Insurers. 

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be carried by insurance 
companies with a rating of at least "A-, VI" by A.M. Best Company, that are authorized by the 
California Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, "surplus 
lines" carriers only if the carrier is authorized to do business in the State of California and is 
included on the List of Eligible Surplus Lines Insurers (LESLI list). All policies of insurance 
carried by non-admitted carriers are subject to all of the requirements for policies of insurance 
provided by admitted carriers described herein. 

4.3.4 Required Endorsements The following endorsements to the policies of 
insurance are required to be provided to the City before any work is initiated under this 
Agreement. 

4.3.4.1 Commercial General Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, including but 
not limited lo your completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled or used by you. 
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PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 
be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Consultant's insurance and shall not 
contribute to it. 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in Section 
9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide 
that Consultant's insurance shall apply separately to each insured against whom claim is made or 
suit is bought, except with respect to the limits of the insurer's liability and shall provide cross-
liability coverage. 

4.3.4.2 Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
lo include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of automobile owned, 
leased, hired or borrowed by or on behalf of Consultant. 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payments of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide 
that Consultant's insurance shall apply separately to each insured against whom claim is made or 
suit is brought, except with respect to the limits of the insurer's liability and shall provide cross-
liability coverage. 

4.3.4.3 Worker ' s Compensation and Employer's Liability Insurance 
Endorsements 

CANCELLATION. Except as provided for under California law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due lo non-payment of premium) of cancellation or non-renewal of the 
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policy or policies. Such notice shall be addressed lo the City at the address specified in 
Section 9.1 "Notices." 

WAIVER OF SUBROGATION. The Worker's Compensation policy or policies must 
be endorsed to provide that the insurer will waive all rights of subrogation against the City and 
its respective elected officials, officers, employees, agents and representatives for losses paid 
under the terms of this policy or these policies which arise from work performed by the Named 
Insured for the City. 

4.3.4.4 Architects & Engineers Professional Liability 
Insurance 

CANCELLATION. Except as provide for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 "Notices." 

4.3.5 Reservation of Rights. The City reserves the right, from time to time, to 
review Consultant's insurance coverage, limits, deductible and self-insured retentions to 
determine if they are acceptable to the City. The City will reimburse Consultant for the cost of 
the additional premium for any coverage requested by the City in excess of that required by this 
Agreement without overhead, profit, or any other markup. 

4.3.6 Additional Insurance. The Consultant may obtain additional insurance not 
required by this Agreement. 

4.3.7 Excess Insurance. All policies providing excess coverage to the City shall 
follow the form of the primary policy or policies including but not limited to all endorsements. 

14. That Section 4.4, Subconsultants, be modified by the addition of the following two 
paragraphs: 

4.4.1.5 The Subconsultant is bound to the City's Equal Opportunity 
Contracting Program covenants set forth in Article IV, Section 4.6 and Exhibit E.2 of this 
Agreement. 

4.4.1.6 The City is an intended beneficiary of any work performed by the 
Subconsultant for purposes of establishing a duty of care between Subconsultant and.the City. 
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15. That Section 4.6, Non-Discrimination Requirements, be deleted in its entirety and 
replaced with the following: 

4.6 Non-Discrimination Requirements. 

4.6.1 Compliance with the City's Equal Opportunity Contracting Program. 
The Consultant shall comply with the City's Equal Opportunity Contracting Program Consultant 
Requirements (Exhibit E.2). The Consultant shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law. The Consultant shall provide equal 
opportunity in all employment practices. The Consultant shall ensure that its Subconsultants 
comply with the City's Equal Opportunity Contracting Program Consultant Requirements. 
Nothing in this Section shall be interpreted lo hold Consultant liable for any discriminatory 
practice of its Subconsultants. 

4.6.2 Non-Discrimination Ordinance. The Consultant shall not discriminate on 
the basis of race, gender, religion, national origin, ethnicity, sexual orientation, age, or disability 
in the solicitation, selection, hiring or treatment of Subconsultants, vendors of suppliers. The 
Consultant shall provide equal opportunity for Subconsultants lo participate in subcontracting 
opportunities. The Consultant understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in contract termination, debarment, 
or other sanctions. This language shall be in contracts between Consultant and any 
Subconsultants, vendors and suppliers. 

4.6.3 Compliance Investigations. Upon the City's request, Consultant agrees lo 
provide to the City, within sixty calendar days, a truthful and complete list of the names of all 
Subconsultants, vendors, and suppliers that Consultant has used in the past five years on any of 
its contracts that were undertaken within San Diego County, including the total dollar amount 
paid by Consultant for each subcontract or supply contract. The Consultant further agrees to fully 
cooperate in any investigation conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance (San Diego Municipal Code sections 22,3501-22.3517)] The Consultant 
understands and agrees that violation of this clause shall be considered a material breach of the 
contract and may result in remedies being ordered against Consultant up to and including 
contract termination, debarment, and other sanctions for violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. The Consultant further understands and agrees that 
the procedures, remedies and sanctions provided for in the Nondiscrimination Ordinance apply 
only to violations of said Nondiscrimination Ordinance. 

16. That Section 4.8, Americans with Disabilities Act Statement, be deleted in its entirety and 
replaced with the following: 

4.8 Title 24/Americans with Disabilities Act Requirements. Consultant has sole 
responsibility for ensuring that all Project plans and other design services comply with all 
accessibility requirements under Title 24 of the California Code of Regulations, known as the 
California Building Code (Title 24), and under the Americans with Disabilities Act Accessibility 
Guidelines (ADAAG) in effect at the time the designs are submitted to the City for review. 
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When a conflict exists between Title 24 and ADAAG, the most restrictive requirement shall be 
followed by Consultant (i.e., that which provides the most access). Consultant warrants and 
certifies that any and all plans and specifications prepared for the City in accordance with this 
agreement shall meet all requirements under Title 24 and ADAAG. Consultant understands that 
while the City will be reviewing Consultant's designs for compliance in specific and certain 
areas under Title 24 and ADAAG prior to acceptance of Consultant's designs. Consultant 
understands and agrees that the City's access review process and its acceptance of Consultant's 
designs in no way limits Consultant's obligations under this agreement to prepare designs that 
comply with all requirements under Title 24 and ADAAG. 

17. That Section 4.10, Conflict of Interest, be deleted in its entirety and replaced with the 
following: 

4.10 Conflict of Interest. The Consultant is subject to all federal, state and local 
conflict of interest laws, regulations, and policies applicable to public contracts and procurement 
practices, including but not limited to California Government Code sections 1090, et. seq. and 
81000, et. seq., and the City of San Diego Ethics Ordinance, codified in the San Diego Municipal 
Code at sections 27.3501 to 27.3595. 

4.10.1 If, in performing the Professional Services set forth in this Agreement, any 
member of Consultant's organization makes, or participates in, a "governmental decision" as 
described in Title 2, section 18701'(a)(2) of the California Code of Regulations, or performs the 
same or substantially all the same duties for the City that would otherwise be performed by a 
City employee holding a position specified in the department's conflict of interest code, the 
individual shall be subject to a conflict of interest code requiring the completion of one or more 
statements of economic interests disclosing the individual's relevant financial interests. The 
determination as to whether any individual members of Consultant's organization must make 
disclosures of relevant financial interests is set forth in the Determination Form (Exhibit F). 

4.10.1.1 If a determination is made that certain individuals must disclose 
relevant financial interests, the statements of economic interests shall be made on Fair Political 
Practices Commission Form 700 and filed with the City Clerk. The individual shall file a Form 
700 (Assuming Office Statement) within thirty calendar days of the City's determination that the 
individuals are subject to a conflict of interest code. Each year thereafter, the individuals shall 
also file a Form 700 (Annual Statement) on or before April 1, disclosing any financial interests 
held during the previous calendar year for which the individual was subject to a conflict of 
interest code. A Form 700 (Leaving Office Statement) shall also be filed when the individual 
discontinues services under this Agreement. 

4.10.1.2 If the City requires an individual member of Consultant's 
organization to file a statement of economic interests as a result of the Professional Services 
performed, the individual shall be considered a "City Official" subject to the provisions of the 
City of San Diego Ethics Ordinance, including the prohibition against lobbying the City for one 
year following the termination of this Agreement. 
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4.10.2 The Consultant shall establish and make known to its employees and 
agents appropriate safeguards to prohibit employees from using their positions for a purpose that 
is, or that gives the appearance of being, motivated by the desire for private gain for themselves 
or others, particularly those with whom they have family, business, or other relationships. 

4.10.3 The Consultant and its Subconsultants having subcontracts amounting to 
1% or more of the value of the Professional Services agreed to under this Agreement are 
precluded from participating in design services on behalf of the contractor, construction 
management, and any other construction services related in any way to these Professional 
Services without the prior written consent of the City. 

4.10.4 The Consultant's personnel employed on the Project shall not accept 
gratuities or any other favors from any Subconsultants or potential Subconsultants. The , 
Consultant shall not recommend or specify any product, supplier, or contractor with whom 
Consultant has a direct or indirect financial or organizational interest or relationship that would 
violate conflict of interest laws, regulations, or policies. 

4.10.5 If Consultant violates any conflict of interest law or any of the provisions 
in this Section 4.10, the violation shall be grounds for immediate termination of this Agreement. 
Further, the violation subjects Consultant to liability to the City for attorney's fees and all 
damages sustained as a result of the violation. 

18. That Section 4.12, Compensation for Mandatory Assistance, be deleted in its entirety and 
replaced with the following: 

4.12 Compensation for Mandatory Assistance. The City will compensate Consultant 
for fees incurred for providing Mandatory Assistance as Additional Services under Section 3.3. 
If, however, the fees incurred for the Mandatory Assistance are determined, through resolution of 
the third party dispute or litigation, or both, to be attributable in whole, or in part, to the acts or 
omissions of Consultant, its agents, officers, and employees, Consultant shall reimburse the City. 
The City is then entitled to reimbursement of all fees paid to Consultant, its agents, officers, and 
employees for Mandatory Assistance for the portion of the Mandatory Assistance fees 
attributable to the acts or omissions of Consultant, its agents, officers, and employees. . 

19. That Section 4.14, Year 2000 Compliance, be deleted in its entirety and replaced with the 
following: 

4.14 Sustainable Building Policy. The Project design and construction shall comply 
with City Council Green Building Policy 900-14 (Exhibit G). All new or significantly remodeled 
City facilities shall be designed and constructed to achieve at a minimum the Leadership in 
Energy and Environmental Design (LEED) "Silver" Level Certification. 

20. That Section 4.16, Energy Conservation Specifications, be deleted in its entirety and 
replaced with the following; 

4.16 Energy Conservation Specifications. Technological advances in energy 
conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning (HVAC), 
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enable additional energy savings over that required by the State of California's Energy Efficiency 
Standards (Title 24, Part 6 of the California Code of Regulations). The Consultant shall model 
the energy performance of the building using an acceptable computer model such as Energy Pro, 
EQuest, DOE-2, Power DOE, HAP 3.22, etc. and present the summary data to the City at or 
prior to 100 percent design. This analysis should include life cycle cost analysis showing 
recovery of construction costs through operation and maintenance costs (e.g., electricity and gas 
savings.) The Consultant shall prepare a cost savings matrix that lists each device being 
considered and one, three, five and ten-year Project savings. The comparison shall include, but 
not be limited to, the following equipment: Lighting, HVAC, Water Heating, and Motors. 

The Consultant shall contact the SDG&E New Construction Program at (858) 636-5725 or the 
San Diego Regional Energy Office at (619) 595-5634 to integrate them into the design process to 
ensure maximum energy performance and access to technical resources. Consultant shall 
endeavor to obtain from SDG&E a UTIL-1 (Utility Incentive Worksheet) to estimate energy 
savings and incentives available based on the design team energy modeling. 

21. That Section 4.18, Design-Build Competition Eligibility, be added as follows: 

4.18 Design-Build Competition Eligibility. Any architectural firms, engineering 
firms, Consultants, or individuals retained by the City to assist the City with developing criteria 
or preparing the preliminary design or the request for proposals for a Design-Build competition 
shall not be eligible to participate with any Design-Build Entity in that Design-Build 
competition. Additionally, the City may determine in its sole discretion that a Subconsultant 
hired to assist with a Design-Build competition, regardless of whether Subconsultant was hired 
by the City or hired by an architectural firm, engineering firm. Consultant, or individual retained 
by the City, has a competitive advantage and as such is ineligible to participate in that Design-
Build competition. 

22. That Section 4.19, Storm Water Management Discharge Control, be added as follows: 

4.19 Storm Water Management Discharge Control. Unless specifically removed 
from the Scope of Work (Exhibit A.2), Consultant shall comply with Section 43.03 of the San 
Diego Municipal Code, Storm Water Management Discharge Control, and any and all Best 
Management Practice guidelines and pollution elimination requirements as may be established 
by the Enforcement Official. Further, Consultant shall prepare and incorporate into the 
construction documents a Storm Water Pollution Prevention Plan (SWPPP) to be implemented 
by the contractor during Project construction. Where applicable, the SWPPP shall comply with 
both the California Regional Water Quality Control Board Statewide General Construction 
Storm Water permit and National Pollution Discharge Elimination System permit requirements 
and any municipal regulations adopted pursuant to the permits. 

23. That ARTICLE V - CITY'S OBLIGATIONS, be deleted in its entirety. 
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24. That all Sections under ARTICLE VI - INDEMNIFICATION, be deleted in their 
entirety and replaced with the following: 

6.1 Indemnification. Other than in the performance of professional services which 
shall be solely as addressed in Section 6.2 below, to the fullest extent permitted by law, 
Consultant shall defend (with legal counsel reasonably acceptable to the City), indemnify and 
hold harmless the City and its officers, agents, departments, officials, and employees 
[Indemnified Parties] from and against all claims, losses, costs, damages, injuries (including, 
without limitation, injury lo or death of an employee of Consultant or its Subconsultants), 
expense and liability of every kind, nature and description (including, without limitation, 
incidental and consequential damages, court costs, attorney's fees, litigation expenses and fees of 
expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any services performed under this Agreement by Consultant, any Subconsultant, anyone directly 
or indirectly employed by them, or anyone lhat they control. The Consultant's duty to defend, 
indemnify, protect and hold harmless shall not include any claims or liabilities arising from the 
active negligence, sole negligence or willful misconduct of the Indemnified Parties. 

6.2 Professional Services Indemnification and Defense. 

6.2.1 Professional Services Indemnification. To the fullest extent permitted by 
law (including, without limitation, California Civil Code Section 2782.8), with respect to the 
performance of professional services, Consultant shall indemnify and hold harmless the City, its 
officers, or employees, from all claims, demands or liability that arise out of, pertain to or relate 
to the negligence, recklessness, or willful misconduct of Consultant or Consultant's officers or 
employees. 

6.2.2 Professional Services Defense. Parties will work in good faith to procure 
applicable insurance coverage for the cost of any defense arising from all claims, demands or 
liability that arise out of, pertain to or relate to the negligence, recklessness, or willful 
misconduct of Consultant or Consultant's officers or employees. 

6.3 Insurance. The provisions of this Article are not limited by the requirements of 
Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Consultant agrees to pay any and all costs the City 
incurs enforcing the indemnity and defense provisions set forth in this Article. 

25. That the title heading of ARTICLE VII - be changed from "ALTERNATIVE DISPUTE 
RESOLUTION PROCEDURES" to "MEDIATION". 
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26. That Section 7.1, Mandatory Non-binding Mediation, be deleted in its entirety and 
replaced with the following; 

7.1 Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of 
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, and 
if said dispute cannot be settled through normal contract negotiations, prior to the initiation of 
any litigation, the Parties agree to attempt to settle the dispute in an amicable manner, using 
mandatory mediation under the Construction Industry Mediation Rules of the American 
Arbitration Association (AAA) or any other neutral organization agreed upon before having 
recourse in a court of law. 

27. That ARTICLE VIII - MISCELLANEOUS, be deleted in its entirety and replaced with 
the following: 

ARTICLE VIII - INTELLECTUAL PROPERTY RIGHTS 

8.1 Work For Hire. All original designs, plans, specifications, reports, 
documentation, and other informational materials, whether written or readable by machine, 
originated or prepared exclusively for the City pursuant to this Agreement (Deliverable 
Materials) is "work for hire" under the United States Copyright law and shall become the sole 
property of the City and shall be delivered to the City upon request. The Consultant, including its 
employees, and independent Subconsultant(s), shall not assert any common law or statutory 
patent, copyright, trademark, or any other intellectual proprietary right to the City to the 
deliverable Materials. 

8.2. Rights in Data. All rights (including, but not limited to publication(s), 
registration of copyright(s), and trademark(s)) in the Deliverable Materials, developed by the 
Consultant, including its employees, agents, talent and independent Subconsultants pursuant to 
this Agreement are the sole property of the City. The Consultant, including its employees, 
agents, talent, and independent Subconsultant(s), may not use any such Deliverable Materials 
mentioned in this article for purposes unrelated to Consultant's work on behalf of the City 
without prior written consent of the City. 

Such Deliverable Materials are not intended or represented by Consultant to be suitable for reuse 
by City or others on extensions of the Project or on any other project. Any such reuse without 
written verification or adaptation by Consultant and its Subconsultant(s), as appropriate, for the 
specific purpose intended will be at City's risk. Notwithstanding any other provision of this 
Agreement between Consultant and City, or any provision of the scope of work, work 
assignments, work authorizations, or any amendment issued hereunder, all of Consultant's pre­
existing or proprietary information, documents, materials, computer programs, or software 
developed by Consultant outside of this Agreement shall remain the exclusive property of 
Consultant. 

8.3 Intellectual Property Rights Assignment. Consultant, its employees, agents, 
talent, and independent Subconsultant(s) agree to promptly execute and deliver, upon request by 
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City or any of its successors or assigns at any time and without further compensation of any kind, 
any power of attorney, assignment, application for copyright, patent, trademark or other 
intellectual properly right protection, or other papers or instruments which may be necessary or 
desirable to fully secure, perfect or otherwise protect to or for the City, its successors and 
assigns, all right, title and interest in and to the content of the Deliverable Materials; and 
cooperate and assist in the prosecution of any action or opposition proceeding involving said 
rights and any adjudication of the same. 

8.4 Moral Rights. Consultant, its employees, agents, talent, and independent 
Subconsultant(s) hereby irrevocably and forever waives, and agrees never to assert, any Moral 
Rights in or to the Deliverable Materials which Consultant, its employees, agents, talent, and 
independent Subconsultant(s), may now have or which may accrue to Consultant, its employees, 
agents, talent, and independent Subconsultant(s)' benefit under U.S. or foreign copyright laws 
and any and all other residual rights and benefits which arise under any other applicable law now 
in force or hereafter enacted. The term "Moral Rights" shall mean any and all rights of paternity 
or integrity of Consultant and the right to object to any modification, translation or use of said 
content, and any similar rights existing under judicial or statutory law of any country in the 
world or under any treaty, regardless of whether or not such right is denominated or referred to 
as a moral right. 

8.5 Subcontracting. In the event that Consultant utilizes a Subconsuitant(s) for any 
portion of the Work that is in whole or in part of the specified Delivefable(s) to the City, the 
agreement between Consultant and Subconsultant [Subconsultant Agreement] shall include a 
statement that identifies that the Deliverable/Work product as a "work-for hire" as defined in the 
Act and that all intellectual property rights in the Deliverable/Work product, whether arising in 
copyright, trademark, service mark or other belongs to and shall vest solely with the City. 
Further, Subconsultant Agreement shall require that Subconsultant, if necessary, shall grant, 
transfer, sell and assign, free of charge, exclusively to the City, all titles, rights and interests in 
and to said Work/Deliverable, including all copyrights and other intellectual property rights. City 
shall have the right lo review any Subconsultant agreement for compliance with this provision. 

8.6 Publication Design. Professional may not publish or reproduce any Deliverable 
Materials, for purposes unrelated to Consultant's work on behalf of the City without prior written 
consent of the City. 

8.7 Intellectual Property Warranty and Indemnification. Consultant represents 
and warrants that any materials or deliverables, including all Deliverable Materials, provided 
under this contract are either original, not encumbered and do not infringe upon the copyright, 
trademark, patent or other intellectual property rights of any third party, or are in the public 
domain. If Deliverable Materials provided hereunder become the subject of a claim, suit or 
allegation of copyright, trademark or patent infringement, City shall have the right, in its sole 
discretion, to require Consultant to produce, at Consultant's own expense, new non-infringing 
materials, deliverables or Works as a means of remedying any claim of infringement in addition 
to any other remedy available to the City under law or equity. Consultant further agrees to 
indemnify and hold harmless the City, its officers, employees and agents from and against any 
and all claims, actions, costs, judgments or damages of any type alleging or threatening that any 
materials, deliverables, supplies, equipment, services or Works provided under this contract 
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infringe the copyright, trademark, patent or other intellectual property or proprietary rights of 
any third party (Third Party Claims of Infringement). If a Third Party Claim of Infringement is 
threatened or made before Consultant receives payment under this contract. City shall be 
entitled, upon written notice to Consultant, to withhold some or all of such payment. 

8.8 Enforcement Costs. The Consultant agrees to pay any and all costs the City 
incurs enforcing the indemnity and defense provisions set forth in Article 8, including but not 
limited to, attorney's fees. 

28. That ARTICLE IX - MISCELLANEOUS, be added as follows: 

ARTICLE IX - MISCELLANEOUS 

9.1 Notices. In all cases where written notice is required under this Agreement, 
service shall be deemed sufficient if the notice is deposited in the United States mail, postage 
paid. Proper notice shall be effective on the date it is mailed, unless provided otherwise in this 
Agreement. For the purpose of this Agreement, unless otherwise agreed in writing, notice to the 
City shall be addressed to 

Michael Marks 
Associate Engineer - Civil 
City of San Diego Water Department 
600 B Street, Suite 700 
San Diego, CA 92101 

And notice to Consultant shall be addressed to: 

William Hunter 
Vice President 
Camp Dresser & McKee, Inc. 
1925 Palomar Oaks Way, Suite 300 
Carlsbad, CA 92008 

9.2 Headings. All article headings are for, convenience only and shall not affect the 
interpretation of this Agreement. 

9.3 Non-Assignment. The Consultant shall not assign the obligations under this 
Agreement, whether by express assignment or by sale of the company, nor any monies due or to 
become due, without the City's prior written approval. Any assignment in violation of this 
paragraph shall constitute a Default and is grounds for immediate termination of this Agreement, 
at the sole discretion of the City. In no event shall any putative assignment create a contractual 
relationship between the City and any putative assignee. 

9.4 Independent Contractors. The Consultant and any Subconsultants employed by 
Consultant shall be independent contractors and not agents of the City. Any provisions of this 

Camp Dresser & McKee, Inc Page 16 of 20 
Second Amendment 
Date: 09-32-07 



000185 

Agreement that may appear to give the City any right to direct Consultant concerning the details 
of performing the Professional Services, or to exercise any control over such performance, shall 
mean only that Consultant shall follow the direction of the City concerning the end results of the 
performance. 

9.5 Consultant and Subconsultant Principals for Professional Services. It is 
understood that this Agreement is for unique Professional Services. Retention of Consultant's 
Professional Services is based on the particular professional expertise of the following members 
of Consultant's organization: William Hunter, Vice President, [Project Team]. Accordingly, 
performance of Professional Services on the Project may not be delegated to other members of 
Consultant's organization or to Subconsultants without the prior written consent of the City. It is 
mutually agreed that the members of the Project Team are the principal persons responsible for 
delivery of all Professional Services and may not be removed from the Project without the City's 
prior written approval. Removal of any member of the Project Team with out notice and 
approval by the City vide may be considered a default of the terms and conditions of this 
Agreement by Consultant. In the event any member of the Project Team becomes unavailable for 
any reason, the City must be consulted as to any replacement. If the City does not approve of a 
proposed replacement, the City may terminate this Agreement pursuant to Section 2.6 of this 
Agreement. Further, the City reserves the right, after consultation with Consultant, to require any 
of Consultant's employees or agents to be removed from the Project. 

9.6 Additional Consultants or Contractors. The City reserves the right to employ, 
at its own expense, such additional consultants or contractors as the City deems necessary to 
perform work or to provide the Professional Services on the Project. 

9.7 Employment of City Staff. This Agreement may be unilaterally and immediately 
terminated by the City, at its sole discretion, if Consultant employs an individual who, within the 
last twelve months immediately preceding such employment did, in the individual's capacity as 
an officer or employee of the City, participate in, negotiate with, or otherwise have an influence 
on the recommendation made to the City Council or Mayor in connection with the selection of 
Consultant. 

9.8 Covenants and Conditions. All provisions of this Agreement expressed as either 
covenants or conditions on the part of the City or Consultant, shall be deemed to be both 
covenants and conditions. 

9.9 Compliance with Controlling Law. The Consultant shall comply with all laws, 
ordinances, regulations, and policies of the federal, state, and local governments applicable to 
this Agreement, including California Labor Code section 1720 relating to the payment of 
prevailing wages during the design and preconstruction phases of a project, including inspection 
and land surveying work . In addition, Consultant shall comply immediately with all directives 
issued by the City or its authorized representatives under authority of any laws, statutes, 
ordinances, rules, or regulations. The laws of the Stale of California shall govern and control the 
terms and conditions of this Agreement. 

9.10 Jurisdiction and Attorney Fees. The jurisdiction and applicable laws for any 
suit or proceeding concerning this Agreement, the interpretation or application of any of its 
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terms, or any related disputes shall be in accordance with the laws of the State of California. The 
prevailing Party in any such suit or proceeding shall be entitled to a reasonable award of attorney 
fees in addition to any other award made in such suit or proceeding. 

9.11 Successors in Interest. This Agreement and all rights and obligations created by 
this Agreement shall be in force and effect whether or not any Parties to the Agreement have 
been succeeded by another entity, and all rights and obligations created by this Agreement shall 
be vested and binding on any Party's successor in interest. 

9.12 Integration. This Agreement and the Exhibits and references incorporated into 
this Agreement fully express all understandings of the Parties concerning the matters covered in 
this Agreement. No change, alteration, amendment, or modification of the terms or conditions of 
this Agreement, and no verbal understanding of the Parties, their officers, agents, or employees 
shall be valid unless made in the form of a written change agreed to in writing by both Parties. 
All prior negotiations and agreements are merged into this Agreement. 

9.13 Counterparts. This Agreement may be executed in counterparts, which when 
taken together shall constitute a single signed original as though all Parties had executed the 
same page. 

9.14 No Waiver. No failure of either the City or Consultant to insist upon the strict 
performance by the other of any covenant, term or condition of this Agreement, nor any failure 
lo exercise any right or remedy consequent upon a breach of any covenant, term, or condition of 
this Agreement, shall constitute a waiver of any such breach of such covenant, term or condition. 
No waiver of any breach shall affect or alter this Agreement, and each and every covenant, 
condition, and term hereof shall continue in full force and effect to any existing or subsequent 
breach. 

9.15 Severability. The unenforceability, invalidity, or illegality of any provision of 
this Agreement shall not render any other provision of this Agreement unenforceable, invalid, or 
illegal. 

9.16 Municipal Powers. Nothing contained in this Agreement shall be construed as a 
limitation upon the powers of the City as a chartered city of the State of California. 

9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the 
right to be advised by counsel with respect to the negotiations, terms and conditions of this 
Agreement, and the decision of whether or not to seek advice of counsel with respect to this 
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall not 
be construed in favor of or against either Party by reason of the extent to which each Parly 
participated in the drafting of the Agreement. 

9.18 Conflicts Between Terms. If an apparent conflict or inconsistency exists between 
the main body of this Agreement and the Exhibits, the main body of this Agreement shall 
control. If a conflict exists between an applicable federal, state, or local law, rule, regulation, 
order, or code and this Agreement, the law, rule, regulation, order, or code shall control. Varying 
degrees of stringency among the main body of this Agreement, the Exhibits, and laws, rules, 

Camp Dresser &McKcc, Inc Page IS of 20 
Second Amendment 
Date; 09-12-07 



000187 

regulations, orders, or codes are not deemed conflicts, and the most stringent requirement shall 
control. Each Party shall notify the other immediately upon the identification of any apparent 
conflict or inconsistency concerning this Agreement. 

9.19 Consultant Evaluation. City will evaluate Consultant's performance of 
Professional Services on the Project using the Consultant Evaluation Form (Exhibit H). 

9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are 
incorporated into the Agreement by this reference. 

9.21 Survival of Obligations. AH representations, indemnifications, warranties and 
guarantees made in, required by or given in accordance with this Agreement, as well as all 
continuing obligations indicated in this Agreement, shall survive, completion and acceptance of 
the Professional Services and termination or completion of the Agreement. 

29. That Exhibit A.2, Contracts B, C, And D, Scope of Work, dated 08-24-07, is added to 
this Agreement, a copy of which is attached hereto and incorporated herein by this 
reference. 

30. That Exhibit B.2, Compensation Schedule, is added to this Agreement, a copy of which is 
attached hereto and incorporated herein by this reference. 

31. That Exhibit C.2, Fee Schedule, is added to this Agreement, a copy of which is attached 
hereto and incorporated herein by this reference. 

32. That Exhibit D.2, Time Schedule, is added to this Agreement, a copy of which is attached 
hereto and incorporated herein by this reference. 

33. That Exhibit E.2, City's Equal Opportunity Contracting Program Consultant 
Requirements, is added to this Agreement, a copy of which is attached hereto and 
incorporated herein by this reference. 

34. That Exhibit F, Determination Form, Conflict Of Interest Code: Determination Of 
Applicability To Consultant, is added to this Agreement, a copy of which is attached 
hereto and incorporated herein by this reference. 

35. That Exhibit G, City Council Sustainable Building Policy No. 900-14, is added to this 
Agreement, a copy of which is attached hereto and incorporated herein by this reference. 

36. That Exhibit H, Consultant Performance Evaluation, is added to this Agreement, a copy 
of which is attached hereto and incorporated herein by this reference. 

37. That the Agreement as modified by the First Amendment and this Second Amendment 
represents the entire understanding of Consultant and the City. 
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IN WITNESS WHEREOF, this Second Amendment is executed by the City of 
San Diego, acting by and through its Water Department Director pursuant to Ordinance No, 0-

, authorizing such execution, and by Consultant. 

Dated this / f f day of / ) n ^ A ^ / . 2007. 

THE CITY OF SAN DIEGO 

B y 7 

Jay Goldstone 
Chief Operating Officer 

I HEREBY CERTIFY I can legally bind Camp Dresser & McKee, Inc., and that I have read all 
of this Agreement, this tS 7 ^ day of ^^r^ns^feg-A . 2007. 

William Hunter 
Vice President 

I HEREBY APPROVE the form and legality 
of the foregoing Agreement this day 
of _ , 2007. 

MICHAEL J. AGUIRRE, City Attorney 

By. 
Ray Palmucci 
Deputy City Attorney 
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EXHIBIT A.2 
C O N T R A C T S B, C A N D D 

TASK 1.0 - PROJECT M A N A G E M E N T 
SCOPE OF W O R K 

1.01 Prepare and Update Workplan 

Not Used. 

1.02 Project Coordination 

A. City of San Diego 

The Miramar WTP Upgrade/Expansion project includes construction support 
services (CSS) for the remaining phased projects (Contracts B, C, & D), as well as 
advancing the Contract D design from 75% complete (which was placed on hold in 
January 2003) to final design. The scope assumes that the three remaining project 
phases will overlap and complete in March 2010. Ongoing coordination and 
communication between the City project management staff and the Consultant 
project management staff are necessary to successfully manage the multiple projects 
simultaneously, as well as clearly communicate project decisions. Lines of 
communication between the City and Consultant will be predominantly through 
email correspondence and occasional telephone communications. This task assumes 
an average of 1 hour per week for general City/Consultant coordination. 

B. CDM and Internal Project Team 

Information received from the City under Task 1.02. A will need to be disseminated 
to the multiple disciplines and task leaders in a timely fashion in order to effectively 
coordinate the City direction and associated activities. This task assumes an average 
of 2 hours per week to manage the construction support services and remaining 
design activities. 

1.03 Project Meetings (Contract Related) 

A. City of San Diego (quarterly meeting - contract related) 

This task assumes up to six meetings between the City project management staff and 
CDM project management staff in order to discuss and resolve contract related 
issues. 

B. CDM and Internal Project Team (quarterly meeting - contract related) 

CDM shall hold up to six meetings with internal staff and subconsultants in order to 
discuss and resolve contract related issues. 
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1.04 Project Administration/Management 

Objectives: 1. Establish and monitor Project budget controls. 
2. Establish and maintain Project filing controls. 

3. Initiate corrective action when potential deviations arise. 

A. Schedules 

Not Used 

B. Budget Monitoring 

Budgets for individual subtasks will be monitored on a weekly basis. Actual 
expenditures on work completed will be compared to budgets for work completed. 
CDM's project manager will notify the City if budgets or scope begin to deviate. 

C. Project Set-up and Document Distribution 

A filing system will be established to organize ail Project-related documentation and 
correspondence. Administrative project filing will be completed under this task. 
Document distribution to all City and Agency Project participants will also be 
provided under this task. 

D. Monthly Progress Reports 

Deliverable: The format of the final monthly progress report will be developed so 
thai it can be used by the City for other briefings that may be 
required. Report contents are defined below: 

1. Budget Information. Detailed budget information will be provided and 
updated for each task. Potential overruns will be acknowledged and corrective 
action will be recommended. 

2. Problems Encountered. Unforeseen problems will be explained if they occur. A 
solution will also be proposed to the problems. 

3. Out-ofScope Authorizations. Work required outside of the formal scope of 
services will be acknowledged. 

4. CDM & City Action Items. Items that could potentially hold up the Project or 
cause changes in the overall Project cost will be outlined. Responsibility for each 
action will be assigned. 
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E. Contract Administration 

Objectives: 1. 

2. 

Deliverables: 1. 
2. 
3. 

Management of the Miramar WTP Expansion contract to 
include preparation of invoices, budget tracking, and budget 
status reports. 
Manage the contractual requirements, including insurance of 
the nine (9) subcontractors for this Project. 

Development of invoicing to meet City requirements 
Compilation of subs invoices 
Preparation of monthly invoice to City 

F. Brown & Caldwell Project Admin/Mgmt 

Accounts for internal project administration and management of Brown & Caldwell staff 
as a primary subconsultant, due to the extent of their efforts under Contract B. 

Miramar Water Treatmenl Plant Upgrade and Expansion 
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CONTRACT B, C & D 
TASK 6 - PUBLIC RELATIONS 

SCOPE OF WORK 

6.01 PubliclCommunity Relations 

Make direct personal contact, and nurture and maintain positive relationships with those 
individuals who reside, own businesses, work and attend school in the areas affected by 
Project construction. This objective will be met through the continued use of Community 
Advisory Group (CAG) meetings, public invitations to tour the project site, periodic 
updates to the project newsletter and City website, and continued media relations. This 
scope is being provided by Katz & Associates under the direct control /management of 
the City. 
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C O N T R A C T B 
TASK 15 - C O N S T R U C T I O N PHASE SERVICES 

SCOPE OF W O R K 

15.03 Field level Support 

Provide the services of a design team representative to be the single point of contact at 
the CDM-Carlsbad office for daily project correspondence, RFIs, and Submittal 
processing. This individual will monitor daily project issues as transmitted from the 
City and/or Construction Manager, attend weekly construction meetings, receive 
project correspondence and distribute to the design team as necessary, and review 
correspondence being sent back to the City and/or Construction Manager. 

A. Weekly Construction Meetings 

Prepare for, attend, and establish internal notes from the weekly construction 
meetings. Asstunes attendance by the field support representative at up to 117 
meetings with an average effort of 4 hours per meeting, and attendance by 
technical resources/engineers at up to 29 meetings. 

B. MOPO Meetings 

Scope deleted. 

C. Agency or Other Meetings 

Based on prior Contract A experience, it is anticipated that the design team will 
be requested to participate in meetings with SDG&E, DHS, Fire Dept/Haz Mat, 
City Security, Public Relations, SWPPP and other City departments. This task 
includes preparation for, attendance and preparing internal notes for up to 28 
meetings. 

D. Field Level Support 

Based on prior Contract A experience, it is anticipated that there will be a need 
for direct communication between the design team and contractor, construction 
manager or the City to efficiently resolve field related issues in a timely fashion in 
an effort to avoid construction schedule impacts. The City has indicated that less 
effort is anticipated for Contract B than experienced on Contract A. Therefore, 
this task accounts for an average of 4 hours per week to receive, discuss, and 
distribute the Contractor, CM and City related field issues. 

E. Field Level Issue Resolution with CitylCM 

Combined with Task 15.01 .D, above. 
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F. Submittal Processing!Oversight (225 Submittals) 

Includes time to receive incoming submittals, log, process, and distribute to fhe 
appropriate reviewers. Assumes 167 submittals and 58 resubmittals, for a total of 
225. Prior to returning to the CM, each submittal response will be reviewed, logged, 
filed and returned to the CM. This task assumes that the Design Team Submittal 
response is considered final. The proposed budget does not account for time to 
address CM requests to modify the designer's response or response code. It is 
assumed that if the CM does not agree with the Design Team response, he/she can 
supplement the response as deemed necessary, clearly indicating the additional CM 
directive or changes to the designer's response, prior to sending back to the 
Contractor. 

G. RFI Processing!Oversight (Assumes 280 RFIs) 

Includes time to receive incoming RFIs, log, process, and distribute to the 
appropriate reviewers. Prior to returning to the CM, each RFI response will be 
reviewed, logged, filed and returned to the CM. This task also assumes that the 
Design Team RFI response is considered final. The proposed budget does not 
account for time to address CM requests to modify the designer's response. It is 
assumed that if the CM does not agree with the Design Team response, he/she 
can supplement the response as deemed necessary, clearly indicating the 
additional CM directive or changes to the designer's response, prior to sending 
back to the Contractor. 

15.02 Bid Assistance 

Provided services to assist the City in the bidding and award of the Miramar WTP 
Contract B construction services. 

A. Pre-Bid Meeting 

Attend a pre-bid meeting and job walk-through with potential bidders. Record 
and evaluate significant questions/concerns for formal clarification or 
incorporation into an addendum. Attend a debriefing meeting with the City PM 
to discuss the bidder questions. 

B. Questions!Answers During Bidding 

Respond to bidder questions and inquiries concerning drawings and 
specifications for the project. All bidder questions will be received and routed by 
the City to CDM. (Potential bidders that contact the design team will be 
requested to direct questions to the City contact.) The task assumes a total of 40 
questions. 

C. Prepare Addendum 

Miramar Water Treatment Planl Upgrade and Expansion Dale: 08-24-07 
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Prepare an addendum to clarify the Contract Documents for the Miramar WTP 
Contract B project. Assumes a total of 30 addendum items will be coordinated and 
clarified in the Contract Documents. The scope assumes that two addenda will be 
prepared during the bid period and that a single copy will be sent to the City. 
Reproduction and distribution to the bidders will be handled by the City. 

D. Bid Enhancement 

Not in contract. 

E. Bid Evaluation and Recommendation 

Not in contract. 

F. Pre~Construction Meeting 

Attend a pre-construction meeting to meet the selected Contractor, Construction 
Management, City, and Design Team members, and to discuss/address any 
initial comments/questions. It is assumed that meeting minutes and resulting 
action items will be the responsibihty of the City or CM. 

35.03 Office Engineering 

Provide office engineering services required to support the construction support services 
for the WTP Contract B construction contract. 

A. Review of Submittals (Assumes 167 submittals + 58 resubmittals) 

Review submittals, shop drawings and materials and equipment test reports for 
compHance with the Contract Documents. Return submittals to the Construction 
Manager within the prescribed time period for distribution to the Contractor. The 
level of effort assumes that 167 submittals will be reviewed and that 35 percent (58) 
of the submittals will require a re-submittal and be reviewed a second time. 

B. Prepare record drawings 

Record Drawings. Prepare as-built construction drawings based on marked up 
drawings developed by the Contractor during the construction phase. Record 
drawings comprise design drawings modified to reflect the results of addenda and 
contractor-prepared "as-constructed" drawings. As-built information will be 
transferred to the electronic files that were used to generate the original Mylars, and 
a complete set of as-built drawings will be submitted to the City in AutoCAD 
format. This task assumes that the City's Construction Manager will monitor the 
Contractor's updates on a regular basis, and that a complete set of red-line mark-ups 
on the original bid set of documents will be provided to CDM for incorporation into 
the electronic AutoCAD files. 
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C. Requests for Information 

Provide clarifications and interpretations of design criteria or design intent in 
response to the Contractor's requests for information (RFI). Provide written 
response to the RFIs in an appropriate time frame. The level of effort asstunes that 
support will be provided to respond to 280 RFIs. 

D. Change Order Assistance 

Assist the City's Construction Manager in the preparation of design docvunents to 
support formal changes to the contract documents. The level of effort assumes that 
support will be provided for up to 25 change orders at an average effort of $5250 
each. 

E. Site Visits 

Engineering staff will conduct periodic on-site observations to assist the City in 
managing the progress of the work, and address technical issues in the field. The 
level of effort assumes that support will be provided for up to 6 site visits. Refer to 
proposal backup for further details. 

F. Final Inspection 

Engineering staff will assist the City and/or Construction Manager with final site 
inspection. The level of effort assumes two days per each discipline; civil, structural, 
mechanical, and electrical. 

35.04 Construction Assistance 

Objective: Provide construction support services for the WTP Contract B construction contract 
to help ascertain Contractor compUance with the Contract Documents, 

Assumption: 1. The City will provide or procure separate construction management services. 
2. The construction period for the WTP Contract B is no more than 28 months. 

A. Develop a Contract Administration Manual (CAM) 

Not in contract. 

B. Develop a Critical Path Method (CPM) construction schedule 

Not in contract. 

C. Technical Support for Field Staff 

As field level issues/questions arise by the City, CM or Contractor, the specific 
discipline Engineer of Record will participate in the discussion, evaluate the impacts 
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to the overall design, prepare clarified details as necessary, and provide a formal 
response. The level of effort assumes an average of 8 hours per week over 117 
weeks. 

D. Construction progress meetings (Subconsultants) 

1. Subconsultant engineering staff will attend construction progress meetings to 
discuss construction progress, problems, and other matters affecting 
completion of the Project, when requested. The level of effort assumes 
attendance at up to 6 construction progress meetings and up to 8 Agency / 
MOPO meetings. Refer to proposal backup for further details. 

E. Special Inspections 

1. Equipment Testing: Provide assistance with witness tests of equipment 
components and systems. Since major mechanical equipment for Contract B 
is limited to flocculation and sedimentation equipment, the level of effort 
assumes on-site inspection up to 32 hours. 

F. Contract Administration 

Provided under Task 1. 

G. Punch lists 

At interim phases of substantial completion, the Engineering staff will assist the " 
CM in providing a punch list of deficiencies and non-compliance issues. The 
punch list will be provided in the form of a memorandum, clearly indicating the 
process area, and individual description of the non-conformance item. 

H. Project closeout 

At the end of the WTP Contract B construction phase services, a project closeout will 
be conducted in order to assemble all of the pertinent documents into files of record. 
The project closeout will include the following activities. 

1. A final audit of files, calculations, and modifications to the construction 
documents to confirm that submittal reviews, RFIs and other pertinent 
information has been adequately addressed by all parties 

2. Obtain pertinent files from subconsultants and incorporate into the master 
project file for archiving. 

3. Print out final Expedition summary reports associated with the construction 
phase activities and incorporate into the master project files. 

4. Backup all electronic data for archiving. 

I. Negotiation Assistance- Consultation to City 
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Not in contract. It is assumed that the City's Construction Manager will review and 
evaluate Contractor claims against the requirements of the bid documents, and 
render an opinion of their validity. 

35.05 Preparation of Operations & Maintenance Manual 

This task compiles the O&M submittals from the Contractor and organizes them into 
binders. It assumes that one set of the multiple O&M copies retained by the CM will be 
used in order to compile and organize the Miramar WTP O&M Manual. 

35.06 Startup Assistance 

Engineering staff will provide on-site assistance during startup activities of the 
) equipment and systems in order to help the Contractor and Construction Manager 

troubleshoot issues during startup. Refer to proposal backup for estimated level of 
effort. 

35.07 Maintenance Management System 

Not in contract. 

15.08 Operations Plan 

Provide an update to the City's Operations Plan that incorporates the new flocculation 
and sedimentation facihties installed under Contract B. Details of the scope will be 
determined later in cooperation with the City. 

15.09 PCS- Programming/Integration 

Process Control System (PCS) programming and integration shall be provided. Refer 
to the attached EMA scope summary included herein. Final scope to be determined by 
the City. 
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C O N T R A C T C 
TASK 15 - C O N S T R U C T I O N PHASE SERVICES 

SCOPE OF W O R K 

35.03 Field Level Support 

Provide the services of a design team representative to be the single point of contact at 
the CDM-Carlsbad office for daily project correspondence, RFIs, and Submittal 
processing. This individual will monitor daily project issues as transmitted from the 
City and/or Construction Manager, attend weekly construction meetings, receive 
project correspondence and distribute to the design team as necessary, and review 
correspondence being sent back to the City and/or Construction Manager. 

A. Weekly Construction Meetings 

Prepare for, attend, and establish internal notes from the weekly construction 
meetings. The scope assumes that the Contract C weekly construction meeting 
will take place on the same day as the Contract B weekly meeting. Attendance by 
the field support representative is assumed at up to 104 meetings and attendance 
by technical resources /engineers at up to 52 meetings. 

B. MOPO Meetings 

Scope deleted. 

C. Agency or Other Meetings 

Based on prior Contract A experience, it is anticipated that the design team will 
be requested to participate in meetings with SDG&E, DHS, Fire Dept/Haz Mat, 
City Security, Public Relations, SWPPP and other City departments. This task 
includes preparation for, attendance, and preparing internal notes for up to 12 
meetings. 

D. Field Level Support 

Based on prior Contract A experience, it is anticipated that there will be a need 
for direct communication between the design team and contractor, construction 
manager, and City to efficiently resolve field related issues in a timely fashion in 
an effort to avoid construction schedule impacts. The City has indicated that less 
effort is anticipated for Contract C than experienced on Contract A. Therefore, 
this task accounts for an average of 6 hours per week to receive, discuss, and 
distribute the Contractor related field issues. 

E. Field Level Issue Resolution with CitylCM 

Combined with Task 15.OLD, above. 
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F. Submittal Processing!Oversight (194 Submittals) 

Includes time to receive incoming submittals, log, process, and distribute to the 
appropriate reviewers. Asstunes 144 submittals and 50 resubmittals, for a total of 
194. Prior to returning to the CM, each submittal response will be reviewed, logged, 
filed and returned to the CM. This task also assumes that the Design Team 
Submittal response is considered final. The proposed budget does not account for 
time to address CM requests to modify the designer's response or response code. It 
is assumed that if the CM does not agree with the Design Team response, he/she 
can supplement the response, clearly indicating the additional CM directive or 
changes to the designer's response, prior to sending back to the Contractor. 

G. RFI Processing!Oversight (Assumes 184 RFIs) 

Includes time to receive incoming RFIs, log, process, and distribute to the 
appropriate reviewers. Prior to returning to the CM, each RFI response will be 
reviewed, logged, filed and returned to the CM. This task also assumes that the 
Design Team RFI response is considered final. The proposed budget does not 
account for time to address CM requests to modify the designer's response. It is 
assumed that if the CM does not agree with the Design Team response, he /she 
can supplement the response, clearly indicating the additional CM directive or 
changes to the designer's response, prior to sending back to the Contractor. 

35,02 Bid Assistance 

Provided services to assist the City in the bidding and award of the Miramar WTP 
Contract C construction services. 

A. Pre-Bid Meeting 

Attend a pre-bid meeting and job walk-through with potential bidders. Record 
and evaluate significant questions/concerns for formal clarification or 
incorporation into an addendum. Attend a debriefing meeting with the City PM 
to discuss the bidder questions. 

B. Questions/Answers During Bidding 

Respond to bidder questions and inquiries concerning drawings and 
specifications for the project. All bidder questions will be received and routed by 
the City to CDM. (Potential bidders that contact the design team will be 
requested to direct questions to the City contact.) The task assumes a total of 25 
questions. 

C. Prepare Addendum 

. Prepare an addendum to clarify the Contract Documents for the Miramar WTP 
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Contract C project. Assumes a total of 30 addendum items will be coordinated and 
clarified in the Contract Documents. The scope assumes that one addendum will be 
prepared during the bid period and that a single copy will be sent to the City. 
Reproduction and distribution to the bidders will be handled by the City. 

D. Bid Enhancement 

Not in contract. 

E. Bid Evaluation and Recommendation 

Not in contract. 

F. Pre-Construction Meeting 

Attend a pre-construction meeting to meet the selected Contractor, Construction 
Management, City, and Design Team members, and lo discuss/address any 
initial comments/questions. It is assumed that meeting minutes and resulting 
action items will be the responsibihty of the City or CM. 

35.03 Office Engineering 

Provide office engineering services required to support the construction/field engineering 
services for the WTP Contract C construction contract. 

A. Review of Submittals 

Review submittals, shop drawings and materials and equipment test reports for 
compliance with the Contract Documents. Return submittals to the Construction 
Manager within the prescribed time period for distribution to the Contractor. The 
level of effort assumes that 144 submittals will be reviewed and that 35 percent (50) 
of the submittals will require a re-submittal and be reviewed a second time. 

B. Prepare record drawings 

Record Drawings. Prepare as-built construction drawings based on marked up 
drawings developed by the Contractor during the construction phase. Record 
drawings comprise design drawings modified to reflect the results of addenda and 
contractor-prepared "as-constructed" drawings. As-built information will be 
transferred to the electronic files that were used lo generate the original Mylars, and 
a complete set of as-built drawings will be submitted to the City in AutoCAD 
format. This task assumes lhat the City's Construction Manager will monitor the 
Contractor's updates on a regular basis, and that a complete set of red-line mark-ups 
on the original bid set of documents will be provided to CDM for incorporation into 
the electronic AutoCAD files. 
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C. Requests for Infonnation 

Provide clarifications and interpretations of design criteria or design intent in 
response to the contractor's requests for information (RFI). Provide written response 
to the RFIs in an appropriate time frame. The level of effort assumes that support 
will be provided to respond to 184 RFIs. 

D. Change Order Assistance 

Assist the City's Construction Manager in the preparation of design documents to 
support formal changes to the contract documents. The level of effort assumes that 
support will be provided for up to 15 change orders at an average effort of $5500 
each. 

E. Site Visits 

Engineering staff will conduct periodic on-site observations to assist the City in 
managing the progress of the work, and address technical issues in the field. The 
level of effort assumes lhat support will be provided for up to 6 site visits. Refer to 
proposal backup for further details. 

F. Final inspection 

Engineering staff will assist the City and /or Construction Manager with final site 
inspection. The level of effort assumes three days of final inspection services. 

35.04 Construction Assistance 

Objective: Provide construction support services for the WTP Contract C construction contract 
to help ascertain Contractor comphance with the Contract Documents. 

Assumption: 1. The City will provide or procure separate construction management services. 
2. The construction period for the WTP Contract C is no more than 24 months. 

A. Develop a Contract Administration Manual (CAM) 

Not in contract. 

B. Develop a Critical Path Method (CPM) construction schedule 

Not in contract. 

C. Technical Support for Field Staff 

As field level issues/questions arise by the City, CM or Contractor, the specific 
discipline Engineer of Record will participate in the discussion, evaluate the impacts 
to the overall design, prepare clarified details as necessary, and provide a formal 
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response. The level of effort assumes an average of 6 hours per week over 104 
weeks. 

D. Construction progress meetings 

1. Subconsultant engineering will attend construction progress meetings as 
requested for the WTP Contract C construction contract to discuss construction 
progress, problems, and other matters affecting completion of the Project. The 
level of effort assumes support will be provided for up to 4 construction 
progress meetings and up to 6 Agency / MOPO meetings. Refer to proposal 
backup for further details. 

E. Special Inspections 

1. Equipment Testing: Provide assistance with witness tests of equipment 
components and systems. The level of effort assumes that testing will be 
conducted on-site and is limited to 3 days. 

F. Contract Administration 

Provided under Task 1. 

G. Punch lists 

At interim phases of substantial completion, the Engineering staff will assist the 
CM in providing a punch list of deficiencies and non-comphance issues. The 
punch list will be provided in the form of a memorandum, clearly indicating the 
process area, and individual description of the non-conformance item. 

H. Project closeout 

At the end of the WTP Contract C construction phase services, a project closeout will 
be conducted in order to assemble all of the pertinent documents into files of record. 
The project closeout will include the following activities. 

1. A final audit of files, calculations, and modifications to the construction 
documents to confirm that submittal reviews, RFIs and other pertinent 
information has been adequately addressed by all parties 

2.' Obtain pertinent files from subconsultants and incorporate into the master 
project file for archiving. 

3. Print out final Expedition summary reports associated with the construction 
phase activities and incorporate into the master project files. 

4. Backup all electronic data for archiving. 

/. Negotiation Assistance - Consultation to City 

Not in contract. It is assumed that the City's Construction Manager will review and 
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evaluate Contractor claims against the requirements of the bid documents, and 
render an opinion of their vahdity. 

15.05 Preparation of Operations & Maintenance Manual 

This task compiles the O&M submittals from the Contractor and organizes them into 
binders. It assumes that one set of the multiple O&M copies retained by the CM will be 
used in order to compile and organize the Miramar WTP O&M Manual. 

35.06 Startup Assistance 

Engineering staff will provide on-site assistance during startup activities of the 
equipment and systems in order to help the Contractor and Construction Manager 
troubleshoot issues during startup. Refer to proposal backup for estimated level of 
effort. 

35.07 Maintenance Management System 

Not in contract. 

35.08 Operations Plan 

Not in contract. Assumes that the City will update the Operations Plan, similar to the 
City's approach for Contract A. 

35.09 PCS- Programming/Integration and Ozone System Training!Control 
DevelopmentlThird-Party Testing 

Process Control System (PCS) programming and integration shall be provided. Refer 
to the attached EMA scope of services for further details. Final scope to be determined 
by the City. 

In addition to the EMA scope of services, CDM will be responsible for developing the 
third-party loop descriptions associated with the Constant-Range Concentration ozone 
control. These loop descriptions will be developed jointly with input from Process 
Apphcations, Inc. and with input from EMA, and will be utilized by EMA to develop 
the system programming. 

At the request of the City, Process Apphcations, Inc., shall provide the following 
services during the construction phase; 

1. Ozone Startup Training and First-year Optimization Assistance 
2. Ozone System Control Development Assistance 
3. Ozone Production/Power Performance Testing during Contractor 

Startup/Validation 
For further details on the scope items listed above, please refer to the attached Process 
Apphcations, Inc. proposed scope of services. 
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CONTRACT D 
SCOPE OF WORK 

Summary 

The Contract D - Final Grading/Paving/Landscaping and Entrance Improvements Phase of the 
Miramar WTP projects was placed on hold by the City of San Diego in April 2003. This 
decision was based on the City's need to defer remaining cost until a later time, as well as to 
incorporate potential changes as a result of construction from the earlier phases (ESIP Ph H, and 
Contracts A & B). The documents were estimated at approximately 75% complete, and a 
submittal was provided to the City to document the progress at the time of suspending the design 
effort. 

The remaining scope will consist of advancing the previous drawings and specifications from the 
75% complete level, to final bid documents. The scope assumes that a 99% complete submittal 
to the City will be included for final review and comment. The design team will provide written 
responses to the City comments, similar to the previous design approaches, and incorporate 
necessary changes in the final Mylar package. 

The proposed budget also includes Construction Support Services. The predominant scope of 
construction associated with Contract D is limited to final site landscaping. In addition, there are 
limited entrance improvements associated with the main entrance gate, guardhouse and 
associated grading/paving. Therefore, the construction support services effort is anticipated to 
consist of RFI and Submittal review/responses, and occasional site visits as required. It is not 
anticipated that the design team will be required lo attend weekly meetings similar to the current 
approach with Contract A, B & C, since the Contract D level of complexity is substantially less 
than the earlier projects. It is assumed that periodic meetings will be attended by the design team 
as requested by the City. 

The current proposal establishes an anticipated level of effort of $500,000 lo advance the 
remaining Contract D design from its previous 75% state to 100%, and to provide associated 
construction support services. It is noted that the City of San Diego's security group may require 
a modified landscaping and/or main gate approach from the concepts previously agree to, and 
which were incorporated into the 75% complete set of documents. The City and Consultant will 
need to discuss the potential impacts further, in order to re-define the final Contract D scope of 
services and to determine potential impacts to the allocated budget. 

Miramar Water Treatment Planl Upgrade and Expansion Dale OS-24-07 

ScopeofWork 1 7 O f 1 7 



000209 
Cily of San Diego Water Department 

EXHIBIT B.2 

COMPENSATION SCHEDULE 

CIP Program 

Task / Description 

Prior 
+ 

Proposed 
Carry-Over New Contract 

Budget 

Agreement RR-296927 Services 

Task 1.0 Project Management 

Task 2.0 Partnering 

Task 3.0 Intentionally Not Used 

Task 4.0 Quality Assurance/Quality Control 

Task 5.0 Opinions of Probable Cost 

Task 6.0 Community Involvement 

Task 7.0 Schedules 

Task 8.0 Preliminary Design 

Task 9.0 Detailed Design 

Task 10.0 Field Investigations 

Task 11.0 Design Support Services 

Task 12.0 Studies 

Task IS.OPenruls 

Task 14.0 Early Start Improvement Projects (ESIP) 

Task 15.0 Bid/Construction Phase Services 

$2,128,879 

$0 

$0 

$494,368 

$301,376 

$165,448 

$109,081 

$180,670 

$2,096,319 

$209,211 

$4,588 

$11,924 

$13,345 

$85,360 

513,136393 

($100,000) 

($50,000) 

($50,000) 

($42,000) 

($370,000) 

($139,000) 

(51,749,000) 

$2,028,879 

SO 

$0 

$494,368 , 

$251,376 

$165,448 

$59,081 

$138,670 

$1,726,319 

$70,211 

$4,588 

$11,924 

$13,345 

$85,360 

$11,387,393 

Task 16.0 Additional Services $1,802,632 ($300,000) $1,502,632 

Subtotal 
$20,739,594 ($2,800,000) $17,939,594 

Miramar WTP - Contract B, C & D 
8/13/07 
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City of San Diego Water Department CIP Program 

Task / Description 

EXISTING: Two Year BLS CPI-U Annual Budget Escalation 
Allotment. Annual Adjustment is Not-to-Exceed CPI-U Calculation 
or 4% Whichever is Less. 

Eighteen Month BLS CPI-U Annual Budget Escalation 
Allotment. Annual Adjustment is Not-to-Exceed CPI-U 
Calculation or 4% Whichever is Less. 

Subtotal 

Adjustment for Funds Previously Transferred to Budget from 
Agreement RR-296927 Funding 

Revised Total Not- to-Exceed Cont rac t 

A m o u n t 

P r i o r 

+ 

P roposed 

$584,881 

$348,288 

$21,672,763 

($100,000) 

$21,572,763 

Carry-Over 

($2,800,000) 

($2,800,000) 

New C o n t r a c t 
Budge t 

$584,881 

$348,288 

$18,872,763 

($100,000) 

$18,772,763 

Miramar WTP - Contracl B, C & D 
8/13/07 
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City of San Diego Water Department 

EXHIBIT C.2 

FEE SCHEDULE 

I. Labor Billing Rates: 

A. Labor billing rates shall be Consultant's burdened rates for job categories listed in Schedule 
C.2-1. 

B. Consultant represents that all indirect/overhead costs included in the billing rates are the 
most recently audited actual rates. 

C. Any overtime must be pre-approved in writing by the Water Department Project Manager. 

D. Additional labor categories may be added, subject to negotiation, and as authorized by the 
City in writing. 

II. Other Direct Costs (excluding Subconsultants): 

A. Other Direct Costs (ODC) are consultant's actual costs for the items listed in Schedule C.2-2. 

B. Consultant's markup on Other Direct Costs is 5% of actual costs. 

C. ODC billing rate equals ODC plus markup. 

III. Subconsultant Costs: 

A. Subconsultant Costs are actual costs paid to Subconsultants by Consultant. 

B. Consultant's markup on Subconsultant Costs, except for Brown & Caldwell (B&C), is 5.0% 
of actual cost. Consultant markup on B&C cost is 0% of actual costs.. 

C. Consultant billing rate equals Subconsultant cost plus markup. 

IV. Economic Price Adjustment: 

A. Consultant may request an adjustment to the labor billing rates in this Agreement on the first 
day of August annually. Any such request must include supporting data, in a form 
satisfactory to City, subject to audit. Any adjustments to labor rates shall not exceed the 
percent change in the Bureau of Labor Statistics (BLS) Consumer Price Index (CPI) for the 
previous twelve months. Under no circumstances will an adjustment to rates be made 
retroactively. 

The formula for calculating the CPI adjusted allowable rate is: 

3 + 
Current CPI - Previous CPI 

Previous CP! 
x Previous Rate = Current Rate 

Definitions: 

CPI: The All Urban Consumers (CPI-U), Los Angeles-Riverside-Orange CO, CA, All 
Items, shall be used. 

CDM Agreement 
Miramar WTP 
Amendment #2 

Page 1 of 2 
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City of San Diego Water Department 

Current CPI: The most current CPI-U as of the first day of August (adjustment date). For 
subsequent price adjustments, the CPI-U as of the twelfth month after the prior adjustment 
date, shall be used. 

Previous CPI: The CPI-U in effect twelve months prior to the Current CPI. For subsequent 
price adjustments, the prior Current CPI, shall be used. 

Previous Rate: The Agreement labor billing rate in effect during the previous twelve 
months. 

Current Rate: The adjusted Agreement labor billing rate effective for the next twelve 
months. 

B. Consultant shall incorporate the provisions of this Section IV., Economic Price Adjustment, 
in all contracts entered into between Consultant and Subconsultant (i.e. Any adjustments to 
Subconsultant Billing Rates shall be subject to this Section IV). 

Scbedule C.2-1 
Labor Rates 

Consu l t an t L a b o r Billing Ra tes 

Categories 
Engineers/Scientists/Planners 

Grade 1 
Grade 2 
Grade 3 
Grade 4 
Grade 5 
Grade 6 
Grade 7 
Project Manager 
Principal 
Associate 
Vice President 
Sr. Vice President 

Rate 

$100.00 
$109.00 
$120.00 
$130.00 
$140.00 
$150.00 
$165.00 
$180.00 
$180.00 
$190.00 
$200.00 
$210.00 

Consultant Labor Billing Rates 

Categories 
Support Service 

Designer Drafter 1 
Designer Drafter 2 
Designer Drafter 3 
Designer Drafter 4 
Designer Drafter 5 
Designer Drafter 6 
Designer Drafter 7 
Designer Manager/ Drafter 8 
Administrative Manager 
Administrative Assistant/Word Processor 
Office Clerk 
Financial Manager 
Contract Administrator 
Finance Assistant 

Rate 

$65.00 
$75.00 
$85.00 
$90.00 

$100.00 
$110.00 
$120.00 
$130.00 
$95.00 
$70.00 
$60.00 
$110.00 
$100.00 
$65.00 

(Continued Next Page) 

CDM Agreement 
Miramar WTP 
Amendment HI 

Page 2 of 2 
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City of San Diego Water Department 

Schedule C.2-2 
Other Direct Costs 

Other Direct Costs 
Categories 
Mileage reimbursement for business miles driven. Mileage log identifying "To" 
and "From" locations, and "Start" and "End" odometer readings is required. 
Reproduction Services 

Black and White Copies 
Color Copies 

Drawings 
Color 
Bond 
Mylar 
Copies 

Faxes 
Outside Services 
Materials and Other Expenses 

Rate 
$0,485 cents per mile, or current 
IRS rate. 

$0.10/page 
$1.00/page 

S0.75ysf 
$0.40/sf 
$2.00/sf 
$0.75/ea 
$1.00/pg 
at Cost (Receipts required) 
at Cost (Receipts required) 

-— End of Fee Schedule — 

CDM Agreement 
Miramar WTP 
Amendment #2 

Page 3 of2 



Exhibit D.2 - Time Schedule 
City of San Diego 

Miramar Water Treatment Plant Upgrade and Expansion 
Project Schedule 

Duration (Quarterly) 
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EXHIBIT E.2 

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
CONTRACTOR REQUIREMENTS 

TABLE OF CONTENTS 

I. City's Equal Opportunity Commitment 1 

II. Nondiscrimination in Contracting Ordinance 1 

III. Equal Employment Opportunity ..2 

IV. Equal Opportunity Contracting.. 4 

V. Demonstrated Commitment to Equal Opportunity 5 

VI. List of Subconsultants 6 

VII. Definitions 6 

VHI, Certification 7 
T V T I f f n f A * * a f l i F n o n f e 7 

I. City's Equal Opportunity Commitment The City of San Diego (City) is strongly 
committed to equal opportunity for employees and subconsultants of professional 
service consultants doing business with the City. The City encourages its consultants to 
share this commitment. Prime consultants are encouraged to take positive steps to 
diversify and expand their subconsultant solicitation base and to offer consulting 
opportunities to all eligible subconsultants. 

II. Nondiscrimination in Contracting Ordinance. All consultants and professional 
service providers doing business with the City, and their subconsultants, must comply 
with requirements of the City's Nondiscrimination in Contracting Ordinance, San 
Diego Municipal Code Sections 22.3501 through 22.3517. 

A. Proposal Documents to include Disclosure of Discrimination Complaints. As part 
of its bid or proposal, Proposer shall provide to the City a list of all instances within 
the past ten (10) years where a complaint was filed or pending against Proposer in a 
legal or administrative proceeding alleging that Proposer discriminated against its 
employees, subconsultants, vendors, or suppliers, and a description of the status or 
resolution of that complaint, including any remedial action taken. 

B. Contract Language. The following language shall be included in contracts for City 
projects between the consultant and any subconsultants, vendors, and suppliers: 

Consultant shall not discriminate on the basis of race, 
gender, religion, national origin, ethnicity, sexual 
orientation, age, or disability in the solicitation, 
selection, hiring, or treatment of subcontractors, 
vendors, or suppliers. Consultant shall provide equal 
opportunity for subconsultants to participate in 
subconsulting opportunities. Consultant understands 
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and agrees that violation of this clause shall be 
considered a material breach of the contract and may 
result in contract termination, debarment, or other 
sanctions. 

C. Compliance Investigations. Upon the City's request. Consultant agrees to 
provide to the City, within sixty (60) calendar days, a truthful and complete list 
of the names of all Subconsultants, vendors, and suppliers that Consultant has 
used in the past five (5) years on any of its contracts that were undertaken 
within San Diego County, including the tolal dollar amount paid by Consultant 
for each subcontract or supply contract. Consultant further agrees to fully 
cooperate in any investigation conducted by the City pursuant to the City's 
Nondiscrimination in Contracting Ordinance. Municipal Code Sections 
22.3501 through 22.3517. Consultant understands and agrees that violation of 
this clause shall be considered a material breach of the contract and may result 
in remedies being ordered against the Consultant up to and including contract 
termination, debarment and other sanctions for violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. Consultant further understands 
and agrees that the procedures, remedies and sanctions provided for in the 
Nondiscrimination in Contracting Ordinance apply only to violations of the 
Ordinance. 

III. Equal Employment Opportunity. Consultants shall comply with requirements of San 
Diego Ordinance No. 18173, Section 22.2701 through 22.2707, Equal Employment 
Opportunity Outreach Program. Consultants shall submit a Work Force Report or an 
Equal Employment Opportunity (EEO) Plan to the Program Manager of the City of San 
Diego Equal Opportunity Contracting Program (EOCP) for approval. 

A. Work Force Report. If a Work Force Report (Attachment AA) is submitted, 
and an EOCP staff Work Force Analysis determines there are under 
representation when compared to County Labor Force Availability data, 
Consultant will be required to submit an Equal Employment Opportunity Plan. 

B. Equal Employment Opportunity Plan. If an Equal Employment Opportunity 
Plan is submitted, it must include at least the following assurances that: 

1. The Consultant will maintain a working environment free of 
discrimination, harassment, intimidation and coercion at all sites and in 
all facilities at which the Consultant's employees are assigned to work; 

2. A responsible official is designated to monitor all employment related 
activity to ensure the Consultant's EEO Policy is being carried out and 
to submit reports relating to EEO provisions; 

3. Consultant disseminates and reviews its EEO Policy with all employees 
at least once a year, posts the policy statement and EEO posters on all 
company bulletin boards and job sites, and documents every 
dissemination review and posting with a written record to identify the 
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time, place, employees present, subject matter, and disposition of 
meetings; 

4. The Consultant reviews, at least annually, all supervisor's adherence to 
and performance under the EEO Policy and maintains written 
documentation of these reviews; 

5. The Consultant discusses its EEO Policy Statement with subconsultants 
with whom it anticipates doing business, includes the EEO Policy 
Statement in its subcontracts, and provides such documentation to the 
City upon request; 

6. The Consultant documents and maintains a record of all bid solicitations 
and outreach efforts to and from subconsultants, consultant associations 
and other business associations; 

7. The Consultant disseminates its EEO Policy externally through various 
media, including the media of people of color and women, in 
advertisements to recruit, maintains files documenting these efforts, and 
provides copies of these advertisements to the City upon request; 

8. The Consultant disseminates its EEO Policy to union and community 
organizations; 

9. The Consultant provides immediate written notification to the City when 
any union referral process has impeded the Consultant's efforts to 
maintain its EEO Policy, 

10. The Consultant maintains a current list of recruitment sources, including 
those outreaching to people of color and women, and provides written 
notification of employment opportunities to these recruitment sources 
with a record of the organizations' responses; 

11. The Consultant maintains a current file of names, addresses and phone 
numbers of each walk-in applicant, including people of color and 
women, and referrals from unions, recruitment sources, or community 
organizations with a description of the employment action taken; 

12. The Consultant encourages all present employees, including people of 
color and women employees, to recruit others; 

13. The Consultant maintains all employment selection process information 
with records of all tests and other selection criteria; 

14. The Consultant develops and maintains documentation for on-the-job 
training opportunities and/or participates in training programs for all of 
its employees, including people of color and women, and establishes 
apprenticeship, trainee, and upgrade programs relevant to the 
Consultant's employment needs; 
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15. The Consultant conducts, at least annually, an inventory and evaluation 
of all employees for promotional opportunities and encourages all 
employees to seek and prepare appropriately for such opportunities; 

16. The Consultant ensures the company's working environment and 
activities are non-segregated except for providing separate or single-user 
toilets and necessary changing facilities to assure privacy between the 
sexes; 

17. The Consultant establishes and documents policies and procedures to 
ensure job classifications, work assignments, promotional tests, 
recruitment and other personnel practices do not have a discriminatory 
effect; and 

18. The Consultant is encouraged to participate in voluntary associations, 
which assist in fulfilling one or more of its non-discrimination 
obligations. The efforts of a consultant association, 
consultant/community professional association, foundation or other 
similar group of which the Consultant is a member will be considered as 
being part of fulfilling these obligations, provided the Consultant 

IV. Equal Opportunity Contracting. Prime consultants are encouraged to take positive 
steps to diversify and expand their subconsultant solicitation base and to offer 
contracting opportunities to all eligible subconsultants. To support its Equal 
Opportunity Contracting commitment, the City has established a voluntary 
subconsultant participation level. 

A. Subconsultant Participation Level 

1. Projects valued at $25,000 or more have a voluntary Subconsultant 
Participation Level goal of 15%. Goals are achieved by contracting with 
any combination of Minority Business Enterprise (MBE), Women 
Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), 
Disabled Veteran Business Enterprise (DVBE) or Other Business 
Enteiprise (OBE) level. 

2. While attainment of the 15% Subconsultant Participation Level goal is 
strictly voluntary, the City encourages diversity in your outreach and 
selection efforts. Historical data indicates that of the overall 15% goal, 
25% to 30% Disadvantaged Business Enterprise (DBE) and 1% to 3% 
Disabled Veteran Business Enterprise (DVBE) participation is 
attainable. The remaining percentages may be allocated to Other 
Business Enterprises (OBE). Participation levels may be used as a 
tiebreaker in cases of an overall tie between two or more firms. 

B. Contract Activity Reports. To permit monitoring of the successful Consultant's 
commitment to achieving compliance, Contract Activity Reports (Attachment 
BB) reflecting work performed by subconsultants shall be submitted quarterly 
for any work covered under an executed contract. 
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V. Demonstrated Commitment to Equal Opportunity. The City seeks to foster a 
business climate of inclusion and to eliminate barriers to inclusion. 

A. Proposers are required to submit die following infonnation with their proposals: 

1. Outreach Efforts. Description of Proposer's outreach efforts undertaken 
on this project to make subconsulting opportunities available to all 
interested and qualified firms. 

2. Past Participation Levels. Listing of Proposer's subconsultant 
participation levels achieved on all private and public projects within the 
past three (3) years. Include name of project, type of project, value of 
project, subconsultant firm's name, percentage of subconsultant firm's 
participation, and identification of subconsultant firm's ownership as a 
certified Small Business, Disadvantaged Business Enterprise, Disabled 
Veteran Business Enterprise, or Other Business Enterprise. 

3. Equal Opportunity Employment. Listing of Proposer's strategies to 
recruit, hire, train and promote a diverse workforce. These efforts will 
be considered in conjunction with Proposer's Workforce Report as 
compared to the County's Labor Force Availability. 

4. Community Activities. Listing of Proposer's current community 
activities such as membership and participation in local organizations, 
associations, scholarship programs, mentoring, apprenticeships, 
internships, community projects, charitable contributions and similar 
endeavors. 

B. Consultant selection panels will consider and evaluate the Proposer's 
demonstrated commitment to equal opportunity including the following factors: 

1. Outreach Efforts. Proposer's outreach efforts undertaken and 
willingness to make meaningful subconsulting opportunities available to 
all interested and qualified firms on this project. 

2. Past Participation Levels. Proposer's subconsultant participation levels 
achieved on all private and public projects within the past three (3) 
years. 

3. Equal Opportunity Employment. Proposer's use of productive strategies 
to successfully attain a diverse workforce as compared to the County's 
Labor Force Availability. 

4. Community Activities. Proposer's current community activities. 

VI. List of Subconsultants. Consultants are required to submit a Subconsultant List with 
their proposal. 

A. Subconsultants List. The Subconsultant List (Attachment BB) shall indicate the 
Name and Address, Scope of Work, Percent of Total Proposed Contract 
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Amount, Dollar Amount of Proposed Subcontract, Certification Status and 
Where Certified for each proposed subconsultant. 

i. Subconsultants must be named on the Subconsultants List if they receive 
more than one-half of one percent (0.5%) of the Prime Consultant's fee. 

B. Commitment Letters. Proposer shall also submit subconsultant Commitment 
Letters on subconsultant's letterhead, no more than one page each, from all 
proposed subconsultants to acknowledge their commitment to the team, scope 
of work, and percent of participation in the project. 

VII. Definitions. Certified "Minority Business Enterprise" (MBE) means a business 
which is at least fifty-one percent (51%) owned by African Americans, American 
Indians, Asians, Filipinos, and/or Latinos and whose management and daily operation 
is controlled by one or more members of the identified ethnic groups. In the case of a 
publicly-owned business, at least fifry-one percent (51%) of the stock must be owned 
by, and the business operated by, one or more members of the identified ethnic groups. 

Certified "Women Business Enterprise" (WBE) means a business which is at least 
fifty-one percent (51%) owned by one or more women and whose management and 
daily operation is controlled by the qualifying party(ies). In the case of a publicly-
owned business, at least fifty-one percent (51%) of the stock must be owned by, and the 
business operated by, one or more women. 

Certified "Disadvantaged Business Enterprise" (DBE) means a business which is at 
least fifty-one percent (51%) owned and operated by one or more socially and 
economically disadvantaged individuals and whose management and daily operation is 
controlled by the qualifying party(ies). In the case of a publicly-owned business, at 
least fifty-one percent (51%) of the stock must be owned by, and the business operated 
by, socially and economically disadvantaged individuals. 

Certified "Disabled Veteran Business Enterprise" (DVBE) means a business which 
is at least fifty-one percent (51%) owned by one or more veterans with a service related 
disability and whose management and daily operation is controlled by the qualifying 
partyO'es). 

"Other Business Enterprise" (OBE) means any business which does not otherwise 
qualify as Minority, Woman, Disadvantaged or Disabled Veteran Business Enteiprise. 

VIII. Certification. 

A. The City of San Diego is a signatory to a Memorandum of Understanding 
(MOU) with the California Department of Transportation (CALTRANS), and therefore 
has adopted a policy regarding certification of MBE/WBE/DBE/DVBE firms. As a 
result of the MOU, an MBE, WBE or DBE is certified as such by any of the following 
methods: 

1. Current certification by the City of San Diego as MBE, WBE, or DBE; 

2. Current certification by the State of California Department of 
Transportation (CALTRANS) as MBE, WBE or DBE; 
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3. Current MBE, WBE or DBE certification from any participating agency 
in the statewide certified pool of firms known as CALCERT. 

B. DVBE certification is received from the State of California's Department of 
General Services, Office of Small and Minority Business (916) 322-5060. 

IX. List of Attachments. 

AA - Work Force Report 
BB - Subconsultants List 
CC - Contract Activity Report 
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City o f S a n D i e g o 

EQUAL OPPORTUNITY CONTRACTING (EOC) 
1010 S e c o n d A v e n u e • Sui te 5 0 0 • San D i e g o , C A 9 2 1 0 1 

P h o n e : ( 6 1 9 ) 5 3 3 - 4 4 6 4 • F a x : ( 6 1 9 ) 5 3 3 - 4 4 7 4 

WORK FORCE REPORT 

ADMINISTRATIVE 

The objective of the Equal Employment Opportunity Outreach Program, San Diego Municipal Code Sections 22,3501 through 22.3517, 
is to ensure that contractors doing business with the City, or receiving funds from the City, do not engage in unlawful discriminatory 
employment practices prohibited by State and Federal law. Such employment practices include, but are not limited to unlawful 
discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or recruitment advertising, 
layoff or termination, rate of pay or other forms of compensation, and selection for training, including apprenticeship. Contractors are 
required to provide a completed Work Force Report (WFR). 

CONTRACTOR IDENTIFICATION 

Type of Contractor: • Construction 
S Consultant 

Name of Company: Camp Dresser & McKee, Inc. 

AKA/DBA: N/A 

D Vendor/Supplier 
• Grant Recipient 

D Financial Institution 
• Insurance Company 

• Lessee/Lessor 
• Other 

Address (Corporate Headquarters, where applicable): 50 Hampshire Street 

City Cambridge County Middlesex 

Telephone Number: (617 ) 452-6000 

State MA 

FAX Number: f6171 452-8000 

Zip 02139 

Name of Company CF.O: Mr. Thomas D. Furman. Jr 

AddressCes), phone and fax numberfs) of company facilities located in San Diego County (if different from above): 

Address: 1925 Palomar Oaks Way. Suite 300 

City Carlsbad : . County $an Diego 

Telephone Number: f760 ) 438-7755 

Slate CA 

_FAX Number: (7601438-7411 

Zip 92008 

Type of Business: Engineering Consulting Type of License: Business 

The Company has appointed; Charlene P. Allen, Senior Vice President, Human Resources 

as its Equal Employment Opportunity Officer (EEOO). The EEOO has been given authority to establish, disseminate, and enforce equal 

employment and affirmative action policies of this company. The EEOO may be contacted at: 

Address: One Cambridge Place. 50 Hampshire Street. Cambridge. MA 02139 

Telephone Number: (6171621-8181 J A X Number: (617 1 577-7501 

• One San Diego County (or Most Local County) Work Force - Mandatory 

• Branch Work Force * 

•s Managing Office Work Force 

Check the box above that applies to this WFR. 

*Svbmit a separate Work Force Report for all participating branches. Combine WFRs if more than one branch per county. 

I, the undersigned representative of Camp Dresser & McKee, Inc. 

San Diego , California 

(A ufhorized Signature) 

(Firm Name) 

(Counly) (State) 

herein is true and correct. This document was executed on this 1st 

hereby certify that infonnation provided 

day of August ,2007 

(Print Authorized Signature) 

izr \ r - M A * ^ , c - — . - OA_->> , , , r \ o t r tA \ 
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WORK FORCE REPORT - NAME OF FIRM; Camp Dresser & McKee, Inc. DATE: August 1. 2007 

COUNTY; San Diego OFFICE(S) or BRANCH(ES1: Carlsbad Office - Managing Office [ 

INSTRUCTIONS: For each occupational category, indicate number of males and females in every ethnic group. Total columns in row 
provided. Sum of all totals should be equal to your total work force. Include all those employed by your company on either a full or part-
time basis. The following groups are to be included in ethnic categories listed in columns below; 

(1) Black, African-American 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 
(3) Asian, Pacific Islander 
(4) American Indian, Eskimo 

(5) Filipino 
(6) White, Caucasian 
(7) Other ethnicity; not falling into other groups 

OCCUPATIONAL CATEGORY 

Management & Financial 

Professional 

A&E, Science, Computer 

Technical 

Sales 

Administrative Support 

Services 

Crafts 

Operative Workers 

Transportation 

Laborers* 

fBIack 

CM) ! <F) 

i 2 

(2) ^ 
Hispamc 

C(M) 

2 

1 

1 

I (F) 

2 

2 

^ Asian Jf. ^ 

$*& 

2 

3 

iiy(F)~-

1 2 

if^Aincncan 
^ Indian 

(M) •* w : -

; 1 

(5) 
' Fjlipmo 

CM) (M) 

13 

9 

2 

|vffl)" 

! 4 

•' 18 

8 

pthefEthmciticsf; 

r^^ 

i 

- or 

'Constniction laborers and other field employees are not to be included on this page 

Totals Each Column i 2 4 : 4 5 ' 2 i i 
• 

24 ; 30 • i : 

Grand Total All Employees 73 

Non-Profil Organizations Only; 

Board of Directors 

Volunteers 

Artists 

FOC. Wnrk Fnme> Rennrt /mv nfi/n4\ 9 n f 9 C . r m ^ i i l f a n t C o n / i V a c 
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CITY OF SAN DIEGO WORK FORCE REPORT - ADMINISTRATIVE 

HISTORY 

The Work Force Report (WFR) is the document that 
allows the City of San Diego to analyze the work 
forces of all firms wishing to do business with the 
City. We are able to compare the firm's work force 
data to County Labor Force Availability (CLFA) data 
derived from the United States Census. CLFA data is 
a compilation of lists of occupations and includes the 
percentage of each ethnicity we track (Black, 
Hispanic, Asian, American Indian, Filipino) for each 
occupation. Currently, our CLFA data is taken from 
the 2000 Census. In order to compare one firm to 
another, it is important that the data we receive from 
the consultant firm is accurate and organized in the 
manner that allows for this fair comparison. 

WORK FORCE & BRANCH WORK FORCE REFGRTS 
When submitting a WFR, especially if the WFR is for 
a specific project or activity, we would like to have 
information about the fimi's work force that is 
actually participating in the project or activity. That 
is, if the project is in San Diego and the work force is 
from San Diego, we want a San Diego County Work 
Force Report. By the same token, if the project is in 
San Diego, but the work force is from another county, 
such as Orange or Riverside County, we want a Work 
Force Report from that county.2 For example, if 
participation in a San Diego project is by work forces 
from San Diego County, Los Angeles County and 
Sacramento County, we will ask for separate Work 
Force Reports representing the work forces of each of 
the three counties.1,2 On the other hand, if the 

project will be accomplished completely outside of 
San Diego, we ask for a Work Force Report from the 
county or counties where the work will be 
accomplished.2 

MANAGING OFFICE W O R K FORCE 

Equal Opportunity Contracting may occasionally ask 
for a Managing Office Woifc Force (MOWF) Report. 
This may occur in an instance where the firm 
involved is a large national or international firm but 
the San Diego or other local work force is very small. 
In this case, we may ask for both a local and a 
MOWF Report1 J in another case, when work is done 
only by the Managing Office, only the MOWF 
Report may be necessary.3 

TYPES OF W O R K FORCE REPORTS: 

Please note, throughout the preceding text of this 
page, the superscript numbers one ', two 2 & three3. 
These numbers coincide with the types of work force 
report required in the example. See below: 

1 One San Diego County (or Most Local County) 

Work Force - Mandatory in most cases 
2 Branch Work Force * 

Managing Office Work Force 

*Submit a separate Work Force Report for all 
participating branches. Combine WFRs if more than 
one branch per county 

Exhibit : W o r k Force Report Job categories 
Refer to this table when completing your firm's Work Force Report form(s). 

Management & Financial 
Advertising, Marketing, Promotions, Public Relations, 
and Sales Managers 
Business Operations Specialists 
Financial Specialists 
Operations Specialties Managers 
Other Management Occupations 
Top Executives 

Professional 
Art and Design Workers 
Counselors, Social Workers, and Other Community and 
Social Service Specialists „____ 
Entertainers and Performers, Sports and Related 
Workers 
Health Diagnosing and Treating Practitioners 
Lawyers, Judges, and Related Workers 
Librarians, Curators, and Archivists 

EOC Work Force Instructions (rev. 12/04) l o t 2 Consultant Services 
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Life Scientists 
Media and Communication Workers 
Other Teachers and Instructors 
Postsccondary Teachers 
Primary, Secondary, and Special Education School 
Teachers 
Religious Workers 
Social Scientists and Related Workers 

Architecture & Epgineering, Science, Computer 
Architects, Surveyors, and Cartographers 
Computer Specialists 
Engineers 
Mathematical Science Occupations 
Physical Scientists 

Technical 
Drafters, Engineering, and Mapping Technicians 
Health Technologists and Technicians 
Life, Physical, and Social Science Technicians 
Media and Communication Equipment Workers 

Sales 
Other Sales and Related Workers 
Retail Sales Workers 
Sales Representatives, Services 
Sales Representatives, Wholesale and Manufacturing 
Supervisors, Sales Workers 

Administrative Support 
Financial Clerks 
Information and Record Clerks 
Legal Support Workers 
Material Recording, Scheduling, Dispatching, and 
Distributing Workers 
Other Education, Training, and Library Occupations 
Other Office and Administrative Support Workers 
Secretaries and Administrative Assistants 
Supervisors, Office and Administrative Support Workers 

Services 
Building Cleaning and Pest Control Workers 
Cooks and Food Preparation Workers 
Entertainment Attendants and Related Workers 
Fire Fighting and Prevention Workers 
First-Line Supervisors/Managers, Protective Service 
Workers 
Food and Beverage Serving Workers 
Funeral Service Workers 
Law Enforcement Workers 
Nursing, Psychiatric, and Home Health Aides 
Occupational and Physical Therapist Assistants and 
Aides 
Other Food Preparation and Serving Related Workers 
EOC Work Force Instructions (rev. 12/04} 

Other Healthcare Support Occupations 
Other Personal Care and Service Workers 
Other Protective Service Workers 
Personal Appearance Workers 
Supervisors, Food Preparation and Serving Workers 
Supervisors, Personal Care and Service Workers 
Transportation, Tourism, and Lodging Attendants 

Crafts 
Construction Trades Workers 
Electrical and Electronic Equipment Mechanics, 
Installers, and Repairers 
Extraction Workers 
Material Moving Workers 
Other Construction and Related Workers 
Other Installation, Maintenance, and Repair Occupations 
Plant and System Operators 
Supervisors of Installation, Maintenance, and Repair 
Workers 
Supervisors, Construction and Extraction Workers 
Vehicle and Mobile Equipment Mechanics, Installers, 
and Repairers 
Woodworkers 

Operative Workers 
Assemblers and Fabricators 
Communications Equipment Operators 
Food Processing Workers 
Metal Workers and Plastic Workers 
Motor Vehicle Operators 
Other Production Occupations 
Printing Workers 
Supervisors, Production Workers 
Textile, Apparel, and Furnishings Workers 

Transportation 
Air Transportation Workers 
Other Transportation Workers 
Rail Transportation Workers 
Supervisors, Transportation and Material Moving 
Workers 
Water Transportation Workers 

Laborers 
Agricultural Workers 
Animal Care and Service Workers 
Fishing and Hunting Workers 
Forest, Conservation, and Logging Workers 
Grounds Maintenance Workers 
Helpers, Construction Trades 
Supervisors, Building and Grounds Cleaning and 
Maintenance Workers 
Supervisors, Farming, Fishing, and Forestry Workers 

2 of 2 Consutta nt Services 
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ATTACHMENT «CC-1" 

SUBCONSULTANTS LIST 

INFORMATION REGARDING SUBCONSULTANTS PARTICIPATION: 

1. Subconsultant's List shall include name and complete address of all Subconsultants who will receive more than 
one half of one percent (0.5%) of the Prime Consultant's fee. 

2. Proposer shall also submit subconsultant commitment letters on subconsultant's letterhead, no more than one page 
each, from subconsultants listed below to acknowledge their commitment to the team, scope of work, and percent 
of participation in the project. 

3. Subconsultants shall be used for scope of work listed. No changes to this Subconsultants List will be allowed 
without prior written City approval. 

\ . \ \n AMI \ | IIIRIV; ,... " - : 
st rtuNsi n \ M > ' •" 
Beyaz & Pate!, Inc. 
12396 World Trade Drive, Suite 317 
San Diego, CA 92128 

Brown & Caldwell 
400 Exchange, Ste. 100 
Irvine, CA 92602 

EMA, Inc. 
8885 Rio San Diego Drive, Suite 301 
San Diego, CA 92108-1610 

GEI Consultants, Inc. 
2141 Palomar Airport Road, Suite 160 

Carlsbad, CA 92011-1463 
Katz & Associates 
4250 Executive Square, Suite 670 
La Jolla, CA 92037 
Manuel Oncina Architects 
5711 La Jolla Boulevard 
La Jolla. CA 92037 

Process Applications, Inc. 
2627 Redwing Rd., Ste. 340 
Fort Collins, CO 80526 

V&A Consulting Engineers 
(formerly DeC, Inc.) 
8291 Aero Place, Ste. 110 
San Diego, CA 92123 

Wimmer Yamada & Caughey (formerty 
Marum & Assoc.) 
3067 Fifth Avenue 
San Diego, CA92103-5840 

jiiwjdrv.vpii -
Structural Engineering 

Civil, Electrical, Mechanical 
and Structural Engineering 

Process Control Design and 
Programming Services 

Geotechnical Engineering 
Services 

Community Outreach 
Services 

Archiiecl 

Ozone Controlled 
Development, Process 

Training and Performance 
Testing Services 

Corrosion Engineering 
Services 

Landscape Architectural 
Services 

1.9% 

29.9% 

9.4% 

0.8% 

2-5% 

1.7% 

4 . 1 % 

0 .1% 

4 .1% 

1X)1J \ J * - . • ^ - 1 

^AMorVroi^. ' 

$110,000 

51,800,000 

$560,000 

S5 0,000 

$150,000 

$100,000 

$250,000 

$7,000 

S280,000 

, £ V i l M M I h . ' . , 

'-DUi'jjVlHiV 

1 MBE 

WBE 

MBE 

n 

Caltrans 

Caltrans 

Caltrans 

(J)For mformalion only. As appropriate, Proposer shall identify Subconsultants as: 
Certified Minority Business Enterprise 
Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Other Business Enterprise 

MBE 
WBE 
DBE 
DVBE 
OBE 

(2)For information only. As appropriate. Proposer shall indicate if Subconsultant is certified by: 
City of San Diego CITY 
State of California Department of Transportation CALTRANS 

(*) At the beginning of the Miramar WTP Upgrade/Expansion Project (1996), staff in these "merged flrms,' were committed to the 
project via a prior firm with WBEWBE/DBE status. 

Subconsultant List revised OS/07 — 2" Amendment 



Beyaz & Patel, Inc. 
Consulting Engineers 

12398 World Trade Drive, Suite 317. San Diego, CA 92128-3/89 (858)451-0374 :Fax;:(858J^5J'0194 

fl^iieermg 

August 24, 2007 

Mr. John M. Price, P.E. 
Camp Dresser & McKee Inc 
1925 Palomar Oaks Way, Suite 300 
Carlsbad, California 92008 

Subject: City of San Diego 
Miramar Water Treatment Plant Upgrade/Expansion Project 
Letter of Commitment for Consulting Services 

Dear Mr. Price: 

Beyaz & Patel, Inc. is pleased to confirm our continued association with the CDM Team 
to provide consulting services for the City of San Diego's Miramar Water Treatment 
Plant Upgrade/Expansion Project. Beyaz & Patel is committed to Camp Dresser & 
McKee Inc., as a subconsultant, to provide structural engineering services during the 
continued construction support services of the project, and understand that the fee for 
our remaining services associated with the project is approximately $110,000. 

Very truly yours, 

Subhash Patel 
Executive Vice President 



000233 

B R O W N A N D 

• C ' A L D W E L L 

Suite 100, 400 Exchange 
Irvine, California 92602 

Tel: (714) 730-7600 
Fax: (714) 734-0940 

August 22, 2007 

Mr. John M.Price, P.E. 
Camp Dresser & McKee, Inc. 
1925 Palomar Oaks Way, Suite 300 
Carlsbad, California 92008 1012/118675-900 

Subject: City of San Diego 
Miramar Water Treatment Plant Upgrade/Expansion Project 
Letter-of Commitment for Consulting Services 

Dear Mr. Price: 

Brown and Caldwell is pleased to confirm our continued association with the CDM 
Team to provide consulting services for the City of San Diego's Miramar Water 
Treatment Plant Upgrade/Expansion Project. Brown and Caldwell is committed to 
Camp Dresser & McKee Inc., as a subconsultant, to provide consulting (civil, 
electrical, mechanical, structural, etc.) services during the continued construction 
support services of the project, and understand that the fee for our remaining 
services associated with the project is approximately $1.8 million. 

Very truly yours, 

BROWN A N D CALDWELL 

C^JU-
Azee Malik 
Vice President 

pT\_pn>iccis\l 18675 - cstl miiamar wip\wp\i04199 ccim ltr commi[mcnnloc/08/22/(17/ 
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E M A 
impmuing Performance .TTvougft 
PEOPLE & IDEAS 

EMA, Inc. 
8885 Rio San Diego Dr. Suite 301 

San Diego, CA 92108-1610 

phone: 619.542.1490 
fax: 619.542.1488 
www.ema-inc.com 

August 22, 2007 

Mr. John M. Price. P.E. 
Camp Dresser & McKee Inc 
1925 Palomar Oaks Way, Suite 300 
Carlsbad, California 92008 

Subject: City of San Diego 
Miramar Water Treatment Plant Upgrade/Expansion Project 
Letter of Commitment for Consulting Services 

Dear Mr. Price: 

EMA, Inc. is pleased to confirm our continued association with the CDM Team to provide consulting 
services for the City of San Diego's Miramar Water Treatment Plant Upgrade/Expansion Project. 
EMA, Inc. is committed to Camp Dresser & McKee Inc., as a sub-consultant, to provide process 
control design and programming services during the continued construction support services of the 
project, and understand that the fee for our remaining services associated with the project is 
approximately $560,000. Please note that this estimate is based on a City directed placeholder with 
final scope yet to be determined. 

Very truly yours, 
EMA, Inc. 

!fpa5he1
: 

Region iaTVice; Pres id e nt 

http://www.ema-inc.com
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Cnnsultaim 

Geotechnical 

Environment^ iiod 

Water Resources". 

Enginttiing 

August 21,2007 

Mr. JoHn;M. Price, P.E, 
Camp Dresser & McKee Inc 
1925 Palomar Oaks Way, Suite :3p0; 
Carlsbad, California 92008 

Subject: City of San Diego 
Miramar Water Treatment Plant Unerade/Exbansion Proiect 
Letter of Commitment for Consulting Services 

Dear Mr. Price: 

GEI Consultants, Inc. (GEI) is pleased to confirm our continued association with the CDM 
Team to provide consulting services for the City of San Diego's Miramar Water Treatment 
Plant Upgrade/ Expansion Project. GEI is committed to Camp Dresser & McKee Inc., as a 
subconsultant, to provide geotechnical engineering services during the continued 
construction support services of the project, and understand that the additional fee for our 
services.associated with the Second Amendment to the 2002 City Agreement is 
approximately $50,000. 

Very truly yours. 

7> 

Iqbal Ahmed, Ph.D.,P.E. 
Principal Engineer 

www.geiconsulrams.com GE|Consuitams, Inc. 

2141 Paioinar Airpou.Road, Suite.!6p,;GarUbaci;-GA 9201J-J463 

760:929:9136 :fcx:',766.929.0836 

http://www.geiconsulrams.com


KATZ 
(^Associates 
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Publ ic A f fa i r s Katz & A s s o c i a t e s , Inc. 

4250 Executive Square. Suite 670 
C o m m u n i t y Re la t ions S a n D i e g o C A 9 2 0 3 7 

Issues M a n a g e m e n t 
* [858)452-0031 

(858)552-8437 fax 

w w w . kat7andassociates.com 

August 22, 2007 

Mr. John M. Price, P.E. 
Camp Dresser & McKee Inc 
1925 Palomar Oaks Way, Suite 300 
Carlsbad, California 92008 

Subject: City of San Diego 
Miramar Water Treatment Plant Upgrade/Expansion Project 
Letter of Commitment for Consulting Services 

Uear Mr. Price: 

Katz & Associates is pleased to confirm our continued association with the CDM Team to 
provide consulting services for the City of San Diego's Miramar Water Treatment Plant 
Upgrade/Expansion Project. Katz & Associates is committed to Camp Dresser & McKee Inc., 
as a subconsultant, to provide community outreach services during the continued 
construction support services of the project, and understand that the fee for our remaining 
services associated with the project is approximately $150,000. 

Very truly yours, 

Patricia Tennyson 
Senior Vice President 

Oocumem coOe 

http://kat7andassociates.com
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24 A u g u s t 2007 

Mr. J o h n M. Pr ice, P.E. 
C a m p Dresser & M c K e e Inc 
1925 P a l o m a r Oaks W a y , Suite 300 
C a r l s b a d , Ca l i fo rn ia 92008 

Sub jec t : Ci ty o f San D i e g o 
M i r a m a r W a t e r T r e a t m e n t Plant U p g r a d e / E x p a n s i o n Pro jec t 
Let ter o f C o m m i t m e n t for Consu l t i ng Serv ices 

Dea r Mr. Pr ice: 

M a n u e l O n c i n a A r c h i t e c t s , Inc. is p l e a s e d t o c o n f i r m our c o n t i n u e d a s s o c i a t i o n 
w i t h t h e C D M T e a m t o p r o v i d e c o n s u l t i n g serv ices for t h e Ci ty of San D i e g o ' s 
M i r a m a r W a t e r T r e a t m e n t Plant U p g r a d e / E x p a n s i o n Pro jec t . M a n u e l O n c i n a 
A rch i t ec t s , Inc . is c o m m i t t e d t o C a m p Dresser & M c K e e Inc., as a s u b c o n s u l t a n t , t o 
p r o v i d e a r c h i t e c t u r a l , p l a n n i n g a n d inter ior d e s i g n serv ices du r i ng t h e c o n t i n u e d 
c o n s t r u c t i o n s u p p o r t serv ices o f t h e p r o j e c t , a n d u n d e r s t a n d t h a t t h e f e e fo r our 
r e m a i n i n g services a s s o c i a t e d w i t h t h e p r o j e c t is a p p r o x i m a t e l y $100,000. 

Sincerely, 

MANUEL O N C I N A ARCHITECTS, INC. 

By: 

M a n u e l O n c i n a , A r c h i t e c t 
P r e s i d e n t 

M A N U E L O N C I N A ARCHITECTS I N C . ARCHITECTURE PLANNING INTERIORS 
5711 La Jo l la B o u l e v a r d La Jo l la , C A 92037 w w w . o r i o n a a r c . c o m te l 858/459.1221 fax 858 /459 ,1214 

http://www.orionaarc.com
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MiiMCt^sivrj^eli 
"'262.7• Redwing Road,-Suite 340 
FortColViis! Cobrado Si>526 < * 
{970) '223-57S7 ;" • . '' J ' 
(970) 223-5786 Fax' ' 

AUguSt2 i f 26b7;..;-: 

•:Mr; Joh r i ;MrPrJce , ;P .E ; : ^ : / ^ : ' ; ; • 'v , 
-Camp-Dresser & :l^cKeeTnc'p:V^ •,?? •/;; „ • 
i l925P^om^d^WaK;Sui t f300 : / ;.: 
' C^sb^7^iforiua; ,;92W8->^ r ^ \ - ' 

•'• • •-.- .-^ MiramarWkCTTreatoentPl^t^Up^ade^xpansionProject' 
";".'" "< ^ f Letter bT-CcmmntoSii. to e^s\iltmg;Services;r •\- '. •;- ,;• :-

iVeatment'. 

• P l a n » ^ ^ E x p l & s i o i ^ i ^ f P ^ ^ l i ^ ^ ^ ; . s : c o m n i i t t ^ ; C a i ^ Dre^er 

^ ^ t ^ d : ^ d e r s t ^ d ^ # ^ ^ ^ r e m M n ^ 

PROCESS ^ P L i d ^ r i o N S ^ i N c ; 

v K i i ^ t ^ i ^ f e P f t - V ' -•••'••• •• 
i ;pnMip^'OTd.Proiect ;Man^CT:V.;y / ^ t ; ^ ; : ^ ^ : : ^ ; - ; ' ^ -tr 'r.-v'v . '- ':--- ••;•" •• v - •• 

^KLR/Uc, 
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S. 

07-0587 

August 20, 2007 

Mr; John^M. Pricei PiE 
Camp Dresser*.McKee Inc 
1925 Palomar Oaks Way,:,Suite300; 

Carisbad/Galif6rnia;92008 

Subject City of San Diego 
Miramar Water |reatment Plant Upgrade/Expansion Project' 
Letter of.Commitment for Consulting Services 

Deiar.Mr.. Price: 

V&A Consulting Engineers. Inn. is pleased-to Dbnfirrn our conUnued?;association vylth;the 
provide consulting5 seryicesi for the; ;Gity; of :San DJegots Miramar Water Treatment Plant 
Upgrade/Expansipn Project;.; V&A is cgmrnitt&d to*Camp Dresser & McKee Inc., as a subcohsuitant,, to 
provide Corrosion Engineering services during the continued ranstructipn support Services of tfiRprdject, 
and understand that the fee for duir rfemaihihg services associated -with the project is apprpxlmately 
$7,000. 

Sincerely, 

V&A epNSyLTINGi ENGINEERS 
Civil Infrastructure Preservation 

Eugene.A: DeCarlb, P.E. 
Sr. Project Manager 

.'••?. s ' f4- ' . -

EECCCmuftams" 
B29IAeroPlace.Sulte:IIO' 
San Diego, CA52I23 
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Patrick W. Ouighey RtA. FASIA 

Joseph Y. Yamaaa RLA, FASUV 

Htjrieti B WimiOM PASI^1 

Yamada 

August 22, 2007 

Mr. John M. Price, P.E. 
Camp Dresser & McKee Inc. 
1925 Palomar Oaks Way, Suite 300 
Carlsbad, California 92008 

Subject: City of San Diego 
Miramar Water Treatment Plant Upgrade/Expansion Project 
Letter of Commitment for Consulting Services 

Dear Mr. Price: 

Wimmer Yamada and Caughey (WYAC) is pleased to confirm our continued association 
with the CDM Team to provide consulting services for the City of San Diego's Miramar 
Water Treatment Plant Upgrade/Expansion Project. WYAC is committed to Camp 
Dresser & McKee Inc^ as a subconsultant, to provide landscape architecture services 
during the continued construction support services of the project, and understand that 
the fee for our remaining services associated with the project is approximately $280,000. 

Very truly yours, 

Patrick W. Caughey 
President 

File: M9926,000, MWTPAmend#2 Commit Ltr, 08 22 07,ST,pc. doc 

I 619.2,3^,4004 

. 615.252.0(540 

www.wyac.com. 

iJuUi-.at.;- A i v h i i ^ u u t I .I'j5^irui3irn-'ni:)l -J11 arw;Int* 3067 Fifth-Avenue, San.Diego.• CA.9,2103.5840 

http://www.wyac.com
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ATTACHMENT , ( CC-2" 

SUBCONSULTANTS LIST 

(Based o n Tota l M i ramar WTP Upgrade /Expans ion Pro ject ) 

INFORMATION REGARDING SUBCONSULTANTS PARTICIPATION: 

1. Subconsultant's List shall include name and complete address of all Subconsultants who will receive more than one 
half of one percent (0.5%) of the Prime Consultant's fee. 

2. Proposer shall also submit subconsultant commitment letters on subconsultant's letterhead, no more than one page 
each, from subconsultants listed below to acknowledge their commitment to the team, scope of work, and percent of 
participation in the project. 

3. Subconsultants shall be used for scope of work listed. No changes to this Subconsultants List will be allowed without 
prior written City approval. 

N ' .v i /N 1 ; inr,F-'-,o * 
' UKi i i. » " ".'NT-' W ' i 

't. • r j i i 

X Z lCJVU- 'AOt f - t . 
- PLKU-M, 

^ r . ^ A c i ; , -

AirX Utility Surveyors 
4407 Manchester Ave., Ste. 105 
Encinttas, CA 92024 

Utility Locating/Potholing 0.59% 125,000 

Beyaz & Patel. Inc. 

12396 World Trade Drive, Suite 317 
San Diego, CA 92128 

Structural 3.31% 1,032,000 MBE Caltrans 

Brown & Caldwell 
400 Exchange, Sle. 100 
Irvine, CA 92602 Process Design/Civil Engr 26.07% 8,100,000 

Richard Brady & Associates 
4909 Murphy Canyon Rd., Ste. 220 
San Diego, CA 92123 

Technical Review 0.12% 38,000 DBE City 

V&A Consulting Engineers 
(formerly DeC, Inc.) 
8291 Aero Place, Ste. 110 
San Diego, CA 92123 

Corrosion 0.47% 146.000 

EMA, Inc. 
8885 Rio San Diego Dr., Ste. 340 
San Diego, CA 92108 

Process Control 6.07% 1,890,000 

GEi Consultants, inc. 
2141 Palomar Airport Rd., Ste. 160 
Carlsbad, CA 92008 

Geotechnical 1,83% 570,000 

PBS&J (was John Powell & 
Associates) 
175 Calte Magdaiena, Ste. 101 
Encinitas, CA 92024 

Process Design/Civil Engr 1.44% 450,000 

Katz & Associates 
4250 Executive Square, Suite 670 
La Jolla, CA 92037 

Public Coordination 2.08% 650,000 WBE Caltrans 

Estrada+EDAW (was Estrada+KEA) 
1420 Kettner Blvd., Sle. 620 
San Diego, CA 92101 

Environmental Planning 0.67% 210.000 MBE City 

Lintvedl, McColl & Associates 
3737 Camino del Rio South, Sle. 200 
San Diego, CA 92108 

Survey .61% 190,000 WBE Caltrans 

Subconsultants List [revised 08/07] 
Page 2 of 2 
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ATTACHMENT "CC-2" 

Manuel Oncina Architects Inc. 
5711 La Jolla Boulevard 
La Jolla, CA 92037 

Wimmer Yamada and Caughey (was 
Marum & Associates) 
3067 Fifth Avenue 
San Diego, CA 92103 

McGuire Environmental 
469 25th Street 
Santa Monica, CA 90402 

RBF (was O'Rourke Engineering) 
5050 Avenida Endnas, Ste. 260 
Carlsbad, CA 92008 

Pacific Noise Control 
219 Woodland Drive 
Vista. CA 92083 

Rice International Consulting 
Enterprises 
1331 Patuxenl Dr., Ste. B 
Ashton, MD 20861 

Robin Brailsford Studio 
1565-A Lycoming 
San Diego. CA 92154 

Tri-Counly Drilling 
9921 Carmel Mountain Rd., Ste. 265 
San Diego, CA 92129 

Process Applications, Inc. 
2627 Redwing Rd., Sle. 340 
Fort Collins, CO 80526 

Workhorse Consulting 
1600 Starting Court 
Carlsbad, CA 92009 

Total Subconsultant Commitment 

Total MBEAVBE/DBE Commitment 

Architecture 

Landscape Architecture 

Water Quality 

Traffic 

Acoustical 

Ozone 

Public Art 

Drilling 

Ozone Control Dev., 
Process Training, 

Performance Testing 

Process Design 

2.58% 

1.42% 

0.05% 

0.46% 

0.08% 

0.03% 

0.46% 

0.04% 

0.84% 

0.03% 

49.25% 

9.81% 

805,000 

440,000 

14.690 

145,000 

25.000 

10,034 

142.000 

12.731 

250.000 

10.000 

MBE 

« 

• 

WBE 

WBE 

Caltrans 

In process 

Caltrans 

(1) For information only. As appropriate, Proposer shall identify Subconsultants as: 

Certified Minority Business Enterprise 
Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Other Business Enterprise 

(2) For information only. As appropriate, Proposer shall indicate if Subconsultant is certified by: 

City of San Diego 
Stale of California Department of Transportation 

MBE 
WBE 
DBE 
DVBE 
OBE 

CITY 
CALTRANS 

* At the beginning of the project (1996), staff in these "merged firms" were commided to the project via a prior firm with MBE, WBE, and/or DBE status. 

" This contracl is an extension of Ihe Miramar WTP project work (under prior August 1996 Contract, June 1999 Amendment, 2002 Current Contract, 
2004 l " Amendment, and 2007 2™* Amendment). The percenl participation by each subconsultant on Ihe project is therefore representative of the 
overall project (as indicated above). Certain scope has been deleted by Ihe City, which has resulted in tower percentage of commitment than originally 
identified. 

Subconsul tants List { rev ised 08 /07 ] 
Page 2 of 2 



ATTACHMENT CC 

CONTRACT ACTIVITY REPORT 

O 
o 
CD 

cn 
Consultants are required by contract to report subcontractor activity in this format. Reports shall be submitted via the Project Manager 
to the Equal Opportunity Contracting Program (EOCP) no later than thirty (30) days after the close of each quarter. 

PROJECT: 

CONTRACT AMOUNT:. 

PRIME CONTRACTOR:. 

_ INVOICE PERIOD:_ _ DATE: 

Include Additional Services Not-To-Exceed Amount 

SubL'onti'iietnr 
Indk-iik'MBK.WUK. 
OBIMn 'BKurOBK 

Current IVrinil 

DoWav 
Amount 

Paid to Date Original Commilmcnt 

Contract 
Dollar 

AinimiU 
% of 

Contract 
Dollar 

Ante unt 
% of 

Contract 

Prime Contractor Total: 

Contract Total; 

Completed by 
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EXHIBIT F 

DETERMINATION FORM 

CONFLICT OF INTEREST CODE: 
DETERMINATION OF APPLICABILITY TO CONSULTANT 

Name of Consultant & Company; 

Consultant Duties; 

Disclosure determination; 

Camp Dresser McKee Consulting Engineers 
1295 Palomar Oaks Way, Suite 300 
Carlsbad, California 92008 

Provide Design and Construction Support Services including 
reviewing submittals, RFI's, providing design drawings and 
specifications. 

^X_ Consultant will not be "making a government decision" or "serving in a staff 
capacity" as defined in Sections A and B attached. No disclosure required. 

Consultant will be "making a government decision" or "serving in a staff capacity" 
as defined in Sections A and B attached. Consultant is required to file a Statement of Economic Interests 
with the City Clerk of the City of San Diego in a timely manner as required by law. 

Disclosure required to the broadest level. 

Disclosure required to a limited extent: 

By:. 
Michael l/Marks, Associate Civil Engineer 

ijiv/o 7 
Date 

^Forward a copy of this form to the Consultant to notify them of the determination. 
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DETERMINATION FORM 

ATTACHMENT TO DETERMINATION FORM - DEFINITION OF "CONSULTANT" 

A "consultant" is an individual who, pursuant to a contract with a state or local government agency: 

(A) Makes a governmental decision whether to: 

1. Approve a rate, rule or regulation; 
2. Adopt or enforce a law; 
3. Issue, deny, suspend, or revoke any permit, license, 

application, certificate, approval, order, or similar authorization or entitlement; 
4. Authorize the City to enter into, modify, or renew a contract 

provided it is the type of contract that requires City approval; 
5. Grant City approval to a contract that requires City approval 

and to which the City is a party, or to the specifications for 
such a contract; 

6. Grant City approval to a plan, design, report, study, or similar 
item; 

7. Adopt, or grant City approval of, policies, standards, or 
guidelines for ihe City, or for any subdivision thereof; or 

(B) Serves in a staff capacity with the City and in that capacity participates in 
making a governmental decision as defined in Regulation 18702.2 or 
performs the same or substantially all the same duties for the City that 
would otherwise be performed by an individual holding a position specified 
in the City's Conflict of Interest Code. 

An individual "serves in a staff capacity" if he or she performs substantially all the same 
tasks that normally would be performed by staff member of a governmental entity. In most cases, individuals who 
work on only one project or a limited range of projects for an agency are not considered to be working in a "staff 
capacity." The length of the individual's service to the agency is relevant. Also, the tasks over the relevant period 
of time must be substantially the same as a position that is or should be specified in the City's conflict of interest 
code. 

An individual "participates in making a governmental decision" if he or she: (1) negotiates, without substantive 
review, with a governmental entity or private person regarding the decision; or (2) advises or makes 
recommendations to the decision-maker, by conducting research or an investigation, preparing or presenting a 
report, analysis or opinion which requires the exercise of judgment on the part of the individual and the individual 
is attempting to influence the decision. 
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EXHIBIT G 

CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

SUBJECT: SUSTAINABLE BUILDING POLICY 
POLICY NO.: 900-14 
EFFECTIVE DATE: May 20, 2003 

BACKGROUND: 

Existing buildings and the building development industry consume nearly half of the total energy used in the 
United States. The City of San Diego's commitment to become increasingly efficient with resources, including 
energy, water, and materials associated with construction projects, is demonstrated in Council Policy 900-14 
"Green Building Policy" adopted in 1997, Council Policy 900-16 "Community Energy Partnership/' adopted in 
2000, and the updated Council Policy 900-]4"Sustainable Buildings Expedite Program" adopted in 2001. 

On April 16, 2002, the Mayor and City Council adopted CMR 02-060 which requires City projects to achieve the 
U.S. Green Building Council's LEED silver standard for all new buildings and major renovations over 5,000 
square feet. This places San Diego among the most progressive cities in the nation in terms of sustainable building 
policies. 

As a participant in the International Council for Local Environmental Initiatives (ICLEI) Cities for Climate 
Protection Program, as a Charter member in the California Climate Action Registry and as an active member of the 
U.S. Green Building Council, the City of San Diego is committed to reducing greenhouse gas emissions by 
implementing more sustainable practices, including green building technologies. 

PURPOSE: 

The purpose of this policy is to reassert the City's commitment to green building practices in City facilities, and to 
provide leadership and guidance in promoting, facilitating, and instituting such practices in the community. 

POLICY: 

The following principles will be required for all newly constructed facilities and major building renovation projects 
for City facilities: 

LEED (Leadership in Energy and Environmental Design): 

The LEED (Leadership in Energy and Environmental Design) Green Building Rating System is a voluntary, 
consensus-based national standard for developing high-performance, sustainable 
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buildings. Members of the U.S. Green Building Council representing all segments of the building industry 
developed LEED and continue to contribute to its evolution. 

The City of San Diego is committed to achieving LEED "Silver" Level Certification for all new City facilities and 
major building renovation projects over 5,000 square feet. 

SUSTAINABLE BUILDING MEASURES: 

In addition to achieving LEED "Silver" Level Certification, Council Policy 900-14 encourages the following 
sustainable building measures for all newly constructed facilities and major renovation projects regardless of 
square footage: 

1. Design and construct mechanical and electrical systems to achieve the maximum energy efficiency 
achievable with current technology. Consultants shall use computer modeling programs, (Energy Pro) to 
analyze the effects of various design options and select the set of options producing the most efficient 
integrated design. Energy efficiency measures shall be selected to achieve energy efficiencies at least 
22.51% better than California's Title 24.2001 standards for both new construction and major renovation 
projects. 

.2. Incorporate sclf-gcncration using rcnewaule technologies to reuuee environmental impacts associated with 
fossil fuel energy use. Newly constructed City facilities shall generate a minimum of 10%, with a goal of 
20% from renewable technologies (e.g., photovoltaic, wind and fuel cells). 

3. Eliminate the use of CFC based refrigerants in newly constructed facilities and major building renovations 
and retrofits for all heating, ventilation, air conditioning and refrigerant-based building systems. 

4. Incorporate additional commissioning and measurement and verification procedures as outlined by LEED 
2.0 Rating System, Energy and Atmospheres, credit 3 and credit 5 for all projects over 20,000 sq. ft. 

5. Reduce the quantity of indoor air contaminates that are odorous or potentially irritating to provide 
installer(s) and occupant(s) health and comfort. Low-emitting materials will include adhesives, paints, 
coatings carpet systems, composite wood and agri-fiber products. 

6. In order to maximize energy efficiency measures within these requirements, projects will combine energy 
efficiency measures requiring longer payback periods, with measures requiring shorter payback periods to 
determine the overall project period. 

7. Comply with the storm water development requirements in the Storm Water Management and Discharge 
Control Ordinance (Municipal Code § 43.03), and the City's grading and drainage regulations and 
implementing documents (MC § 142.01 and 142.02, respectively). 
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In addition to achieving the minimum sustainable building measure this Council Policy encourages the following 
measures be incorporated into newly constructed facilities and major renovation projects whenever possible: 

1. Use high efficiency irrigation technology, drought tolerant native plants and recycled site water to reduce 
potable water for irrigation by 50%. Additionally, building water consumption should be reduced by 30%. 

2. Limit disruption of natural water flows and minimize storm water runoff by minimizing building footprints 
and other impervious areas, increasing on-site infiltration, preserving and/or restoring natural drainage 
systems, and reducing contaminates introduced into San Diego's bays, beaches and the ocean. 

3. Facilitate the reduction of waste generated by building occupants that is hauled to and disposed of in 
landfills. Provide an easily accessible area lhat serves the entire building and is dedicated to the separation, 
collection and storage of materials for recycling. Recycling should include paper, glass, plastic and metals 
at a minimum. 

4. Incorporate building products that have recycled content reducing the impacts resulting from the extraction 
of new materials. Newly constructed City facilities shall have a minimum of 25% of building materials that 
contain in aggregate, a minimum weighted average of 20% post consumer recycled content materials. 

7?o<-l?i/>o t l- ia " C J 3 '> ,1H ^f use and depletion of finite raw and long-cycle renewable materials by replacing them with 
rapidly renewable materials. Newly constructed City facilities should consider incorporating rapidly 
renewable building materials for 5% of the total building materials. 

6. Establish minimum indoor air quality (1AQ) performance to prevent the development of indoor air quality 
problems in buildings, maintaining the health and well being of the occupants. Newly constructed City 
facilities will comply with IAQ by conforming to ASHRAE 62-1999. 

7. City buildings will be designed to take the maximum advantage of passive and natural sources of heat, 
cooling, ventilation and light. 

The Environmental Services Department, Energy Conservation and Management Division has been designated by 
this Council Policy as the clearing authority for issues relating to energy for the City of San Diego. The Energy 
Conservation and Management Division will enter into a Memorandum of Understanding with those City 
Departments who design, renovate and build new city owned facilities to insure all new City facilities reflect the 
intent of Council 
Policy 900-14. 
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PRJVATE-SECTOR/INCENTIVES: 

It shall be the policy of the City Council to expedite the ministerial process for projects which meet the following 
criteria: 

1. Residential projects that provide 50% of their projected total energy use utilizing renewable energy 
resources, (e.g., photovoltaic, wind and fuel cells). 

2. Commercial and industrial projects that provide 30% of their projected total energy use utilizing renewable 
energy resources, (e.g., photovoltaic, wind and fuel cells). 

3. Residential and commercial and industrial projects that exceed the State of California Title 24 energy 
requirements by: 

a. 15% better than California's Title 24.2001 for Residential Buildings. 
b. 10% better than California's Title 24.2001 for Commercial and Industrial 

Buildings. 

It shall be the policy of the City Council to expedite the discretionary process for projects which meet the 
following criteria: 

1. Incorporate the U.S. Green Building Council, Leadership in Energy and Environmental Design (LEED) 2.0 
Rating System "Silver" Level Certification for commercial development projects. 

2. Incorporate self-generation through renewable technologies (e.g., photovoltaic, wind and fuel cells) to 
reduce environmental impacts associated with fossil fuel energy use for commercial and industrial projects 
generating a minimum of 30% or more of the designed energy consumption from renewable technologies 
such as photovoltaic, wind and fuel cells. 

3. Residential discretionary projects of 4 units or more within urbanized communities as defined in the 
Progress Guide and General Plan that provide 50% of their projected total energy use utilizing renewable 
energy resources. 

HEALTH AND RESOURCE CONSERVATION: 

1. Projects will be designed lo avoid inflicting permanent adverse impact on the natural state of the air, land 
and water, by using resources and methods that minimize pollution and waste, and do not cause permanent 
damage to the earth, including erosion. 

2. Projects will include innovative strategies and technologies such as porous paving to conserve water, 
reduce effluent and run-off, thus recharging the water table. 

3. When feasible, native plants will be used in landscaping to reduce pesticide, fertilizer, and water usage. 
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4. Buildings will be constructed and operated using materials, methods, mechanical and electrical systems that 
ensure a healthful indoor air quality, while avoiding contamination by carcinogens, volatile organic 
compounds, fungi, molds, bacteria, and other known toxins. 

5. Projects will be planned to minimize waste through the use of a variety of strategies such as: a) reuse of 
materials or the highest practical recycled content; b) raw materials derived from sustainable or renewable 
sources; c) materials and products ensuring long life/durability and recyclability; d) materials requiring the 
minimum of energy and rare resources to produce and use; and e) materials requiring the least amount of 
energy to transport to the job site. 

OUTREACH / EDUCATION; 

1. An education and outreach effort will be implemented to make the community aware of the benefits of 
"Green Building" practices. 

2. The City will sponsor a recognition program for innovative Green Building 
projects implemented in the public as well as private sector in an effort to encourage and recognize 
outstanding environmental protection and energy conservation projects. 

IMPLEMENTATION: 

The City will seek cooperation with other governmental agencies, public interest organizations, and the private 
sector to promote, facilitate, and implement Green Building and energy efficiency in the community. 

LEGISLATION: 

The City will support State and Federal legislation that promotes or allows sustainable development, conservation 
of natural resources, and energy efficiency technology. 

REFERENCES: 

Related existing Council Policies: 
400-11, Water Conservation Techniques 
400-12, Water Reclamation/Reuse 
900-02, Energy Conservation and Management 
900-06, Solid Waste Recycling , 

HISTORY: 
Adopted by Resolution R-289457 11/18/1997 
Amended by Resolution R-295074 06/19/2001 
Amended by Resolution R-298000 05/20/2003 
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0 0 0 2 6 3 City of San Diego 
Consultant Performance Evaluation 

The purpose of this form is to provide historical data to City staff when selecting consultants. 

Section I 

EXHIBIT H 

1. PROJECT DATA 
la. Project (title, location and CIP No.): 

lb. Brief Description: 

1c. Budgeted Cost: 

2. CONSULTANT DATA 
2a. Name and address of Consultant: 

2b. Consultant's Project Manager: 

Phone( ) 

3. CITY DEPARTMENT RESPONSIBLE 
3a. Department (include division): 3b. Project Manager (address & phone): 

4. CONTRACT DATA (DESIGN AND CONSTRUCTION) 
4. Design 

4a. Aurecment Date: Resolution #: $ 

4b. Amendments: S / # (City) $ IU (Consultant) 

4c. Tolal AereementHa. & 4b.): $ 

4d. Type of Work (design, study, 
etc.): 

4e. Key Contract Completion Dates: 

% % % % % 100 % 
Agreement 
Delivery 
Acceptance 

5. Construction 

5a. Contractor Phone ( ) 
(name and address) 

5b. Superintendent 

5c. Notice to Proceed (date) 

5d. Workinedays (number) 

5e. Actual WorkinR days (number) 

5f. Change Orders: 
Errors/Omissions % of const, cost $ 
Unforeseen Conditions % of const, cost $ 
Changed Scope % of const, cost $ 
Changes Quantities % of const, cost S 
Total Construction Cost $ 

6. OVERALL RATING (Please ensure Section 11 is completed) 

6a. Plans/specification accuracy 
- Consistency with budget 

Excellent Satisfactory Poor 

Responsiveness to City Staff. I 
6b. Overall Rating 

7. AUTHORIZING SIGNATURES 

7a. Proiect Manager Date 

7b. Deputy Director Date 



Section II 000265 SPECIFIC RATINGS 

. TLAmistECifiCArmi ACCURACY • -

Plan/Specification 
clear and precise 

Plans/Specs Coordination 

Plans/Specs properly 
formatted 

Code Requirements 
covered 

Adherence to City Standard 
Drawings/Specs 

Drawings reflect 
existing conditions 

As-Built Drawings 

Quality Design 

Change Orders due to design 
deficiencies are minimized 

. EXCEliEKT ,- SATISFACTORY POOR ' '• * H / A ' RESPONSiVENESS TO STAFF , . 

Timely Responses 

Attitude toward Client 
and review bodies 

Follows direction and 
chain of responsibility 

Work product delivered 
on time 

Timeliness in notifying 
City of major problems 

Resolution of Field 
problems 

COKSISIENCY WITH BUDGET • 

Reasonable Agreement 
negotiation 

Adherence lo fee 
schedule 

Adherence to project 
budget 

Value Engineering Analysis 

EXCELUENT 

, EXCELLENT 

-^SATISFACrOBY' 

SATISFACTORY 

POOR -

POOR 

K/A 

' N/A " 

Section III SUPPLEMENTAL INFORMATION 
Please ensure lo attach additional documentation as-needed. 

Item 

Item 

Item 

Item 

Item 

Item 

(*Supporting documentation attached yes no ) 
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AGREEMENT BETWEEN THE CITY 
OF SAN DIEGO AND CAMP DRESSER AND MCKEE INC. 

FOR CONSULTING SERVICES 

THIS Agreement is made and entered into between the City of San Diego, a 
municipal corporation [City], and Camp Dresser and McKee Inc. [Consultant] for the 
Consultant to provide Professional Services to the City on Miramar Water Treatment 
Plant Improvement Projects [Project]. 

RECITALS 

The City wants to retain the services of a professional engineering design firm to 
provide design and construction related support services [Professional Services]. 

The Consultant has the expertise, experience and personnel necessary to 
provide the Professional Services for the Project. 

The City and the Consultant [Parties] want to enter into an Agreement 
[Agreement] whereby the City will retain the Consultant to provide, and the Consultant 
shall provide, the Professional Services for the Project. 

In consideration of the above recitals and the mutual covenants and conditions 
set forth herein, and for good and valuable consideration, the receipt and sufficiency of 
which are hereby acknowledged, the Parties hereby set forth their mutual covenants 
and understandings as follows: 

ARTICLE I - PROFESSIONAL SERVICES 

The above-listed recitals are true and correct and are hereby incorporated by 
reference. 

1.1 Scope of Services. 

The Consultant shall perform Professional Services as set forth in the written 
Scope of Services (Scope) [Exhibit A] at the direction of the City, and Time Schedule 
[Exhibit D]. 

1.2 Contract Administrator. The Water Department is the contract 
administrator for this Agreement. The Consuitantshall provide Professional Services 
under the direction of a designated representative of the Water Department. The City's 
designated representative will communicate with the Consultant on all matters related 
to the administration of this Agreement and the Consultant's performance of the 
Professional Services rendered hereunder. When this Agreement refers to 

Standard For Consultant Agreement(Phased) 
(Rev. 06/21/02) Page 1 of 31 



000269 
communications to or with the City, those communications will be with the designated 
representative, unless the designated representative or the Agreement specifies 
otherwise. 

1.3 City Modification of Scope of Services. 

The City may, without invalidating this Agreement, order changes in the Scope of 
Services by altering, adding to, or deducting from the Professional Services to be 
performed. All such changes shall be in writing and shall be performed in accordance 
with the provisions of this Agreement. If any such changes cause an increase or 
decrease in the Consultant's cost of. or the time required for, the performance of any of 
the Professional Services, the Consultant shall so notify the City. If appropriate, an 
equitable adjustment to the Consultant's compensation may be made, provided that 
any adjustment must be approved by both Parties in writing.. 

1.4 Written Authorization. 

Prior to performing any Professional Services in connection with the Project, the 
Consultant shall obtain from the City a written authorization to proceed. The Consultant 
shall advise the-City in writing immediately of any anticipated change in the Scope of 
Services, Compensation Schedule, or Time Schedule, and shall obtain the City's written 
consent to the change prior to making any changes. In no event shall the City's consent 
be construed to relieve the Consultant from its duty to render all Professional Services 
in accordance with applicable laws and accepted industry standards. 

1.5 Confidentiality of Services. 

All Professional Services performed by the Consultant, including but not limited 
to all drafts, data, correspondence, proposals, reports, and estimates compiled or 
composed by the Consultant, pursuant to this Agreement, are for the sole use of the 
City, its agents and employees. Neither the documents nor their contents shall be 
released to any third party without the prior written consent of the City. This provision 
does not apply to information that (a) was publicly known, or otherwise known to the 
Consultant, at the time that it was disclosed to the Consultant by the City, 
(b) subsequently becomes publicly known through no act or omission by the 
Consultant, or (c) otherwise becomes known to the Consultant other than through 
disclosure by the City. Except for Subconsultants covered by Section 4.4, neither the 
documents nor their contents shall be released to any third party without the prior 
written consent of the City. 

1.6 Competitive Bidding. 

The Consultant shall ensure that all plans and specifications prepared, required, 
or recommended under this Agreement allow for competitive bidding. The Consultant 
shall design such plans or specifications so that procurement of services, labor or 
materials are not available from only one source, and shall not design plans and 
specifications around a single or specific product, piece of major equipment or 
machinery, a specific patented design, or a proprietary process, unless required by 
principles of sound engineering practice and supported by a written justification that has 
been approved in writing by the City. The Consultant shall submit this written 
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justification to the City prior to beginning work on such plans or specifications. 
Whenever the Consultant recommends a specific product or equipment for competitive 
procurement, such recommendation shall include at least two brand names of products 
that are capable of meeting the functional requirements applicable to the Project. 

ARTICLE II - DURATION OF AGREEMENT 

2.1 Term of Agreement. 

This Agreement shall be effective on the date it is executed by the last party to 
sign the Agreement, and it shall be effective until June 30, 2005 or until completion of 
the last task hereunder, whichever occurs first. 

2.2 Time of Essence. 

Time is of the essence for this Agreement. 

2.3 Notification of Delay. 

The Consultant shall immediately notify the City in writing of any delay in 
completion of the Professional Services as set forth in the Scope. The written notice 
shall include an explanation of the cause for, and a reasonable estimate of the length of 
the delay. If the delay affects a material part of the Project, the City may exercise its 
rights under Sections 2.5-2.7 of this Agreement. 

2.4 Delay. 

If delays in the performance of the Professional Services as set forth in the 
Scope are caused by unforeseen events beyond the control of both Parties, such delay 
may entitle the Consultant to a reasonable extension of time, but such delay shall not 
entitle the Consultant to damages or additional compensation. The following conditions 
may constitute such a delay; war; changes in law or government regulation; labor 
disputes; strikes; fires, floods, adverse weather or other similar condition of the 
elements necessitating cessation of the Consultant's work; inability to obtain materials, 
equipment or labor; required additional Professional Services; or other specific reasons 
agreed to between the City and the Consultant; provided, however, that (a) this 
provision shall not apply and the Consultant shall not be entitled to an extension of time 
for a delay caused by the acts or omissions of the Consultant; and, (b) that a delay 
caused by the inability to obtain materials shall not entitle the Consultant to an 
extension of time unless the Consultant furnishes the City, in a timely manner, 
documentary proof, to the City's satisfaction, of the inability to obtain materials. 

2.5 City's Right to Suspend for Convenience. 

The City may, at its sole option and for its convenience, suspend all or any 
portion of the Consultant's performance of the Professional Services, for a reasonable 
period of time not to exceed six months. In accordance with the provisions of this 
Agreement, the City will give written notice to the Consultant of such suspension. In the 
event of such a suspension, in accordance with the provisions of Article III of this 
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Agreement, the City shall pay to the Consultant a sum equivalent to the reasonable 
value of the Professional Services the Consultant has performed up to the date of 
suspension. Thereafter, the City may rescind such suspension by giving written notice 
of rescission to the Consultant. The City may then require the Consultant to resume 
performance of the Professional Services in compliance with the terms and conditions 
of this Agreement; provided, however, that the Consultant shall be entitled to an 
extension of time equal to the length of the suspension, unless otherwise agreed to in 
writing by the Parties. 

2.6 Termination for Convenience. 

The City may, at its sole option and for its convenience, terminate, subject to the 
express terms and conditions set forth below, Consultant's performance of Professional 
Services under this Agreement, in whole or, from time to time, in part, including, but not 
limited to, City Council's failure to appropriate sufficient monies to fund the Agreement. 
The Water Department Director shall terminate on behalf of the City by delivering to 
Consultant a notice of termination specifying the effective date. 

2.6.1 Consultant Action. After receipt of the notice of termination, and 
except as otherwise directed by the Water Department Director, Consultant shall 
immediately proceed as follows: 

2.6.1.1 Stop Professional Services immediately or as specified in 
the notice of termination. 

2.6.1.2 Immediately enter into no further agreements with 
subconsultants for materials, services, or facilities, except as necessary to complete 
any authorized continued portion of the Agreement. 

2.6.1.3 Immediately terminate all agreements with Subconsultants 
to the extent they relate to the Professional Services terminated. 

, 2.6.1.4 With approval by the City, settle all outstanding obligations 
arising from the termination of agreements with Subconsultants; the approval of which 
will be final for purposes of this clause. 

2.6.1.5 As directed by the City, transfer the title and deliver to the 
City completed or partially completed drawings, plans, calculations, specifications and 
any other documents and records that, if the Agreement had been completed, would be 
required to be furnished to the City. 

2.6.1.6 Complete performance of the Professional Services not 
terminated. 

2.6.1.7 Take any action that may be necessary, or that the City 
may direct, for the protection and preservation of the property related to this Agreement 
that is in the possession of Consultant and in which the City has or may acquire an 
interest. 

2.6.2 Removal of City Property. Consultant may request the City to 
remove the City's property or enter into an agreement for its storage. Within sixty (60) 
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days, the City will accept title of property and remove it or enter into a storage 
agreement. 

2.6.3 Termination Settlement. After termination, Consultant shall submit 
a Final Termination Settlement Proposal ("Proposal") to the City in the form and with the 
certification prescribed by the City. Consultant shall submit the Proposal promptly, but 
no later than six (6) months from the effective date of termination, unless extended in 
writing by the City upon written request of Consultant within this six (6) month period. 
However, if the City determines that the facts justify it, a Proposal may be received and 
acted on after six (6) months or any extension. If Consultant fails to submit the Proposal 
within the time allowed, the City may in good faith determine, on the basis of 
information available, the fair and reasonable amount, if any, due Consultant as a result 
of the termination and pay the amount determined. If Consultant does not agree that 
the amount determined by the City is fair and reasonable and if Consultant gives notice 
of such disagreement to the City within thirty (30) days of receipt of payment, then the 
amount due shall be as later determined by the Alternative Dispute Resolution 
Procedures as set forth in this Agreement. 

2.€L4Payment Due Consultant. Subject to Section 2.6.3 above. 
Consultant and the City may agree upon the whole or any part of the amount to be paid 
because of the termination. The amount may include a reasonable allowance for profit 
on Professional Services done. However, the agreed upon amount, whether under 
Section 2.5.5 below, exclusive of costs shown in Section 2.6.5.5 below, may not exceed 
the total Compensation as reduced by (1) the amount of payments previously made 
and, (2) the Compensation for Professional Services not terminated. The Agreement 
shall be amended, and Consultant paid the agreed amount. Section 2.6.5 below shall 
not limit, restrict, or affect the amount that may be agreed upon to be paid under this 
section. 

2.6.5 Failure to Agree on Payment. If Consultant and the City fail to 
agree on the whole amount to be paid because of the termination of Professional 
Services, the City shall pay Consultant the fair and reasonable amounts determined in 
good faith by the City as follows, but without duplication of any amounts agreed on 
under Sections above: 

2.6.5.1 The Compensation for completed Professional Services 
accepted by the City not previously paid for, adjusted for any saving of freight and other 
charges. 

2.6.5.2 The costs incurred in the performance of the Professional 
Services terminated, including initial costs and preparatory expense allocable thereto, 
but excluding any costs attributable to services paid or to be paid under Section 2.6.5.1 
above; 

2.6.5;3 The fair and reasonable cost of settling and paying 
termination settlement proposals under terminated agreements with Subconsultants 
that are properly chargeable to the terminated portion of the Agreement if not included 
in Section 2.6.5.2 above; and, 
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2.6.5.4 A sum, as profit on Section 2.6.5.2 above, determined by 
the City to be fair and reasonable under the circumstances; however, if it appears that 
Consultant would have sustained a toss on the entire Agreement had it been 
completed, the City shall allow no profit under this section and shall reduce the 
settlement to reflect the indicated rate of loss. 

2.6.5.5 The reasonable costs of settlement of the Professional 
Services terminated, including: 

2.6.5.5.1 Accounting, legal, clerical, and other expenses 
reasonably necessary for the preparation of Proposals and supporting data; 

2.6.5.5.2 The termination and settlement of agreements 
with subconsultants (excluding the amounts of such settlements); and, 

2.6.5.5.3 Storage, transportation, and other costs incurred, 
reasonably necessary for the preservation, protection, or disposition of property in 
which the City has or may acquire an interest. 

2.6.5.6 Under no circumstances will the City include any 
Compensation for Tost profits or lost opportunity costs. 

2.6.6 Dispute Resolution Procedures. If Consultant does not agree 
that the amount determined by the City is fair and reasonable and if Consultant gives 
notice of such disagreement to ihe City within inirty (30) days of receipt of payment, 
then the amount due shall be as later determined by Alternative Dispute Resolution 
Procedures as set forth in this Agreement. 

2.6.7 Payment for Property Not Deliverable. Except to the extent that 
the City expressly assumed the risk of loss, the City shall exclude from the amounts 
payable to Consultant the fair value, as determined by the City, of property that is 
destroyed, lost, stolen, or damaged so as to become undeliverable to the City. 

2.6.8 Deductions. In arriving at the amount due Consultant under this 
clause, there shall be deducted: 

2.6.8.1 All unliquidated advance or other payments to Consultant 
under the terminated portion of this Agreement. 

2.6.8.2 Any claim which the City has against Consultant under this 
Agreement. 

2.6.8.3 The agreed price for, or the proceeds of sale of, materials, 
supplies, or other things acquired by Consultant or sold under the provisions of this 
clause and not recovered by or credited to the City. 

2.6.9 Partial Termination If the termination is partial, Consultant may 
file a Proposal with the City for an equitable adjustment of the price(s) of the continued 
portion of the Agreement The City shall make any equitable adjustment agreed upon. 
Any Proposal by Consultant for an equitable adjustment under this clause shall be 
requested within ninety (90) days from the effective date of termination unless extended 
in writing by the City. 
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2.6.9.1 The City may, under the terms and conditions it prescribes, 

make partial payments and payments against costs incurred by Consultant for the 
terminated portion of the Agreement if the City believes the total of these payments will 
not exceed the amount to which Consultant will be entitled. 

2.6.9.2 If the total payments exceed the amount finally determined 
to be due, Consultant shall repay the excess to the City upon demand, together with 
interest. Interest shall be at a rate of 12% per annum and shall be computed for the 
period from the date the excess payment is received by Consultant to the date the 
excess is repaid. Interest shall not be charged on any excess payment due to a 
reduction in Consultant termination settlement proposal because of retention or other 
disposition of property until ten (10) days after the date of the retention or disposition, or 
a later date determined by the City because of the circumstances. 

2.6.10 Document Retention. Unless otherwise provided in the 
Agreement or by statute, Consultant shall maintain all records and documents relating 
to the terminated portion of this Agreement for three years after final settlement. This 
includes all books and other evidence bearing on Consultant costs and expenses under 
this Agreement-Consultant shall make these records and documents available to the 
City, at all reasonable times, without any direct charge. If approved by the City, 
photographs, microphotographs, or other authentic reproductions may be maintained 
instead of original records and documents. 

2.6.11 Rights of City Preserved. Where Consultant services have been 
so terminated by City, the termination will not affect any rights or remedies of City 
against Consultant then existing or which may thereafter accrue. Any retention or 
payment of monies due Consultant by City will not release Consultant from liability. 

2.7 Termination of Agreement by City for Cause. 

In the event of Default by Consultant, City shall give fourteen (14) days written 
notice to Consultant of City's intent to terminate the Agreement and provide the 
Consultant with an opportunity to remedy the conditions constituting the Default. 

2.7.1 Default. It shall be considered a Default by Consultant when 
Consultant: 

2.7.1.1 Declares bankruptcy, becomes insolvent, assigns its assets 
for the benefit of its creditors, or is unable to pay debts as they become due. 

2.7.1.2 Fails to provide materials or workmanship meeting the 
requirements of the Agreement. 

2.7.1.3 Disregards or violates provisions of the Agreement. 

2.7.1.4 Fails to complete Professional Services according to the 
approved Schedule. 

2.7.1.5 Fails to provide competent management apd supervision, 
competent staff or materials or equipment meeting the requirements of the Agreement. 

Standard For Consultant Agreement{Phased) 
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PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 
be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Consultant's insurance and shall not 
contribute to it. 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due lo non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in Section 
9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide 
lhat Consultant's insurance shall apply separately to each insured against whom claim is made or 
suit is bought, except with respect to the limits of the insurer's liability and shall provide cross-
liability coverage. 

4.3.4.2 Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of automobile owned, 
leased, hired or borrowed by or on behalf of Consultant. 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed lo provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due lo non-payments of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide 
that Consultant's insurance shall apply separately to each insured against whom claim is made or 
suit is brought, except with respect to the limits of the insurer's liability and shall provide cross-
liability coverage. 

4.3.4.3 Worker's Compensation and Employer's Liability Insurance 
Endorsements 

CANCELLATION. Except as provided for under California law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
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required, a maximum fee of $600,000 will be paid. The City and the Consultant must 
agree in writing upon such fee for a specific task based on the Fee Schedule prior to 
the Consultant beginning the Additional Services. 

3.4 Addit ional Costs. 

Additional Costs are those costs that can be reasonably determined to be related 
to the Consultant's errors or omissions, and may include Consultant, City, or 
Subconsultant overhead, construction, materials, demolition, and related costs. The 
Consultant shall not be paid for Professional Services required due to the Consultant's 
errors or omissions and the Consultant shall be responsible for any Additional Costs 
associated with such errors or omissions. These Additional Costs may be deducted 
from monies due, or that become due, the Consultant. Whether or not there are any 
monies due, or becoming due, Consultant shall reimburse the City for Additional Costs 
due to the Consultant's errors or omissions. 

3.5 Excess Costs. 

3.5.1 Notification. The Consultant shall promptly notify the City in writing 
if at any time the-ConsuItant has reason to believe that Costs incurred in the 
performance of Professional Services will exceed the following limits; 

3.5.1.1 80% of Contract Amount. Costs to be incurred in the 
next sixty calendar days, when added to all Costs previously incurred, will exceed 
eighty percent (80%) of the Contract Amount. 

3.5.1.2 Total Contract Amount. Cost for performance of the 
Scope of Services will exceed the Contract Amount. 

3.5.2 Estimate of Completion. The Consultant shall include a revised 
estimate to complete the Scope of Services under this Agreement in the notification 
required under Section 3.5.1. 

3.6 Funding Phases 

The Professional Services to be performed under this Agreement shall be 
performed during three separate and specific Funding Phases, identified below. The 
total Compensation for each Funding Phase shall not exceed the sum identified below 
for each Funding Phase, unless said amounts are modified in writing by an amendment 
to this Agreement. 

Funding 

Phase 

1 

2 

3 

Total 

Dates 

Approval to June 30, 2003 

July 1,2003 to June 30, 2004 

July 1,2004 to June 30, 2005 

Total 

Estimated Cost 

33,700,000 

31,400,000 

$944,975 

36,044.975 

Additional 

Services 

3150,000 

3300,000 

3150,000 

$600,000 

Funding Phase 
Total Compensation 

33,850,000 

$1,700,000 

31,094,975 

$6,644,975 
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3.7 City and Consultant Obligations 

It is expressly agreed that the Professional Services and Compensation for 
Funding Phases one through three identified above are subject to funds being 
appropriated by the San Diego City Council for said Professional Services and 
Compensation. The City's obligations and Consultant's obligations under this 
Agreement, which is subject to multi-phase funding authorizations, are as follows: 

3.7.1 Funds Available. Funds available for performance are described 
in Section 3.6 above. The amount of funds available at the time of execution of this 
Agreement is not considered sufficient for the performance required for any Funding 
Phases other than the first Funding Phase. When additional funds are available for the 
full requirements of the next Funding Phase, the City shall, not later than the date 
specified (unless a later date is agreed to), so notify Consultant in writing. The City shall 
also modify the amount of funds available for Agreement performance as described in 
the Funding Phases above. This procedure shall apply for each successive Funding 
Phase. 

3.7t2 - Limit of Funds Available. The City is not obligated to Consultant 
for any amount in excess of the amount specified in the Funding Phases authorized by 
the City Council. 

3.7.3 Written Notification of Funds Available. Consultant is not 
obligated to incur costs for the performance of Professional Services required for any 
Funding Phase after the first, unless and until written notification is received from the 
City of an increase in availability of funds. If so notified, Consultant's obligation shall 
increase only to the Agreement performance required for that additional Funding Phase 
for which funds are made available. 

3.7.4 Funds Available under Termination. If the Agreement is 
terminated for convenience as provided in Section 2.6, the settlement proposal shall be 
determined based upon the Funding Phase for which funds have been made available. 
However, if the Agreement is terminated for cause as provided in Section 2.7, the City's 
rights under this Agreement shall apply to the entirety of the Agreement, including all 
Funding Phases. 

3.8 Expenses. 

Compensation for each Funding Phase shall include all expenses. Expenses are 
subject to prior approval by the City in accordance with Exhibit C, except for items listed 
in Section II of Exhibit C as direct pass through expenses. The total Compensation, 
including expenses, shall not exceed the amounts shown in Section 3.1 above, unless 
said amounts are modified in writing by an amendment to the Agreement. 

3.9 Funds For Additional Services. 

Any further Professional Services to be performed under this Agreement will be 
as Additional Services pursuant to Section 3,12. It is expressly agreed that any 
Professional Services and Compensation so authorized are subject to funds being 
available and authorized by the City for said Professional Services and Compensation. 

Standard For Consultant Agreement(Phased) 
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3.10 Amendment to Compensation. 

The Compensation may not be changed except in the case of a fully executed 
Amendment to this Agreement which alters the Scope of Services. 

3.11 Compensation in Excess of Authorized Compensation. 

. Except as required by other provisions of this Agreement specifically stated to be 
an exception to this clause, the City shall not be obligated to reimburse Consultant for 
Costs incurred in excess of the authorized Compensation set forth in this Agreement, 
and Consultant shall not be obligated to continue performance under this Agreement 
(including actions under the termination clause) or to otherwise incur Costs in excess of 
the authorized Compensation unless and until the City has notified Consultant in writing 
that the Compensation has been increased and has so specified in such notice a 
revised authorized Compensation. In the absence of the specified notice, the City shall 
not be obligated to reimburse Consultant for any Costs in excess of the authorized 
Compensation, whether those excess Costs were incurred during the course of the 
Professional Services or as a result of termination. 

3.12 Continuance of Professional Services. 

In the event the entire Scope of Services provided for under this Agreement 
cannot be compieted within the Compensation established, Consultant shall continue 
with any or all parts of the Professional Services for which an amended Compensation 
is established by a fully executed amendment to this Agreement. 

3.13 Meaningful Negotiation. 

It is further agreed that the Compensation contained herein has been arrived at 
after meaningful negotiation between the City and Consultant. 

ARTICLE IV - CONSULTANT'S OBLIGATIONS 

4.1 industry Standards. 

The Consultant agrees that the Professional Services rendered under this 
Agreement shall be performed in accordance with the standards customarily adhered to 
by an experienced and competent professional design engineering firm using the 
degree of care and skill ordinarily exercised by reputable professionals practicing in the 
same field of service in the State of California. Where approval by the City, the City 
Manager, or other representatives of the City is required, it is understood to be general 
approval only and does not relieve the Consultant of responsibility for complying with all 
applicable laws, codes, and good consulting practices. 

4.2 Maintenance of Records. 

The Consultant shall maintain books, records, logs, documents and other 
evidence sufficient to record all actions taken with respect to the rendering of 
Professional Services for the Project, throughout the performance of the Professional 
Services and for a period often years following completion of the Professional Services 
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for the Project. Consultant further agrees to allow the City to inspect, copy, and audit 
such books, records, documents and other evidence at all reasonable times. Consultant 
agrees to provide the City with weekly backup (diskettes) for all documents generated 
by Consultant in performing Professional Services under the terms of this Agreement 
or to provide City with proof of insurance coverage for valuable papers and records. 

4.3 Insurance 

4.3.1 Definitions. 

The following definitions shall apply to Section 4.3 "Insurance" only: 

"Consultant and its subconsultants" shall mean the Consultant 
and its subconsultants of any tier who are engaged in the rendering of architectural, 
engineering, or other professional services." 

"Professional Subconsultants" shall mean the Consultant's 
subconsultants of any tier who are engaged in the rendering of architectural, 
engineering, or Gther professional services." 

"Designated Location" shall mean the site/project areas defined 
for coverage purposes by the terms of insurance policies of the Owner Controlled 
Insurance Program. 

4.3.2 Owner Controlled Insurance Program General. 

The City of San Diego as Owner has insured this Project, at its 
own expense, under an Owner Controlled Insurance Program (hereinafter "OCIP"). 
The City through its OCIP will provide, at its expense, certain insurance coverage for 
the Consultant and its subconsultants. All insurance underwriting, payroll, rating or 
loss history information requested of the Consultant and its subconsultants by the City 
or the City's OCIP Risk Manager or Administrative Broker, shall be provided within five 
(5) working days of the request. The coverage provided through the OCIP shall be a 
combined policy of Professional/Contingent Pollution Legal Liability Insurance only. 

4.3.2.1 Limitation To The OCIP. The OCIP is not intended to 
provide a complete insurance program to the Consultant and its subconsultants. The 
Consultant and its subconsultants shall provide additional coverage as required, or as 
they may deem necessary, at their own expense and through their own efforts. 

4.3.2.2 Coverages Subject To The OCIP Policy Provisions. 
The coverages provided by the City are subject to the terms, conditions and other 
provisions, including exclusions and limitations, contained in the policies and shall 
name the Consultant and its subconsultants and City of San Diego as an additional 
insured. 
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4.3.2.3 OCIP Exclusions. Consultant's and its subconsultants' 

employees, or visitors not providing professional services under this Agreement, are 
required to provide evidence of their own insurance equivalent to that specified in 
(Section 4.3.4) before accessing the Designated Location. 

4.3.2.4 Elimination of Insurance Costs. The Consultant and its 
subconsultants shall eliminate from their contract price the cost of any insurance or self-
insurance which duplicates insurance provided by the City. The Consultant's and its 
subconsultants shall provide to the City such information or records as may be 
requested, required or deemed helpful in determining that such costs have not been 
passed through to the City. 

4.3.2.5 Exclusion From or Termination of OCIP. The City 
reserves the option to exclude the Consultant and/or any of its subconsultants from the 
OCIP or to terminate the OCIP, in whole or in part, at any time upon thirty (30) calendar 
days written notice to the Consultant and/or any of its subconsultants. Should the City 
choose to do so, the Consultant and/or its subconsultants shall obtain insurance for 
such coveragesJn amounts and subject to such terms as the City may direct. In such 
event, there shall be allowed to the Consultant and/or its subconsultants an equitable 
adjustment in the Consultant's and/or its subconsultants' compensation. The Consultant 
and its subconsultants shall provide to the City such information or records as may be 
required or may be deemed helpful in determining the increased insurance costs to the 
Consultant and/or its subconsultants. 

4.3.2.6 Cooperation. The Consultant and its subconsultants 
shall cooperate fully with and provide any information or records requested by the City, 
or City's OCIP Administrative Broker. In addition the Consultant and its subconsultants 
shall abide by all applicable provisions, specifications, responsibilities and obligations 
set forth in the "Contractor's OCIP Insurance Manual" which is hereby incorporated into 
this Agreement by reference, including but not limited to claims reporting procedures, 
audits, insurance records and safety. City may, at its sole discretion, withhold progress 
payments to the Consultant if the Consultant and/or its subconsultants fail(s) to 
cooperate and provide requisite OCIP information or documentation to the City or City's 
OCIP Administrative Broker. Questions concerning the OCIP shall be directed to the 
City's OCIP Administrative Broker. 

4.3.3 Coverage Provided By the Owner. 

4.3.3.1 Specific Provision, insurance coverage provided by the 
owner under the OCIP will be primary and non-contributory to any other valid and 
collectible insurance carried by the Consultant and its subconsultants with respect to 
the operations of the Consultant and its subconsultants, except when specified 
otherwise in another section of this Agreement. 
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4.3.3.2 Combined Project Professional, Errors & Omissions 
Liability (Coverage A) & Contractors' And Consultants' Contingent Pollution 
Legal Liability Insurance (Coverage B). 

4.3.3.2.1 Coverage A: "Professional Errors & Omissions 
Liability". The City, at its own expense, will provide to the Consultant and its 
Professional Subconsultants, a Professional Errors & Omissions Liability policy, 
affording coverage for negligent acts, errors or omissions rendered, or that should have 
been rendered by the Consultant and/or its Professional Subconsultants of any tier, or 
by any person whose acts, errors or omissions the Consultant and/or its Professional 
Subconsultants are legally responsible for and which arise from the rendering of 
Professional Services under this Agreement, subject to all policy terms, conditions and 
exclusions. 

4.3.3.2.2 Coverage B: "Contingent Pollution Legal Liability 
lnsurance".The City, at its own expense, will provide to the Consultant and its 
subconsultants, a Contingent Pollution Legal Liability Insurance policy, affording 
coverage to the Consultant and its subconsultants for contingent and unanticipated 
pollution-related exposures, relative to the performance of Work or Services at the 
Designated Location subject to all policy terms, conditions and exclusions. 

4.3.3.2.3 Both Coverages A & B: With respect to both lines 
of coverages afforded through this Section 4.3.3.2 , the collective limits of liability are 
$10,000,000 per claim and $10,000,000 in the policy aggregate, inclusive of claims 
expenses. Coverage will apply separately to each insured. The addition of multiple 
insureds will not operate to increase the policy limit. The policy will include an extended 
discovery period of five (5) years. A $25,000 per claim deductible will be the 
responsibility of the Consultant. A $10,000 per claim deductible shall be the 
responsibility of the Consultant's subconsultants. The apportionment of the deductible 
associated with any single loss, among two or more liable insureds, will be allocated on 
a pro-rata basis relative to their collective contract values. In no event shall the 
combined deductible contributions of al! liable entities exceed $50,000.00 in the 
aggregate for any one loss. 

4.3.4 Coverage to be Provided by the Consultant and its 
Subconsultants, 

At all times during the term of this Agreement and for any Extended 
Reporting Period, the Consultant and its subconsultants shall maintain insurance 
coverages as follows: 

4.3.4.1. Commercial General Liability. The Consultant and its 
subconsultants' shall provide Commercial General Liability insurance evidencing 
coverage for all their operations. Coverage must not contain exclusions for blanket 
contractual, broad form property damage, personal injury, premises and operations, 
products/completed operations, fire legal liability, Explosion, Collapse and Underground 
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Property Damage Liability. The limit of such coverage shall not be less than: 

General Annual Aggregate 
(other than Products/Completed Operation) $1,000,000 
Products/Completed Operations Aggregate Limit $1,000,000 
Personal Injury Limit $1,000.000 
Each Occurrence . $1,000,000 

Contractual liability shall include coverage of tort liability of another party 
to pay for bodily injury or property damage to a third person or organization. Contractual 
liability limitation endorsement is not acceptable. The per occurrence limits required 
may be achieved by combining layers of excess or umbrella insurance with underlying 
Commercial General Liability Coverage, provided that the sum of the limits of all 
policies meet or exceed the required limits. 

4.3.4.2 Commercial Automobile Liability. For all of the 
Consultant's and subconsultants' automobiles including owned, hired and non-owned 
automobiles, the Consultant and its subconsultants shall keep in full force and effect, 
automobile insurance for bodily injury and property damage providing coverage to a 
combined single limit of $1 million per occurrence, insurance certificate shall reflect 
coverage for any automobile [any auto], 

4.3.4.3. Architects & Engineers Professional Liabiiity. The 
Consultant and its Professional Subconsultants shall keep in full force and effect, errors 
and omissions insurance providing coverage for professional liability with a combined 
single limit of $2 million per claim and $2 million annual aggregate. Consultant shall 
ensure that this policy retroactive date is on or before the date of commencement of the 
Project. Consultant agrees that for the time period defined above, there will be no 
changes or endorsements to the policy that increases the City's exposure to loss. This 
insurance, up to the limit of $2.0 million for the Consultant or to a lesser amount as 
specifically approved by the City for individual Subconsultants, becomes primary to any 
other Architects & Engineers Professional Liabiiity coverage which the City of San 
Diego may purchase for this project. Once the $2.0 million, or previously approved 
lesser amount is reached, the OCIP or other Architects & Professional Liability 
coverage which the City of San Diego may purchase for this Project shall become the 
next primary layer of insurance. 

4.3.4.4. Worker's Compensation and Employers Liability 
Insurance. The Consultant and its subconsultants shall provide Workers' 
Compensation Insurance and Employers' Liability Insurance, covering the employees of 
the Consultant and its subconsultants The policy shall protect the Consultant and its 
subconsultants against all claims under applicable State Workers' Compensation laws. 
The Consultant shall provide an endorsement that the insurer waives the right of 
subrogation against the City and its respective elected officials, officers, employees, 
and representatives. Policy limits shall be not less than: 
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Type of Insurance Policy Limits 

Workers' Compensation Statutory 

Employers' Liability 
Bodily injury by accident $1,000,000 each accident 
Bodily injury by disease $1,000,000 each employee 
Bodily injury by disease $1,000,000 policy limit 

4.3.4.5 Rating Requirements. AH insurance required by express 
provision of this Agreement shad be carried only by responsible insurance companies 
that have been given at least an "A" &"A-" rating by AM BEST, that are licensed to do 
business in the State of California, and that have been approved by the City, or 
equivalent for Professional Liability Insurance issued through the London Market. 

4.3.4.6 Deductibles. All deductibles on any policy shall be the 
responsibility of the Consultant. 

_ 4.3.4.7 No Modifications to the Policies. The Consultant and 
its subconsultants shall not modify any policy or endorsement thereto which increases 
the City's exposure to loss for the duration of this Agreement or for any Extended 
Reporting Period dictated by this Agreement. 

4.3.4.8 Adjustments to Insurance Limits. The City may 
request a proposal from Consultant and its subconsultants for adjusting insurance 
limits. 

4.3.4.9 Pass Through Provisions. The Consultant and its 
subconsultants shall require that the Insurance, Indemnity and Safety Program 
provisions of this Agreement be included in its subcontracts of every tier. 

4.3.4.10 Evidence of Renewal Certificates. Consultant and its 
subconsultants shall provide certificates of insurance for all policy renewals to the 
Project Contracts Manager at minimum thirty (30) days prior to the policy renewal date; 
this requirement shall prevail for the duration of this Agreement in addition to any and 
all Extended Reporting Periods indicated in this Section 4.3.4. 

4.3.4.11 Specific Provisions Required. Each policy required 
under this Section 4.3.4. (except "Worker's Compensation and Employers' Liability 
Insurance" and "Professional Liability Insurance") shall expressly provide that and an 
endorsement shall be submitted to the City that:: 

4.3.4.11.1 Additional Insureds. The City of San Diego and its 
respective elected officials, officers, employees, and representatives shall be named as 
additional insureds. The City's additional insured status must be reflected on an 
additional insured endorsement form CG 20 10 (form CG 20 09 is unacceptable). 
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4.3.4.11.2 Primary and Non-Contributory Coverage.. The 

policies are to be primary and non-contributory with any insurance that may be carried 
by the City, as reflected in an endorsement which shall be submitted to the City. 

4.3.4.11.3 Modification or Cancellation Clause. The 
policies cannot be canceled or non-renewed or changed in limits except after thirty (30) 
calendar days prior written notice by the insurer to the City by certified mail. No 
endorsement from the insurer shall be required for this Modification or Cancellation 
Clause. 

4.3.4.12 Commencement of Professional Services. The 
Consultant and subconsultants shall not commence Professional Services under this 
Agreement until they have a) provided the City with Certificates of Insurance 
accompanied with all endorsements reflecting evidence of all insurance required in 
Section 4.3.4, however, the City reserves the right to request, and Consultant and it 
Subconsultants shall submit, copies of any policy; b) obtained City's approval of each 
company or companies as required by Section 4.3.4; c) confirmed that all policies 
contain the specific provisions required in Section 4.3.4. 

4.3.5 Additional Consultant Insurance. 

The Consultant and its subconsultants maw obtain addi*''"*n;a' 
insurance not required by this Agreement. 

4.4 Subconsultants. 

The Consultant's hiring of or retaining any third parties [Subconsultants] to 
perform services related to the Project [Subconsultant Services] is subject to prior 
approval by the City. Consultant shall list on the Subconsultants List [Exhibit E 
(Attachment CC)] all Subconsultants known to the Consultant at the time this 
Agreement is executed. If at any time after this Agreement is entered into, the 
Consultant identifies a need for additional Subconsultant Services, the Consultant shall 
give written notice to the City of the need, at least forty-five days before entering into a 
contract for such Subconsultant Services. The Consultant's notice shall include a 
justification, a description of the scope of work, and an estimate of al! costs for the 
Subconsultant Services. The Consultant may request that the City reduce the forty-five 
day notice period. The City agrees to consider such requests in good faith. 

4.4.1. Subconsultant Ail contracts entered into between the Consultant 
and a Subconsultant shall contain the information as described in Sections 4.6, 4.7, and 
4.10.2, and shall provide as follows: 

4.4.1.1. Each Subconsultant shall obtain insurance policies which 
shall be kept in full force and effect during any and all work on this Project and for the 
duration of this Agreement. Each Subconsultant shall obtain, and Consultant shall 
require the Subconsultant to obtain, all policies described in Section 4,3.4. 

4.4.1.2. The Consultant is obligated to pay the Subconsultant, for 
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Consultant- and City-approved invoice amounts, out of amounts paid by the City to the 
Consultant, not later than fourteen working days from the Consultant's receipt of 
payment from the City. Nothing in this paragraph shall be construed to impair the right 
of the Consultant and any Subconsultant to negotiate fair and reasonable pricing and 
payment provisions among themselves. 

4.4.1.3 In the case of a deficiency in the performance of 
Subconsultant Services, the Consultant shall notify the City in writing of any withholding 
of payment to the Subconsultant, specifying: (a) the amount withheld; (b) the specific 
cause under the terms of the subcontract for withholding payment; (c) the connection 
between the cause for withholding payment and the amount withheld; and (d) the 
remedial action the Subconsultant must take in order to receive the amount withheld. 
Once the Subconsultant corrects the deficiency, the Consultant shall pay the 
Subconsultant within fourteen working days of Consultant's receipt of the next payment 
from the City. 

4.4.1.4. In any dispute between the Consultant and Subconsultant, 
the City shall not be made a party to any judicial or administrative proceeding to resolve 
the dispute. The Consultant agrees to defend and indemnify the City as described in 
Article VI of this^AgYeement in any dispute between the Consultant and Subconsultant 
should the City be made a party to any judicial or administrative proceeding to resolve 
the dispute in violation of this position. 

4.5 Contract Activity Report. 

The Consultant shall submit statistical information to the City as requested in the 
City's Contract Activity Report [Exhibit E (Attachment BB)]. The statistical information 
shall include the amount of subcontracting provided by firms during the period covered 
by the Contract Activity Report. With the Contract Activity Report, the Consultant shall 
provide an invoice from each Subconsultant listed in the Report. The Consultant agrees 
to issue payment to each firm listed in the Report within fourteen working days of 
receiving payment from the City for Subconsultant Services as described in Sections 
4.4.1.2 and 4.4.1.3 of this Agreement. 

4.6 Non-Discrimination Requirements. 

4.6.1 Compliance with the City's Equal Opportunity Contracting 
Program. The Consultant and each of its Subconsultants shall comply with the pity's 
Equal Opportunity Contracting Program Consultant Requirements which is attached 
hereto as Exhibit E and incorporated herein by this reference. 

4.6.2 Non-Discrimination Ordinance. Consultant shall not discriminate 
on the basis of race, gender, religion, national origin, ethnicity, sexual orientation, age, 
or disability in the solicitation, selection, hiring or treatment of Subconsultants, vendors 
or suppliers. Consultant shall provide equal opportunity for Subconsultants to 
participate in subconsulting opportunities. Consultant understands and agrees that 
violation of this clause shall be considered a material breach of the contract and may 
result incontract termination; debarment, or other sanctions. This language shall be in 
contracts between the Consultant and any Subconsultants, vendors and suppliers. 
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4.6.3 Compliance Investigations. Upon the City's request, Consultant 
agrees to provide to the City, within sixty calendar days, a truthful and complete list of 
the names of all Subconsultants, vendors, and suppliers that Consultant has used in 
the past five years on any of its contracts that were undertaken within San Diego 
County, including the total dollar amount paid by Consultant for each subcontract or 
supply contract. Consultant further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in Contracting Ordinance 
(Municipal Code Sections 22.3501-22.3517). Consultant understands and agrees that 
violation of this clause shall be considered a material breach of the contract and may 
result in remedies being ordered against the Consultant up to and including contract 
termination, debarment, and other sanctions for violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. Consultant further understands and agrees* 
that the procedures, remedies and sanctions provided for in the Nondiscrimination 
Ordinance apply only to violations of said Nondiscrimination Ordinance. 

4.7 Drug-Free Workplace. 

The Consultant agrees to comply with the City's Drug Free Workplace 
requirements set forth in Council Policy 100-17, adopted by Council Resolution No. R-
277952 and incorporated info this Agreement by this reference. Consultant shall certify 
to the City that it will provide a drug-free workplace by submitting a Consultant 
Certification for a Drug-Free Workplace form [Exhibit F], 

4.7.1. Consultant's Notice to Employees. The Consultant shall publish 
a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited in the work 
place, and specifying the actions that will be taken against employees for violations of 
the prohibition. 

4.7.2. Drug-Free Awareness Program. The Consultant shall establish a 
drug-free awareness program to inform employees about all of the following: 

4.7.2.1. The dangers of drug abuse in the work place. 

4.7.2.2. The policy of maintaining a drug-free work place. 

4.7.2.3. Available drug counseling, rehabilitation, and employee 
assistance programs. 

4.7.2.4. The penalties that may be imposed upon employees for 
drug abuse violations. 

4.7.3. Posting the Statement. In addition to Section 4.7.1 above, the 
Consultant shall post the drug-free policy in a prominent place. 

4.7.4. Subconsultant's Agreements. The Consultant further certifies that 
each contract for Subconsultant services for this Project shall contain language that 
binds the SubconsultanTto comply with the provisions of Article IV," Section 4.7 of this 
Agreement, as required by Sections 2.A.(1) through (3) of Council Policy 100-17. 
Consultants and Subconsultants shall be individually responsible for their own drug-free 
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work place program. 

4.8 Americans with Disabilities Act Statement. 

4.8.1. ADA Compliance. The Consultant agrees to comply with the City's 
American with Disabilities Act (ADA) requirements set forth in Council Policy 100-04, 
adopted by Council Resolution No. 282153 and incorporated into this Agreement by 
this reference. Consultant shall certify to the City that it will comply with the ADA by 
adhering to the following provisions of the ADA: 

4.8.1.1 Title I - Employment Mandates. "No contractor may 
discriminate against qualified persons with disabilities in any aspects of employment, 
including recruitment, hiring, promotions, conditions and privileges of employment, 
training, compensation, benefits, disciplines, layoffs, and terminations of employment." 

4.8.1.2 Title ll - State and Local Government. "No qualified 
individual with a disability may be excluded on the basis, from participation in, or be 
denied the benefits of services, programs, or activities by contractors or subcontractors 
providing services to the City." 

4.8.1.3 Posting the Statement. Post a statement addressing the 
requirements of the ADA in a prominent place at the worksite. 

4.8.2. Subconsultant Agreements. The Consultant further certifies that 
each contract for Subconsultant Services for this Project shall contain language that 
binds the Subconsultant to comply with the provisions of Article IV, Section 4.8 of this 
Agreement. Consultants and Subconsultants shall be individually responsible for their 
own ADA employment programs. 

4.8.3. ADA Design Standards. The Consultant is responsible for the 
design and all contract administration services during the construction of the Project in 
accordance with all applicable laws, regulations, and codes, including, but not limited 
to, the 1990 Americans with Disabilities Act [ADA] and Title 24 California Code of 
Regulations [Building Code] as defined in Section 18910 of California Health and Safety 
Code [Title 24].The Consultant is responsible as a designer, employer, and City 
representative to comply with all portions of Title 24 and the ADA. (For specific services 
and public accommodations, the Consultant may contact the Office of the Americans 
with Disabilities Act, Civil Rights Division, U.S. Department of Justice, P.O. Box 66118, 
Washington, D.C. 20035-6118; phone number (202) 514-0301.) 

4.9 Product Endorsement. 

The Consultant acknowledges and agrees to comply with the provisions of the 
City's Administrative Regulation 95-65, concerning product endorsement. Any 
advertisement identifying or referring to the City as the user of a product or service 
requires the prior written approval of the City. 

4.10 Conflict of Interest. 

The Consultant is subject to all federal, state and local conflict of interest laws, 
regulations and policies applicable to public contracts and procurement practices, 
including but not limited to California Government Code sections 1090, et. seq. and 
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81000. et. seq. The City may determine that a conflict of interest code requires the 
Consultant to complete one or more statements of economic interest disclosing relevant 
financial interests. Upon City's request, Consultant shall submit the necessary 
documentation to the City. 

4.10.1. The Consultant shall establish and make known to its employees 
and agents appropriate safeguards to prohibit employees from using their positions for 
a purpose that is, or that gives the appearance of being, motivated by the desire for 
private gain for themselves or others, particularly those with whom they have family, 
business or other relationships. 

4.10.2. The Consultant and its Subconsultants having subcontracts 
amounting to 1% or more of the value of the Contract Amount are precluded from 
participating in design services on behalf of the construction contractor, construction 
management services, and other construction services related to this Project without 
the prior written consent of the City. This does not prohibit bid phase services nor 
engineering services during construction for the Miramar Water Treatment Plant 
Projects or Early Start Improvement Projects. 

4.10.3. The Consultant's personnel employed on the Project shall not 
accept gratuities or any other favors from any Subconsultants or potential 
Subconsultants. The Consultant shall not recommend or specify any product, supplier, 
or contractor with whom the Consultant has a direct or indirect financial or 
organizational interest or relationship that would violate conflict of interest laws, 
regulations, or policies. 

4.10.4. If the Consultant violates any conflict of interest laws or any of 
these provisions in Section 4.10, the violation shall be grounds for immediate 
termination of this Agreement. Further, the violation subjects the Consultant to liability 
to the City for attorneys fees and damages sustained as a result of the violation. 

4.11 Mandatory Assistance. 

(f a third party dispute or litigation, or both, arises out of, or relates in any way to 
the Professional Services provided under this Agreement, upon the City's request, the 
Consultant, its agents, officers, and employees agree to assist in resolving the dispute 
or litigation. Consultant's assistance includes, but is not limited to, providing 
professional consultations, attending mediations, arbitrations, depositions, trials or any 
event related to the dispute resolution and/or litigation. 

4.12 Compensation for Mandatory Assistance. 

The City will reimburse, as described in Article III of this Agreement, the 
Consultant for any fees and expenses incurred for required Mandatory Assistance as 
Additional Services defined in Section 3.3. The City in its sole discretion, shall 
determine whether these fees, expenses, and Professional Services rendered under 
Section 4.11, were necessary due to the Consultant's or its agents', officers', and 
employees' conduct or failure to act. If the City determines that such fees, expenses, or 
Professional Services were the result of the Consultant's or agents', officers', and 
employees' conduct, in part or in whole, the City is entitled to be reimbursed for any 
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payments made for these fees, expenses, or Professional Services. Reimbursement 
may be through any legal means necessary, including City's withholding of payment. 

4.13 Attorney Fees related to Mandatory Assistance. 

(n providing the City with dispute or litigation assistance, the Consultant or its 
agents, officers, and employees may incur expenses and/or costs. The Consultant 
agrees that any attorney fees it may incur as a result of assistance provided under 
Section 4.11 are not reimbursable. The Parties agree this provision does not in any way 
affect their rights to seek attorney fees under Article VHI, Section 8.8 of this Agreement. 

4.14 Year 2000 Compliance: 

Consultant agrees that the Professional Services on this Project and each 
product delivered, incorporated or designed for use under this Agreement that contains 
or utilizes any software, hardware, firmware or any device which requires or is designed 
to do any processing, analysis, calculating or tracking of date/time data or information 
shall be able to accurately process, track, or create such date/time data (including, but 
not limited to, calculating, comparing, and sequencing) from, into, and between the 
twentieth and twenty-first centuries, and the years 1999 and 2000, and leap year 
calculations to the extent necessary for the Project, and each product to function 
correctly and accurately from, into, and between all dates and times, including but not 
limited to, from, into, and between the twentieth and twenty-first centuries, and the 
vears 1999 and 2000 and later, for the life of the Pro'ect. 

4.15 Project Site Safety. 

4.15.1 Compliance With Safety Program. The Consultant and each of 
its Subconsultants shall comply with The City of San Diego Water Department Safety 
and Health Program: Contractor's Safety Management Program, (Exhibit G) as adopted 
for each Project Site where Professional Services are performed pursuant to this 
Agreement. 

4.15.2 Project Site Visits. Any representative of the Consultant or its 
subconsultants visiting the Project Site shall comply with Section 7.14 of the 
aforementioned Safety Program which provides in part "... minimum personal 
protective equipment required on all Projects consists of high visability safety vest, 
ANSI approved hard hat, safety glasses with side shields, and steel-toed footwear...". 
This provision is strictly enforced and there are no exceptions. 

4.16 Energy Conservation Specifications. 

Technological advances in energy conservation devices such as lighting and 
Heating Ventilation and Air Conditions (HVAC) enable additional energy savings over 
that required by the State of California Title 24 Energy Standards. The Consultant shall 
be responsible for preparing a cost savings comparison of such devices for City review. 
The purpose of the comparison is to identify the additional initial cost of such devices, 
versus their long-term energy savings. The Consultant shall prepare a cost savings 
matrix that lists each device"being considered and 1~3, 5, and 10-yea'r'projected 
savings. The comparison shall include, but not be limited to the below listed devices: 

Devices: Lighting, HVAC, Water Heating, and Motors. 
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4.17 Notification of Increased Construction Cost. 

If, at any time prior to the City's approval of the final plans and specifications, the 
Consultant anticipates that the total construction cost will exceed the estimated 
construction budget, the Consultant shall immediately notify the City in writing. This 
written notification shall include an itemized cost estimate and a list of recommended 
revisions which the Consultant believes will bring the construction cost to within the 
estimated construction budget. The City may either: (1) approve an increase in the 
amount authorized for construction; or (2) delineate a project which may be constructed 
for the budget amount; or (3) any combination of (1) and (2). 

4.17.1 Compensation for Revisions to Project. The City will 
reimburse, as described in Article III of this Agreement, the Consultant for any fees and 
expenses incurred for revisions to bring construction costs within the construction 
budget as Additional Services defined in Section 3.3, unless the City in its sole 
discretion, determines that the revisions are necessary due to Consultant's, its officers', 
agents' or employees' conduct, failure to act, or errors or omissions. In that case, 
Consultant shall be responsible for any fees, expenses or Professional Services 
required to provide revisions due to Consultant's errors and omissions. 

ARTICLE V - CITY'S OBLIGATIONS 

5.1 Ownership of Documents. 

Once the Consultant has received any compensation for the Professional 
Services performed, all documents, including but not limited to, original plans, studies, 
sketches, drawings, computer printouts and disk files, and specifications prepared in 
connection with or related to the Scope of Services or Professional Services, shall be 
the property of the City. The City's ownership of these documents includes use of, 
reproduction or reuse of and all incidental rights, whether or not the work for which they 
were prepared has been performed. The City's ownership entitlement arises upon 
payment or any partial payment for work performed and includes ownership of any and 
all work product completed prior to that payment. This Section shall apply whether the 
Consultant's Professional Services are terminated: (a) by the completion of the Project, 
or (b) in accordance with other provisions of this Agreement. Notwithstanding any other 
provision of this paragraph or Agreement, the Consultant shall have the right to make 
copies of all such plans, studies, sketches, drawings, computer printouts and disk files, 
and specifications. 

Consultant shall not be responsible for damage caused by subsequent changes 
to or uses of the plans or specifications, where the subsequent changes or uses are not 
authorized or approved by Consultant, provided that the service rendered by Consultant 
was not a proximate cause of the damage. 

Standard For Consultant Agreement(Phased) 
(Rev. 06/21/02) Page 23 of 31 



CAG, mi 
The hard copy of the contract documents containing the engineers professional 

stamp shall be the only legal submittal and shall take precedence over the floppy disc. 
Notwithstanding any other provision of this Agreement, all of Consultant's pre-existing 
or proprietary computer programs, software, information or materials developed by 
Consultant outside this Agreement shall remain the exclusive property of the 
Consultant. 

5.2 Additional Consultants or Contractors. 

The City reserves the right to employ, at its own expense, such additional 
consultants or contractors as the City deems necessary to perform work or to provide 
Professional Services on the Project. 

5.3 Employment of City Staff. 

This Agreement may be unilaterally and immediately terminated by the City, at 
its sole discretion, if the Consultant employs an individual who, within the last twelve 
months immediately preceding such employment did, in the individual's capacity as an 
officer or employee of the City, participate in, negotiate with, or otherwise have an 
influence on the_recommendation made to the City Council in connection with the 
selection of the Consultant. 

ARTICLE VI - INDEMNIFICATION 

6.1 Indemnification and Hold Harmless Agreement. 

With respect to any liability, including but not limited to claims asserted or costs, 
losses, attorney fees, or payments for injury to any person or property caused or 
claimed to be caused by the acts or omissions of the Consultant, or Consultant's 
employees, agents and officers, arising out of any services performed involving this 
Agreement, except liability for Professional Services covered under Section 6.2, the 
Consultant agrees to defend, indemnify, protect, and hold harmless the City, its 
employees, agents and officers, from and against all liability.Also covered is liability 
arising from, connected with, caused by, or claimed to be caused by the active or 
passive negligent acts or omissions of the City, its employees, agents, and officers, 
which may be in combination with the active or passive negligent acts or omissions of 
the Consultant, its employees, agents, or officers, or any third party. The Consultant's 
duty to defend, indemnify, protect and hold harmless shall not include any claims or 
liabilities arising from the sole negligence or sole willful misconduct of the City, its 
employees, agents, and officers. This section in no way alters, affects or modifies the 
Consultant's obligations and duties under Section 4.3.4.1 herein. 

6.2 Indemnification for Professional Services. 

As to the Consultant's Professional Services under this Agreement, the 
Consultant agrees to defend, indemnify, protect and hold harmless the City, its agents, 
officers and employees from and against any and all claims asserted, or liability 
established for any damages, arising from the active or passive negligent acts or 
omissions of the Consultant. The City may, of its own election, conduct its defense or 
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participate in the defense of any claim related in any way to this Agreement; provided 
however, that the Consultant's duty to indemnify and hold harmless shall not include 
any claims or liability arising from the established negligence or willful misconduct of the 
City, its agents, officers or employees. 

6.3 Duty to Defend. 

The Consultant further agrees that the indemnification agreement in Sections 6.1 
and 6.2, and the duty to defend the City, require the Consultant to pay any costs the 
City incurs that are associated with enforcing the indemnification provisions, and 
defending any claims arising from this Agreement. If the City chooses at its own 
election to conduct its own defense, participate in its own defense or obtain 
independent legal counsel in defense of any claim related to this Agreement, the 
Consultant agrees to pay the reasonable value of attorneys fees and all of the City's 
cost equal to the established fault attributable to the acts or omissions of Consultant. 

ARTICLE VII - ALTERNATIVE DISPUTE RESOLUTION 
PROCEDURES 

7.1 Mandatory Non-binding Mediation 

If a dispute arises out of, or relates to this Agreement, or the breach thereof, and 
if said dispute cannot be settled through normal contract negotiations, the Parties agree 
to first endeavor to settle the dispute in an amicable manner, using mandatory 
mediation under the Construction Industry Mediation Rules of the American Arbitration 
Association or any other neutral organization agreed upon before having recourse in a 
court of law. 

7.2 Mandatory Mediation Costs 

The expenses of witnesses for either side shall be paid by the Party producing 
such witnesses. All other expenses of the mediation, including required traveling and 
expenses of the mediator, and the cost of any proofs or expert advice produced at the 
direct request of the mediator, shall be borne equally by the Parties, unless they agree 
otherwise. 

7.3 Selection of Mediator 

A single mediator that is acceptable to both Parties shall be used to mediate the 
dispute. The mediator will be knowledgeable in construction aspects and may be 
selected from lists furnished by the American Arbitration Association (AAA) or any other 
agreed upon mediator. To initiate mediation, the initiating Party shall serve a Request 
for Mediation on the opposing Party. If the mediator is selected from a list provided by 
AAA, the initiating party shall concurrently file with AAA a "Request for Mediation" along 
with the appropriate fees; a list of three requested mediators marked in preference 
order, and a preference for available dates. 

7.3.1. If AAA is selected to coordinate the mediation (Administrator), 
within ten (10) working days from the receipt of the initiating Party's Request for 
Mediation, the opposing Party shall file the following: a list of preferred Mediators listed 
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in preference order, after striking any Mediators to which they have any factual 
objection, and a preference for available dates. If the opposing party strikes all of 
initiating Party's preferred Mediators, opposing Party shall submit a list of three 
preferred Mediators listed in preference order to initiating Party and Administrator. 
Initiating Party shall file a list of preferred Mediators listed in preference order, after 
striking any Mediator to which they have any factual objection. This process shall 
continue until both sides have agreed upon a Mediator. 

7.3.2. The Administrator will appoint or the Parties shall agree upon the 
highest, mutually preferred, Mediator from the individual Parties' lists who is available to 
serve within the designated time frames. 

7.3.3. If the Parties agree not to use AAA, then a mutually agreed upon 
mediator, date and place for the mediation shall be agreed upon. 

7.4 Conduct of Mediation Sessions 

Mediation hearings will be conducted in an informal manner and discovery will 
not be allowed. All discussions, statements, or admissions will be confidential to the 
Party's legal position. The Parties may agree to exchange any information they deem 
necessary. 

7.4.1. Both Parties must have an authorized representative attend the 
mediation. Each representative must have the authority to recommend entering into a 
settlement. Either Party may have attorney(s) or expert(s) present. Upon reasonable 
demand, either Party may request and receive a list of witnesses and notification 
whether attorney(s) will be present. 

7.4.2. Any agreements resulting from mediation shall be documented, in 
writing. All mediation results and documentation, by themselves, shall be "non-binding" 
and inadmissible for any purposein any legal proceeding, unless such admission is 
otherwise agreed upon, in writing, by both Parties. Mediators shall not be subject to any 
subpoena or liability and their actions shall not be subject to discovery. 

ARTICLE VIII - MISCELLANEOUS 

8.1 Notices. 

In all cases where written notice is required under this Agreement, service shall 
be deemed sufficient if the notice is deposited in the United States mail, postage paid. 
Proper notice shall be effective on the date it is mailed, unless provided otherwise in 
this Agreement. For the purpose of this Agreement, unless othen/vise agreed in writing, 
notice to the City shall be addressed to: 

Habib Hariri 
Project Manager 
City of San Diego Water Department 
600 B Street, Suite 600 
San Diego, CA 92101 
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and notice to the Consultant shall be addressed to: 

John M. Price 
Vice President 
Camp Dresser & McKee Inc. 
1925 Palomar Oaks Way, Suite 300 
Carlsbad, CA 92008 

8.2 Headings. 

All article headings are for convenience only and shall not affect the 
interpretation of this Agreement, 

8.3 Non-Assignment. 

The Consultant shall not assign the obligations under this Agreement, whether 
by express assignment or by sale of the company, nor any monies due or to become 
due, without the City's prior written approval. Any assignment in violation of this 
paragraph shall constitute a Default and is grounds for immediate termination of this 
Agreement, at the sole discretion of the City. In no event shall any putative assignment 
create a contractual relationship between the City and any putative assignee. 

8.4 Independent Contractors. 

The Consultant and any Subconsultants employed by the Consultant shall be 
independent contractors and not agents of the City. Any provisions of this Agreement 
that may appear to give the City any right to direct the Consultant concerning the details 
of performing the Professional Services, or to exercise any control over such 
performance, shall mean only that the Consultant shall follow the direction of the City 
concerning the end results of the performance. 

8.5 Consultant Principal for Professional Services. 

It is understood that this Agreement is for unique Professional Services. 
Retention of the Consultant's Professional Services is based on the particular 
professional expertise of the individuals rendering the services set forth in the Scope of 
Services. Accordingly, portions of the described service may not be delegated to other 
members of the team or Subconsultants without prior written consent by the City. It is 
mutually agreed that John M. Price (Vice President) is the principal person responsible 
for delivery of all Professional Services and may not be removed from the Project 
without the City's prior written approval. In the event the principal named above 
becomes unavailable for any reason, the City must be consulted as to any replacement. 
Further, the City reserves the right, after consultation with the Consultant, to require 
removal of Consultant's employees or agents. 

8.6 Covenants and Conditions. 

Ail provisions of this Agreement expressed as either covenants or conditions on 
the part of the City or the Consultant, shall be deemed to be both covenants and 
conditions. 
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8.7 Compliance with Controlling Law. 

The Consultant shall comply with all laws, ordinances, regulations, and policies 
of the federal, state, and local governments applicable to this Agreement. In addition, 
the Consultant shall comply immediately with all directives issued by the City or its 
authorized representatives under authority of any laws, statutes, ordinances, rules, or 
regulations. The laws of the State of California shall govern and control the terms and 
conditions of this Agreement. 

8.8 Jurisdiction, Venue, and Attorney's Fees. 

The venue for any suit or proceeding concerning this Agreement, the 
interpretation or application of any of its terms, or any related disputes shall be in the 
County of San Diego, State of California. The prevailing Party in any such suitor 
proceeding shall be entitled to a reasonable award of attorney's fees in addition to any 
other award made in such suit or proceeding. 

8.9 Successors in interest. 

This Agreement and all rights and obligations created by this Agreement shall 
be in force and-effect whether or not any Parties to the Agreement have been 
succeeded by another entity, and all rights and obligations created by this Agreement 
shall be vested and binding on any Party's successor in interest. 

8.10 Integration. 

This Agreement and the exhibits and references incorporated into this 
Agreement fully express all understandings of the Parties concerning the matters 
covered in this Agreement. No change, alteration, or modification of the terms or 
conditions of this Agreement, and no verbal understanding of the parties, their officers, 
agents, or employees shall be valid unless made in the form of a written change 
agreed to in writing by both Parties or an amendment to this Agreement agreed to by 
both Parties. AH prior negotiations and agreements are merged into this Agreement. 

8.11 Counterparts. 

This Agreement may be executed in counterparts, which when taken together 
shall constitute a single signed original as though all parties had executed the same 
page. 

8.12 No Waiver. 

No failure of either the City or the Consultant to insist upon the strict 
performance by the other of any covenant, term or condition of this Agreement, nor 
any failure to exercise any right or remedy consequent upon a breach of any covenant, 
term, or condition of this Agreement, shall constitute a waiver of any such breach of 
such covenant, term or condition. No waiver of any breach shall affect or alter this 
Agreement, and each and every covenant, condition, and term hereof shall continue in 
full force and effect to any existing or subsequent breach. 
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8.13 Severability. 

The unenforceability, invalidity, or illegality of any provision of this Agreement 
shall not render any other provision of this Agreement unenforceable, invalid, or illegal. 

8.14 Municipal Powers. 

Nothing contained in this Agreement shall be construed as a limitation upon the 
powers of the City as a chartered city of the State of California. 

8.15 Drafting Ambiguities. 

The Parties agree that they are aware that they have the right to be advised by 
counsel with respect to the negotiations, terms and conditions of this Agreement, and 
the decision of whether or not to seek advice of counsel with respect to this Agreement 
is a decision which is the sole responsibility of each Party. This Agreement shall not 
be construed in favor of or against either Party by reason of the extent to which each 
Party participated in the drafting of the Agreement. 

THIS SPACE INTENTIONALLY LEFT BLANK 
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8.16 Signing Authority. ••.:•• ...:.- —• 

The representative for each Party signing on behalf of a corporation, 
partnership, joint venture or governmental entity hereby declares that authority has 
been obtained to sign on behalf of the corporation, partnership, joint venture, or entity 
and agrees to hold the other Party or Parties hereto harmless if it is later determined 
that such authority does not exist. 

IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, 
acting by and through its Water Department Director, pursuant to Resolution No. 

authorizing such execution, and by the Consultant. 

Dated this day of lMft OS 30^2002. 

THE CITY OF SAN DIBGO 

Larry 
Water Department Director 

I HEREBY CERTIFY I can legally bin 
have read all of this Agreement, this S " ^ 

,amp Dresser & McKee Inc. and that 
_ d a y o l ^ J u n e . . 2002 

faul R. Brown 
Senior Vice President 

I HEREBY APPROVE the form and legality of the foregoing Agreement this 
^ e day of A L Q , ^ . 2002. 

CASEY GWINN, City Attorney 

By &lr,r/#* 
Catherine Bradley 
Deputy City Attorney 
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